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            Bihar State Road Development Corporation Limited 
(A Govt. of Bihar Undertaking) 

Registered Office:Central Mechanical Workshop Campus,Near Airport, Sheikhpura, Patna-800014, 

Tel: 0612-2226711/2226723, www.bsrdcl.bih.nic.in, mail- bsrdcltd@gmail.com 

Ref. No. BSRDCLtd.-3815/2022                                                          Date:  

INVITATION FOR RFP 
(Through e-procurement mode only- www.eproc.bihar.gov.in) 

Invitation for RFP for:- 

Consultancy Services for preparation of Detailed Project Report (DPR) for  

"Improvement/Upgradation and Strengthening of 2 no. State Highways (SH-52 and  

SH-92), 6 nos. of Major District Roads (MDR) proposed to be upgraded with 2-Lane paved shoulder 

configuration and 1 High Level Bridge and its approach road, proposed for ADB Assistance under 

implementation of Bihar State Highways Project-IV (BSHP-IV)" and 2 nos. elevated roads and 5 other 

important corridors. 

    

Bihar State Road Development Corporation Ltd. Patna (A Government of Bihar 

Undertaking) entrusted with the work of “Improvement/ Up gradation and Strengthening of 

2 no. State Highways (SH-52 and SH-92), 6 nos. of Major District Roads (MDR) proposed 

to be upgraded with 2-Lane paved shoulder configuration and 1 High Level Bridge and 

its approach road, proposed for ADB Assistance under implementation of Bihar State 

Highways Project-IV (BSHP-IV)" and 2 nos. elevated roads, 5 other important corridors. 

To facilitate this purpose, BSRDCL, Patna, Bihar, intends to engage the services of 

Technically Expert Consultancy Firms, who have requisite experience in the field of 

making DPRs for the development of Highways, ROBs/Bridges/Elevated Roads. 
 

Accordingly, BSRDCL intends to procure Consultancy Services for the Appointment of DPR Consultants for the 

following proposed Road/Bridge/elevated Road projects:- 

 

Sl 

N

o. 

Name of 

Project 
Road Name 

Length  

(Km) 

Group 

Length  

(Km) 

Package 

Cost of 

RFP 

(in ₹) 

Bid 

Security  

(In ₹) 

Time of 

Completion  

(in months) 

1 

Improvement

/ Upgradation 

and 

Strengthenin

g of 2 no. 

State 

Highways 

(SH-52 and 

SH-92), 6 nos. 

of Major 

District 

Roads(MDR) 

proposed to 

be upgraded 

with 2-Lane 

paved 

shoulder 

configuration 

and 1 High 

Level Bridge 

and its 

approach 

Banganaga(NH-82)-

Jethlan-Gehlour-

Bindus(NH-82) 

41.6 41.6 
Package 

1 
5000 100000 4 

2 
Dhouriya-English 

More- Asarganj Road 
58 58 

Package 

2 
5000 100000 4 

3 
SH -92 (Ganpatganj -

Parwaha Road) 
53 53 

Package 

3 
5000 100000 4 

4 

Madhubani- 

Rajnagar-Babubarhi-

Khutauna Road 

41.1 41.1 
Package 

4 
5000 100000 4 

5 
SH -52 (Sitamarhi- 

Pupri-Benipatti Road) 
51.35 51.35 

Package 

5 
5000 100000 4 

6 

Chhapra-Manjhi-

Darauli-Guthani 

Road 

71.6 71.6 
Package 

6 
5000 100000 4 

7 
Ara- Ekauna- khaira-

Sahar Road 
32.2 32.2 

Package 

7 
5000 100000 4 

http://www.eproc.bihar.gov.in/


RFP FOR SELECTION OF DPR CONSULTANT 

Page - 3 - of 107 

 

8 

road, 

proposed for 

ADB 

Assistance 

under 

implementati

on of Bihar 

State 

Highways 

Project-IV 

(BSHP-IV)" 

and 2 nos. 

elevated 

roads, 5 other 

important 

corridors.  

Brahmpur-

Koransarai-itarahi-

sarnja-Jalilpur Road 

with connectivity to 

Buxar & Samdha by 

developing itarahi-

Buxar Road & 

Ujiarpur-Kukuraha-

Jamuwaon-

Dharampura-Indour-

Samda Road 

80 80 
Package 

8 
5000 100000 4 

9 

Singhara on proposed 

Amas Darbhanga 

Road-Mahua-

Vaishali Road 

42 42 
Package 

9 
5000 100000 4 

10 

Deedarganj-

Bakhtiarpur 

(Extension of Ganga 

Path) 

35 

47.5 
Package 

10 
5000 100000 4 

11 
Elevated Road from 

Digha to Sherpur 
12.5 

12 

Elevated Road from 

Athmalgola (Old NH-

31) to Karjan (New 

NH-31) 

3.3 

18.1 
Package 

11 
5000 100000 4 

13 

Widening to 8 Lane 

with Service road 

from Saguna more to 

Rupaspur ROB 

2.6 

14 

Widening to 4-Lane 

from St. Michael 

School to Rajapur Pul 

Road 

4.2 

15 

4-Lane/6-Lane from 

Nathupur (NH-83)-

AIIMS Road (NH-

98) 

8 

16 

High level Bridge & 

Approach Road on 

Hathouri-Atrar-

Bavangama-Aurai 

Road 

0.915 0.915 
Package 

12 
5000 100000 4 

  Total 537.365 537.365     
 

2. RFP is invited from eligible Consultancy Firms for engaging DPR Consultants on the basis of Open 

Competitive Bidding. The selection of DPR Consultants would be on QCBS Basis with 70:30 

weightage for Technical and Financial Scores respectively. 
 

3. The proposal shall be submitted in English Language and all correspondence would be in the same 

language. 
 

4. The selection of DPR Consultants shall follow the laid down procedures given in the RFP 

Document. 
 

5. The interested consultancy firms may download the RFP document from the e-tendering Portal of 

Govt. of Bihar (eproc.bihar.gov.in) w.e.f. the scheduled date and time as mentioned in critical data 

sheet. The Consultant who downloads the RFP document from the website will be required to pay 

the non-refundable fee of Rs. 10,000/- at the time of the submission of the proposal, in the form of 

Demand Draft in favour of Bihar State Road Development Corporation Limited, Patna. The RFP 

will be invited through e-tendering portal “eproc.bihar.gov.in”. The BSRDCL invites proposals 

through e-tendering Portal of Govt. of Bihar i.e. www.eproc.bihar.gov.in (on-line Technical as well as 

http://www.eproc.bihar.gov.in/


RFP FOR SELECTION OF DPR CONSULTANT 

Page - 4 - of 107 

 

Financial Proposal submission by using the portal). The complete RFP document can be viewed / 

downloaded from www.eproc.bihar.gov.in and can also be viewed on official portal of BSRDCL 

http://bsrdcl.bihar.gov.in as per schedule given in Critical Data Sheet as under:-  
 

Critical Data Sheet: 

Sl. 

No. 

Description Date 

1 

 

Date of issue of notice inviting RFP 13.05.2022 

2 Period of sale/downloading of  RFP Document From 27.05.2022 Time 10.00 AM IST to  

25.06.2022 up to 3.00 PM IST 

3 Last date for receiving queries 07.06.2022 upto3.00  PM IST 

4 Pre-Proposal Meeting 07.06.2022 Time 3:30 PM IST 

At  BSRDCL HQ, PATNA  

5 Authority response to Pre Proposal queries latest by                     11.06.2022 

6 Last date of submission/Uploading of completed RFP 

(i.e. Proposal due date) 

Date 25.06.2022 Up To 5:00 PM IST 

Through website: www.eproc.bihar.gov.in  only 

7 Last date of submission of Demand draft & Bid 

security for RFP and other documents in original at 

BSRDCL HQ 

27.06.2022 Time  12:00 Noon 

 

8 Opening of Technical Proposal  Date 27.06.2022 on 12:30 PM IST 

Through website: www.eproc.bihar.gov.in  only 

9 Declaration of technically eligible / qualified 

Consultant 

11.07.2022 

10 Standstill Period for receiving clarification  7 days from Declaration of eligible / Technically 

qualified Consultant 

11 Opening of Financial Proposal of qualified Consultant 18.07.2022 at 12.30 PM IST 

 Through website: www.eproc.bihar.gov.in  only 

12 Letter of Acceptance (LOA) 25.07.2022 

13 Validity of Proposal 180 Days 

14 Signing of Agreement To be Notified later 

15 Address for communication Chief General Manager,  

Bihar State Road Development Corporation Ltd. 

RCD Mechanical Workshop Campus,  

Near Patna Air Port, Sheikhpura,  

Patna, Bihar 800014 
 

Note – Dates mentioned at Sl. No. 9 to 12 are tentatively planned only, may be changed. 

 

6. The interested Consultancy Firms who have experience in preparation of DPR for Roads and 

Bridges/ Elevated structure  and fulfilling technical and financial criteria as specified in RFP may 

obtain Request for Proposal (RFP) document from-www.eproc.bihar.gov.in only. 

7. The interested consultancy firms shall also have to comply the requirement of registration, if 

applicable as per office memorandum no, F.No. 6/18/2019-PPD dated 23rd July, 2020 issued by 

Public Procurement Division, Deptt. Of Expenditure, Ministry of Finance, Govt. Of India, are only 

eligible.   

8. The Applicant shall furnish as part of its Proposal, a Bid Security in the favour of Chief General 

Manager, Bihar State Road Development Corporation Ltd. Patna for an amount of Rs.1,00,000.00 

(One Lakh Only) in the form of Demand Draft/Bank Guarantee from any Nationalized Bank and 

shall remain valid till 28 days beyond the Bid validity period of 180 days. Separate RFP cost and Bid 

Security for each Package is required. Bid Security in Original form will have to be deposited along 

with Hard Bound Copy of Technical Proposal only in the office of Chief General Manager, Bihar 

State Road Development Corporation Ltd. Patna on or before 12:00 Hrs on date specified above and 

mentioned in Data Sheet, failing which the Proposal will be rejected. 

9. A Consultant intends to apply for more than one project, will have to buy such numbers of RFP 

appropriate for the projects and submit the proposals for each project separately. 

10. E-tendering processing fee, which is Rs.-5900.00 (Rupees Fifty Nine Hundred only) shall be paid 

online to BELTRON at the time of uploading of RFP. 

11. For participating in E-RFP process, the applicant shall have to get them registered to get user ID 

Password and digital Signature. This will enable them to access the website-www.eproc.bihar.gov.in 

http://bsrdcl.bihar.gov.in/
http://www.eproc.bihar.gov.in/
http://www.eproc.bihar.gov.in/
http://www.eproc.bihar.gov.in/
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and participate in e-tender. Those who are not registered in e-tendering systems, they may contact 

"e-procurement HELPDESK, 1st Floor, M/22 Road No.-25, Sri Krishna Nagar, Bank of India 

Compound, Patna -800001" (Phone No.-0612-2523006, 7542028164) for registration. 

12. The blank RFP documents can be downloaded from the website-www.eproc.bihar.gov.in, where 

electronic RFP form is provided. 

13. Consultants can access RFP documents on the website, fill them and submit the completed RFP 

document into Electronic RFP on the website itself  Consultants shall attach scanned copies 

(PDF/JPG) of all the required RFP papers, Bank Draft, Bank Guarantee, & the certificates as 

required in Eligibility criteria. 

14. All the uploaded documents shall have the signature of Consultants or their authorized signatories. 

The scanned copies should be of the original papers and certificates. 

15. The Consultant is requested to check their file size of uploaded documents at the time of submission 

& they should ensure that work file is uploaded it they feel that the complete file is not uploaded 

then they should click on cancel & update the same before submission. The Consultant should 

satisfy themselves of Download ability and visibility of the scanned & uploaded file by them. 

16. The Consultant is directed to zip their files using Win Zip or Win RAR software only. Other formats 

of zipping will not be accepted and will be rejected. 

17. The Consultant must use MS Office-2007 or lower version. 

18. No claim shall be entertained on account of disruption of internet service being used by Consultants. 

Consultants are advised to upload their bids well in advance to avoid last minute technical stage. 

19. Corrigendum/Addendum/Corrections, if any will be published on the e-proc/bsrdcltd website- 

http://bsrdcl.bihar.gov.in 

20. The BSRDCLtd. reserves the right to extend /cancel the tender (RFP), either for all Projects or any 

of the Projects, at any stage without assigning any reason. 

21. Detailed NIT and other terms & conditions can be seen on www.eproc.bihar.gov.in. For any query, 

Mr P.C. Gupta GM (Proc) Mobile No.-9431005702 may be contacted. 

 

  
 (Chief General Manager) 

 Bihar State Road Development Corporation Ltd. 

 RCD Mechanical Workshop Campus, 

 Near Patna Air Port, Sheikhpura, 

 Patna, Bihar 800014 

 
 

 

 

 

 

http://www.eproc.bihar.gov.in/
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Bihar State Road Development Corporation Limited, Patna  
 

Invitation of proposals for Consultancy Services for  

Preparation of Detailed Project Report  
 

1. BRIEF SCOPE OF WORK  

  

BSRDCL, PATNA is planning to "Improvement/Upgradation and Strengthening of 2 no. 

State Highways (SH-52 and SH-92), 6 nos. of Major District Roads (MDR) proposed to be 

upgraded with 2-Lane paved shoulder configuration and 1 High Level Bridge and its 

approach road, proposed for ADB Assistance under implementation of Bihar State 

Highways Project-IV (BSHP-IV)" and 2 nos. elevated roads and 5 other important 

corridors. as per the details given in this Request for Proposal. BSRDCL hereby invites 

proposals for preparation of detailed project report for this road project.  

 

2. MODE OF ACCESS FOR BID DOCUMENTS 

 

The interested consultancy firms may download the RFP document from the e-tendering Portal 

of Govt. of Bihar (eproc.bihar.gov.in) w.e.f. the scheduled date and time as mentioned in 

critical data sheet. The Consultant who downloads the RFP document from the website will be 

required to pay the non-refundable fee of Rs. 10,000/- at the time of the submission of the 

proposal, in the form of Demand Draft in favour of Bihar State Road Development Corporation 

Limited, Patna. The RFP will be invited through e-tendering portal “eproc.bihar.gov.in”.  

 

3.   A PRE-BID meeting will be held on 07.06.2022 at 15:30 hrs in the office of the Chief General 

Manager,    BSRDCL, Patna. 

 

4. SUBMISSION OF DOCUMENTS 

Original Bid Security, Power of Attorney, Signing the Bid, Original JV Agreement (if 

applicable)  should reach BSRDCL, PATNA at the address for communication as mentioned 

below not later than 15:00 hrs on 27.06.2022. 

 

5. OPENING OF BID:  

 

The technical proposal of bids received on or before the submission date shall be opened on 

15:30 hrs. on 27.06.2022. The bidders who have been declared successful on the basis of 

technical evaluation shall be informed regarding the schedule of opening of the financial 

proposal separately. 

 

6. CONDITIONS ISSUED BY BSRDCL, PATNA 
 

Proposal should be uploaded on the e-Proc web site well in advance. BSRDCL, Patna/e-Proc, 

shall not be held responsible for any delay due to problems of server/network issue, in receiving 

the proposals and reserves the right to accept/reject proposals without assigning any reason 

thereof. The consultancy firms will be selected as per the guidelines indicated in RFP 

document.  

 

7.  ADDRESS FOR COMMUNICATION 
 

     Sanjay Kumar, 

Chief General Manager, 

Bihar State Road Development Corporation Limited, 

RCD Central Mechanical Workshop Campus, 

Near Patna Airport, Seikhpura, Patna-800 014 

Tel: 0612-2226711 Fax: 0612-2226712 

Email: bsrdcltd@gmail.com, Web site: www.bsrdcl.bih.nic.in 

 

tel:0612-2226711
mailto:bsrdcltd@gmail.com
http://www.bsrdcl.bih.nic.in/
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SECTION-1. 

LETTER OF INVITATION 
 

For Full Technical Proposals using Quality and Cost-Based Selection (QCBS) Method 

 

Ref. No.:                                         Dated :- ……………. 

 

[Contact Person & Designation] 

[Name of Firm & Address] 

 

To, 

 ………………………………  

 ………………………………     

 ………………………………. 
 

BIHAR  STATE ROAD DEVELOPMENT CORPORATION LIMTED 

 CONSULTING SERVICES FOR PREPARATION OF DETAILED PROJECT REPORT  

 

1. BIHAR STATE ROAD DEVLOPMENT CORPORATION LIMITED PATNA now invites proposals 

from Consultants fulfilling the requisite criteria for preparation of Detailed Project Report 

for"Improvement/Upgradation and Strengthening of 2 no. State Highways (SH-52 and SH-92), 6 

nos. of Major District Roads (MDR) proposed to be upgraded with 2-Lane paved shoulder 

configuration and 1 High Level Bridge and its approach road, proposed for ADB Assistance 

under implementation of Bihar State Highways Project-IV (BSHP-IV)" and 2 nos. elevated roads 

and 5 other important corridors. “as mentioned in clause 1.8(i) of Instructions to Consultants.   

 

 The consultants will be selected and engaged in accordance with QCBS methodology.  

 

 The deadline for uploading the documents on e-Proc shall be 07.06.2022 up to 5:00 pm IST. 

 

2. The Background Information and Terms of Reference for the Consulting services is provided in 

Section 5 of the Request for Proposal (RFP). 

 

4. Consultants are not allowed to transfer this invitation to another consulting firm.  The proposals 

must be submitted in the same name and capacity in which the RFP document has been purchased. 

If the submitted proposals will be in the name of another firm, the BSRDCL may consider the 

proposal as non-responsive. The Bihar State Road Development Corporation Limited (BSRDCL) 

Patna, Bihar reserves the right to accept or reject any proposal, and to annul the selection process 

and reject all proposals at any time prior to the award of contract, without thereby incurring any 

liability or any obligation in any form to the affected firms on any grounds. 

 

5.  The RFP includes the following documents: 

 

 Section 1 - Letter of Invitation 

 Section 2 - Instructions to Consultants including Data Sheet and Evaluation Criteria 

 Section 3 - Technical Proposal Standard Forms 

 Section 4 - Financial Proposal Standard Forms 

 Section 5 - Terms of Reference 

 Section 6 - Standard Form of Contract 

 

6. A Pre-bid meeting has been scheduled  on 07.06.2022 at the office of the undersigned at 15:30 hrs 

where all issues/clarifications could be discussed and finalized.  

 

 

Chief General Manager, 

BSRDCL, Patna 
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SECTION 2. 

INSTRUCTIONS TO CONSULTANTS 

 
1. INTRODUCTION 

  
 General 

1.1 Bihar State Road Development Corporation Limited (BSRDCL) Patna, Bihar will 

select a consulting firm /organization (the Consultant) in accordance with the method 

of selection specified in the Data Sheet. 

 

1.2 Consultants should familiarize themselves with local conditions and take them into 

account in preparing their Proposals. To obtain first-hand information on the 

assignment and local conditions, Consultants are encouraged to visit the project site.  

 

1.3 Consultants shall bear all costs associated with the preparation and submission of their 

Proposals.  Costs might include site visit; collection of information; and, if selected, 

attendance at contract negotiations etc. 

 

1.4 The Bihar State Road Development Corporation Limited (BSRDCL),Patna, Bihar is 

not bound to accept any Proposal and reserves the right to annul the selection process 

at any time prior to contract award, without thereby incurring any liability to the 

Consultants. 

 

1.5 In preparing their Proposals, Consultants are expected to examine in detail the 

documents comprising the RFP. Material deficiencies in providing the information 

requested may result in rejection of a Proposal. 

 

Conflict of Interest 

1.6 BSRDCL,PATNA,BIHAR requires the Consultants to provide professional, objective, 

and impartial advice and at all times hold the Client’s interests paramount, avoid 

conflicts with other assignments or their own corporate interests and act without any 

consideration for future work.  Consultants shall not be recruited for any assignment 

that would be in conflict with their prior or current obligations to other clients, or that 

may place them in a position of not being able to carry out the assignment in the best 

interest of the Bihar State Road Development Corporation Limited, Patna, Bihar.  

Without limitation on the generality of the foregoing, Consultants, and any of their 

associates shall be considered to have a conflict of interest and shall not be recruited 

under any of the circumstances set forth below: 

 

(i) If a Consultant combines the function of consulting with those of contracting 

and/or supply of equipment; or 

(ii) If a Consultant is associated with or affiliated to a contractor or manufacturer; 

or 

(iii) If a Consultant is owned by a contractor or a manufacturing firm with 

departments or design offices offering services as Consultants. The Consultant 

should include relevant information on such relationships along with a 

statement in the Technical Proposal cover letter to the effect that the Consultant 

will limit its role to that of a Consultant and disqualify itself and its associates 

from work, in any other capacity or any future project within the next five years 

(subject to adjustment by BSRDCL, PATNA, BIHAR in special cases), that 

may emerge from this assignment (including bidding or any part of the future 

project). The contract with the Consultant selected to undertake this assignment 

will contain an appropriate provision to such effect; or  

(iv) If there is a conflict among consulting assignments, the Consultant (including 

its personnel and sub-consultants) and any subsidiaries or entities controlled by 

such Consultant shall not be recruited for the relevant assignment. The duties 

of the Consultant depend on the circumstances of each case.  While continuity 
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of consulting services may be appropriate in particular situation if no conflict 

exists, a Consultant cannot be recruited to carry out an assignment that, by its 

nature, will result in conflict with another assignment of such Consultant.  For 

example, a Consultant engaged to prepare engineering design for an 

infrastructure project shall not be recruited to prepare an independent 

environmental assessment for the same project; similarly, a Consultant 

assisting a client in privatization of public assets shall not purchase, nor advise 

purchasers of, such assets or a Consultant hired to prepare terms of reference 

for an assignment shall not be recruited for the assignment in question. 

   

  Fraud and Corruption  

 

1.7 The BSRDCL, PATNA, BIHAR requires that consultants observe the highest standard 

of ethics during the procurement and execution of such contracts. In such pursuance of 

this policy, the BSRDCL,PATNA,BIHAR 

(i) defines, for the purposes of this provision, the terms set forth below as follows: 

 

a) “corrupt practice” means behavior on the part of officials in the public or 

private sectors by which they improperly and unlawfully enrich themselves 

and/or those close to them, or induce others to do so, by misusing the 

position in which they are placed, and it includes the offering, giving, 

receiving, or soliciting of anything of value to influence the action of any 

such official in the procurement process or in contract execution; and 

b) “fraudulent practice” means a misrepresentation of facts in order to 

influence a procurement process or the execution of a contract to the 

detriment of the borrower, and includes collusive practices among bidders 

(prior to or after bid submission) designed to establish bid prices at artificial, 

non-competitive levels and to deprive the borrower of the benefits of free 

and open competition). 

(ii)     Will reject a proposal  for award if it determines that the bidder recommended 

for award has engaged in corrupt or fraudulent practices in competing for the 

contract; and 

(iii)   Will declare a firm ineligible, either indefinitely or for a stated period of time, to 

be awarded any BSRDCL, PATNA, BIHAR contract if it at any time determines 

that the firm has engaged in corrupt or fraudulent practices in competing for, or 

in executing, any BSRDCL, PATNA, BIHAR contract. 

  Proposal: 

I. (i) Details of the Work is given below:- 

 
Packa

ge No. 

Name of the Road Bid Security (in Rs.) Time for Completion  

1 Consultancy Services for and 

Preparation of Detailed Project Report 

for "Improvement/Upgradation and 

Strengthening of 2 no. State 

Highways (SH-52 and SH-92), 6 nos. 

of Major District Roads (MDR) 

proposed to be upgraded with 2-

Lane paved shoulder configuration 

and 1 High Level Bridge and its 

approach road, proposed for ADB 

Assistance under implementation of 

Bihar State Highways Project-IV 

(BSHP-IV)" and 2 nos. elevated 

roads and 5 other important 

corridors. 

1,00,000 /- 4 Months 
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(ii)   The consultant will have to give a declaration form with RFP documents regarding 

the certificate that all datas submitted in RFP document is correct and in case of 

any false submission client is independent to take legal action against him.  

(iii)   The consultant will have to submit along with technical submission the attested 

copies of the  Certificate from the employer regarding successful completion of 

DPR assignments within the stipulated time during the last 5(Five) years along 

with a certification by the consultants that the submitted certificate in original is 

with them and they will produce this at the time of verification and in case of any 

false submission client is independent to take legal action against him. 
  

Proposal Validity 

 

1.8 The Proposals must be remain valid for 180 days after the last submission date. 

During this period, the Consultants shall maintain the availability of experts 

nominated or mentioned in the Proposal.  The Client will make its best effort to 

complete negotiations within this period.  In case of expiry of bid validity, the Client 

may request Consultants to extend the validity period of their Proposals.  Consultants 

have the right to refuse to extend the validity period of their Proposals. 

 

  Participation of International Consultants 

  

1.9 In this assignment international consultants can also be deployed. Consultants are free 

to associate with any international consultant(s) considered to be suitable for the 

services required. 

 

Participation of Government Employees 

 

1.10 No current government employee shall be deployed by the consultant without the 

prior written approval by the appropriate authority. 

 

1.11 Bid Security (Earnest Money Deposit) 

a. The bid security as mentioned in the table above shall be in form of Demand 

Draft/Bank Guarantee, from any nationalized/scheduled bank in favor of “Bihar 

State Road Development Corporation Ltd.” payable at Patna in the format as 

mentioned in Appendix- I of this RFP Document. Validity of Bid Security shall be 

28 days beyond the validity of Bid; i.e. 28 days beyond 180 days. 

The Employer shall reject any bid not accompanied by bid security, as non responsive. 

b. The bid security shall be returned as promptly as possible once the successful 

Bidder has signed the Contract and furnished the required performance security. 

c. The bid security may be forfeited: 

(a) If a Bidder withdraws its bid during the period of bid validity.  

(b) If the successful Bidder fails to 

(i)    sign the Contract within required time frame; 

(ii) furnish a performance security in accordance with clause 11 of  Letter of 

Invitation. 

 

2. CLARIFICATIONS AND AMENDMENTS TO RFP DOCUMENTS 

 

2.1 Consultants may request a clarification of any of the RFP documents prior to the Pre 

bid meeting date as indicated in the Data Sheet.  Any request for clarification must be 

sent in writing to the address indicated in the Data Sheet.  The Client will respond in 

writing and will publish the reply to the clarifications /amendments if any on BSRDCL 

website. If the client deems it necessary to amend the RFP as a result of a clarification, 

it shall do so following the procedure under Sub-Clause 2.2. 
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2.2 At any time before the submission of Proposals, the Client may, whether at its own 

initiative, or in response to a clarification requested by a firm, amend the RFP by 

issuing an addendum. The addendum shall be sent to all Consultants and will be 

binding on them. To give Consultants reasonable time in which to take an amendment 

into account in their Proposals, the Client may at its discretion, if the amendment is 

substantial, extend the deadline for the RFP submission. 
 

3. PREPARATION OF THE PROPOSAL 
 

3.1 Consultant’s Proposal (the Proposal) will consist of three (3) components 

(i)   Bid Security 

(ii)  The Technical Proposal, and 

(ii) The Financial Proposal  

3.2 Bid Security: Bid security as mentioned in clause no 1.12 above shall be placed in 

Envelope I. If the bid security is found proper, then only, technical and financial 

proposals will be entertained. 

3.3 The Technical Proposal shall be placed in Envelope II and The Financial Proposal shall 

be placed in Envelope III. 

3.4 Envelope-I, II & III shall be placed in outer envelope. 

3.5 Each Envelope must be separately sealed. Outer Envelope must be marked as the 

submission address, reference number and title of the project. 

3.6 The Proposal, as well as all related correspondence exchanged by the Consultants and 

the Client, shall be in English. All reports prepared by the contracted Consultant shall 

also be in English. 

3.7 The Proposal should include a cover letter signed by person(s) with full authorization to 

make legally binding contractual (including financial) commitments on behalf of the 

firm. The letter should specify all association arrangements, and certify that each 

associated firm will perform its designated tasks under the assignment if the lead firm is 

awarded the contract. 

3.8 The Technical Proposal should clearly demonstrate the Consultant’s understanding of 

the assignment requirements and capability and approach for carrying out the tasks set 

forth in the TOR through the nominated experts. 

 

4. THE TECHNICAL PROPOSAL 

 

General 

4.1 The Technical Proposal shall not include any financial information and any 

Technical Proposals containing financial information shall be declared non-

responsive. 

 Technical Proposal Format 

4.2  (i) The Consultant shall submit technical proposal as per the data sheet which indicates 

the format of the Technical Proposal to be used for the assignment.  Submission of 

the wrong type of Technical Proposal will result in the Proposal being deemed non-

responsive. 

      (ii) The following table summarizes the content and maximum number of pages 

permitted for each type of Proposal.  If the maximum number of pages is exceeded, 

a penalty will be applied during evaluation of the Proposal.  A page is considered to 

be one printed side of A4 size paper. 
 

                    Type of 

Proposal          Proposal 

Content        

Full Technical  

Proposal 

(FTP) 

Cover Letter maximum two (2) pages excluding necessary attachments. 

Experience of the firm (i)   maximum two (2) pages introducing the firm and associate firm(s) 

background and general experience. 

 

(ii)  maximum of twenty (20) pages completed projects in the format 

enclosed illustrating firm and associate(s) firm’s relevant experience. 

No promotional material should be included.  
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General approach and 

methodology, work and 

staffing schedule 

maximum ten (10) pages inclusive of charts and graphs 

 

Experts’ CVs no limit but preferably should not exceed five (5) pages for each expert’s 

CV. 

Comments on terms of 

reference 

no limit, but to be concise and to the point. 

Counterpart staff and 

facility requirements. 

maximum two (2) pages. 

 

Technical Proposal Content 
 

4.3 The Technical Proposal shall contain information indicated in the following paragraphs  

from (i) to (xi) using the Standard Technical Proposal Forms (Form I to Form IX).  Such 

information must be provided by the Consultant and each Associate. 

 

(i) A brief description of the organization and outline of recent experience of the consultant 

and each associate on assignments of a similar nature is required in form-iii.  For each 

assignment, the outline should indicate inter-alia, the assignment, contract amount and 

the consultant’s involvement. Information should be provided only for those assignments 

for which the consultant was legally contracted by the client as a corporate entity or as 

one of the major participating consulting firms within an association (Joint venture). In 

case the assignment was carried out in joint venture then the JV agreement is to be 

submitted. Assignments completed by individual experts working privately or through 

other consulting firms cannot be claimed as the experience of the Consultant, or that of 

the Consultant’s Associate(s), but can be claimed by the individuals themselves in their 

CVs. Consultants should be prepared to substantiate the claimed experience if so 

requested by the Client. 

 

(ii) A concise, complete, and logical description of how the Consultant’s team will carry out 

the services to meet all requirements of the TOR. 

 

(iii) A work plan showing in graphical format (bar chart) the timing of major activities, 

anticipated coordination meetings, and deliverables such as reports required under the 

TOR. 

 

(iv) An organization chart indicating relationships amongst the Consultant and any 

Associate(s), the Client and other parties or stakeholders, if any, involved in the 

assignment. 

 

(v) Comments, if any, on the TOR to improve performance in carrying out the assignment.  

Innovativeness will be appreciated, including workable suggestions that could improve 

the quality/effectiveness of the assignment.  In this regard, unless the Consultant clearly 

states otherwise, it will be assumed by the Client that work required to implement any 

such improvements, are included in the inputs shown on the Consultant’s Staffing 

Schedule. 

 

(vi) The Technical Proposal shall not include any financial information. Technical Proposals 

containing financial information shall be declared non responsive. 

 

Personnel 

 

(vii) The name, age, nationality, background employment record, and professional experience 

of each nominated expert, with particular reference to the type of experience required for 

the TA should be presented in the CV format shown in Form -VII. (Proof of age and 

qualification should be submitted along with the CVs)  

(viii) Only one CV may be submitted for each position. 

(ix) Higher rating will be given to nominated experts from the consulting firm and associated 

consulting firms, if any, who are regular full-time employees.  The Client defines a 

regular full-time employee to be a person who has been employed continuously by the 
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Consultant or one of its Associates, for more than twelve (12) months prior to the date of 

submission of the Proposal. 

(x) The Client requires that each expert confirm that the content of his/her curriculum vitae 

(CV) is correct and the experts themselves should sign the certification of the CV.  Note 

that the need to provide address and fax/e-mail details of experts in the CVs of the experts 

is not considered mandatory.  In cases where consulting firms/organizations are prevented 

from providing such information by prevailing laws in their country, or if Consultants 

have valid reasons not to comply with the completion of this item, there will be no 

negative impact on the evaluation of the expert. 

(xi) A zero rating will be given to a nominated expert if the expert: 

 

(a) the CV is not signed in accordance with Sub-Clause 4.3 (x) requirements; or 

 

(b) is a current employee of the Employer (BSRDC Ltd.).  

 

5. FINANCIAL PROPOSAL 

5.1   All information provided in Consultants’ Financial Proposal will be treated    as     

       ‘Confidential’.  

5.2    The Financial Proposal is to be submitted in the requisite forms enclosed.   

5.3    No proposed ‘schedule of payments’ should be included in Consultants’ Financial Proposals.   

 

5.4    Consultants shall quote the rates in Indian National Rupees only.  

 

5.5    Form FIN-2 is an acknowledgement that, in preparation and submission of the Technical and 

Financial Proposals, Consultants have:  

(i)  not taken any action which is or constitutes a corrupt or fraudulent practice as 

defined in Clause 1.7 of this RFP; and  

(ii)  agreed to allow the Client , at their option, to inspect and audit all accounts, 

documents, and records relating to the Consultant’s Proposal and to the 

performance of the ensuring Consultant’s Contract. 

5.6 The rates to be quoted shall be on per kilometer basis and it shall include all costs / expenses 

and statutory taxes as applicable.   

 

6. SUBMISSION, RECEIPT AND OPENING OF PROPOSALS 

6.1 The original Proposal (Bid Security, Technical and Financial Proposals) shall contain 

no interlineations or overwriting, except as necessary to correct errors made by 

Consultants themselves. Any such corrections, interlineations or overwriting must be 

initialed by the person(s) who signed the Proposal. 

6.2 An authorized representative of the Consultant shall initial all pages of the original 

copy of the Technical and Financial Proposal.  

6.2.1 A Proposal submitted by a Joint Venture shall be signed by all members so as 

to be legally binding on all members, or by an authorized representative who 

has a written power of attorney signed by each member’s authorized 

representative. 

6.2.2 A MOU of JV so formed has to be submitted along with the proposal. 

6.3 Any modifications, revisions, interlineations, erasures, or overwriting shall be valid 

only if they are signed or initialed by the person signing the Proposal. 

6.4 The Technical Proposal shall be marked “ORIGINAL” or “COPY” as appropriate.  

All required copies of the Technical Proposal as specified in the Data Sheet will be 

made from the original.  If there are discrepancies between the original and the copies 

of the Technical Proposal, the original governs. 

6.5 The original and all copies of the Technical Proposal to be sent to the Client shall be 

placed in a sealed envelope clearly marked “TECHNICAL PROPOSAL.”  Similarly, 

the original Financial Proposal shall be placed in a sealed envelope clearly marked 

“FINANCIAL PROPOSAL” and with a warning “DO NOT OPEN WITH THE 
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TECHNICAL PROPOSAL.”  The envelopes (Envelope 1 –Bid Security, Envelope 2 

–Technical and Envelope 3 –Financial Proposals) shall be placed into an outer envelope 

and sealed. The outer envelope shall bear the submission address, reference number and 

title of the loan project, and other information indicated in the Data Sheet. If the 

Financial Proposal is not submitted by the Consultant in a separate sealed 

envelope and duly marked as indicated above, this will constitute grounds for 

declaring both Technical and Financial Proposals non-responsive. 

 

6.6 Proposals must be delivered at the indicated Client submission addresses on or before 

the time and date stated in the Data Sheet or any new date established by the Client 

according to provisions of Sub-Clause 2.2. 

 

7. PROPOSAL EVALUATION 

 

 General 

Proposal will be evaluated on three stages:- 

  Stage-1 Responsiveness 

  Stage-2 Technical Evaluation  

  Stage-3 Financial Evaluation 
  

7.1 From the time the Proposals are opened to the time the contract is awarded, the 

Consultant should not contact the Client on any matter related to its Technical and/or 

Financial Proposal.  Any effort by a Consultant to influence the Client in examination, 

evaluation, ranking of Proposals or recommendation for award of contract may result in 

rejection of the Consultant’s Proposal. 

7.2 The envelope I shall be opened first. If the bid security is not found to be in order then 

the proposal shall be treated as non responsive and shall not be evaluated further.  

 

Evaluation of Technical Proposals 

 

7.3      The Client’s ‘Consultants Selection Committee’ (CSC) will be responsible for 

evaluation and ranking of Proposals received.  

7.4      The CSC evaluates and ranks the Technical Proposals on the basis of Proposal’s 

responsiveness to the TOR using the evaluation criteria and points system specified in 

the Data Sheet.  Each Technical Proposal will receive a technical score.  

7.4.1    A Proposal shall be rejected if it does not achieve the minimum technical mark of 700 

from  the     maximum of 1,000 points. 

  

7.5       Criteria for Responsiveness of proposal:-  Responsiveness of proposal will be 

checked on the basis of following. 

(i)  the Consultant that submitted the Proposal or one of its Associated Consultants 

belongs to one of the cases described in Sub-Clause 1.6(i) to (iv) 

(ii)      and failed to make a proper statement to that effect in the cover letter ; or 

(iii)   the Technical Proposal was submitted in the wrong format; 

(iv)   the Technical Proposal included details of costs of the services; or 

(v)      the Technical Proposal reached the Client after the submission closing time and 

date specified in the Data Sheet. 

(vi)   In case of JV proposal must be accompanied by JV Agreement MOU/ JV 

Agreement) 

(vii)  Details of work Experience of Firm must be submitted with proposal. 

(viii)    CV must contain Signatory of the Proposed Person and   the authorized 

representative. 

(ix)  Proposal must be hard bound. 

(x)  Power of Attorney of the person signing the Document. 

(xi)  Proof of Experience/ Completion Certificate 
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7.6    After completion of the technical evaluation, the Client shall notify Consultants 

whose Proposals did not meet the minimum qualifying technical mark or Consultants 

whose Technical Proposals were considered non-responsive to the RFP requirements, 

indicating that their Financial Proposals will be returned unopened after completion of 

the selection process.  The Client shall simultaneously notify, in writing Consultants 

whose Technical Proposals received a mark of 700 or higher overall technical score, 

indicating the date, time, and location for opening of Financial Proposals.  (Consultants’ 

attendance at the opening of Financial Proposals is optional). 

 

8. PUBLIC OPENING AND EVALUATION OF FINANCIAL PROPOSALS 

  

      Public Opening of Financial Proposals 

 

8.1 At the public opening of Financial Proposals, Consultant representatives who choose to 

attend will sign an Attendance Sheet.  

(i) The mark of each Technical Proposal that met the minimum mark of 700 will be 

read out aloud. 

(ii) Each Financial Proposal will be inspected to confirm that it has remained sealed 

and unopened. 

(iii) The Client’s representative will open each Financial Proposal.  Such 

representative will read out aloud the name of the Consultant and the total price 

shown in the Consultant’s Financial Proposal. This information will be recorded in 

writing by the Client’s representative. 

 

Evaluation of Financial Proposals 

 

8.2 The detailed contents of each Financial Proposal will be subsequently reviewed by the 

Client.  During the examination of Financial Proposals, the Client’s staff and any others 

involved in the evaluation process will not be permitted to seek clarification or 

additional information from any Consultant who has submitted a Financial Proposal. 

 

8.3 The evaluated total price (ETP) for each Financial Proposal will be determined.   

 

8.4 The score for each Financial Proposal is inversely proportional to its ETP and will be 

computed as follows: 

Sf = 1,000 x Fm/F 

where:  

Sf  is the financial score of the Financial Proposal being evaluated 

Fm  is the ETP of the lowest priced Financial Proposal 

F  is the ETP of the Financial Proposal under consideration 

The lowest evaluated Financial Proposal will receive the maximum score of 1,000 

marks. 

 

9. RANKING OF PROPOSALS 

 

9.1 Following completion of evaluation of Technical and Financial Proposals, final ranking 

of the Proposals will be determined.  This will be done by applying a weight of 0.70 

(or Seventy percent) and 0.30 (or Thirty percent) respectively to the technical and 

financial scores of each evaluated qualifying Technical and Financial Proposals 

and then computing the relevant combined total score for each Consultant.   

 

9.2 The final scores computed for each Technical and Financial Proposal is rounded to the 

nearest whole number. For purposes of rounding, 0.50 and above shall be rounded to 

the next higher whole number and 0.49 and below shall be rounded to the immediately 

preceding whole number. In the event two or more proposals have the same scores in 

the final ranking of proposals, the proposal with the highest technical score will be 

ranked first, the next highest technical score will be ranked second, and so forth.   
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10. Award of Contract 

 

10.1  The technical and financial scores shall be added and the Contract will be awarded after 

to the agency which scores maximum points. 

10.2 The selected Consultant is expected to commence the Assignment on the date and at 

 the location specified in the Data Sheet. 

 

11. Performance Security 

 

The consultant will furnish within 10 days of the issue of Letter of Acceptance (LOA), an 

unconditional Bank Guarantee from the Bank Nationalized/Scheduled for an amount equivalent 

to 10% of the total contract value to be received by him towards Performance Security valid for 

a period of one year beyond the date of completion of services in the format as mentioned in 

Appendix- II of this RFP Document. The Bank Guarantee (shall be extendable till the 

completion of civil contract works) will be released by BSRDCL, PATNA, BIHAR upon 

successful completion of civil contract and rectification of errors if any, found during 

implementation of the contract for civil work and satisfactory report by supervision 

consultant/PIU staff engaged by BSRDCL,PATNA. 

12.   Right to reject any or all Proposals 

 Notwithstanding anything contained in this NIT, the Authority reserves the right to accept or 

reject any Proposal and to annul the Selection Process and reject all Proposals, at any time 

without any liability or any obligation for such acceptance, rejection or annulment, and without 

assigning any reasons therefore. 

13.  The Consultant who will be awarded the work has to mobilize his team within 15 days from the 

date of commencement. 

14.  The Consultant who will be awarded the work has to establish local office at Patna within 15 

days from the date of commencement and communicate the same to BSRDCL. 
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DATA SHEET 

 
Consulting Services for preparation of Detailed Project Report "Improvement/Up-gradation and 

strengthening of 2 no. State Highways (SH-52 and SH-92), 6 nos. of Major District Roads (MDR) 

proposed to be upgraded with 2-Lane paved shoulder configuration and 1 High Level Bridge and 

its approach road, proposed for ADB Assistance under implementation of Bihar State Highways 

Project-IV (BSHP-IV)" and 2 nos. elevated roads and 5 other important corridors. (Approx. 

Length 537.365 km) 

Clause 

Ref. 

 

 Method of Selection QCBS 

1.9 Validity of Technical and Financial Proposals 180 days 

4.2 (i) Type of Technical Proposal F T P 

2.1 Date, Time and place of Pre-Proposal Meeting 07.06.2022 at 15:30 Hrs in BSRDCL HQ 

5.7 Taxation The rates quoted shall be all inclusive of all 

statutory taxes duties, cess, levies, etc. It shall 

also include the GST as applicable. 

6.5 No of Copies of the proposal to be submitted  (a) Technical Proposal: one (1) original and 

One (1) copy; 

(b) Financial Proposal: one (1) original. 

6.6 Submission time and date of Technical and Financial 

Proposal 

17:00 Hrs. on 25.06.2022 

7. Evaluation Criteria As per Narrative Evaluation Criteria For Full 

Technical Proposal 

8.1 Expected date of public opening of Financial 

Proposal 

Shall be intimated once the technical 

evaluation is completed. 

10.2 Expected date of Commencement of Services Shall be intimated later 

Location Patna, Bihar 

General Representative/Contact Person and Address of the Executing Agency 

Chief  General Manager  

Bihar State Road Development Corporation Ltd., 

Central Mechanical Workshop Campus, Near 

Airport, Sheikhpura, Patna-800014 

Tel:-0612-2226711  

Fax.:-0612-2226723 

e-mail:- bsrdcltd@gmail.com 

General Name and Address of the Client where correspondence concerning this ‘Request for Proposal’ is to be 

sent: 

Chief  General Manager  

Bihar State Road Development Corporation Ltd., Central Mechanical Workshop Campus, Near Airport, 

Sheikhpura, Patna-800014  

1.14 A Consulting firm is free to associate with any international consultants that he judge suitable for the 

services required for this project However their details and extent of participation should be mentioned 

in detail. 

 

 

 

 

 
SUMMARY EVALUATIONS SHEET 
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FOR TECHNICAL PROPOSAL FOR PREPARATION OF DETAILED PROJECT REPORT  

EVALUATION CRITERIA 
Maximu

m Weight 

Firm (A) Firm (B) Firm (C) 

Rating Score Rating Score Rating Score 

I. QUALIFICATION OF PROPOSER 200       

   a. Experience in similar projects 150       

   b. Experience in similar geographical areas 50       

        

II. APPROACH AND METHODOLOGY 200       

   1. Understanding of objectives    20        

      a. General Understanding  9       

      b. Components Coverage  9       

      c. Site Visit 2       

   2. Quality of methodology 70       

   3. Innovativeness  20       

   4. Work Program 40       

   5. Personnel Schedule 30       

   6. Counterpart facilities 10       

   7. Proposal Presentation 10       

III. PERSONNEL (AERA OF EXPERTISE) 600       

*Sr. Bridge Engineer cum Team Leader 100       

**Sr. Highway Engineer cum Team Leader 100       

Pavement Specialist 60       

Bridge Engineer  60       

Traffic Engineer 60       

Materials cum Geo Technical Engineer 60       

Senior Survey Engineer 50       

Environment Specialist 50       

Resettlement and Rehabilitation Specialist 50       

Quantity Surveyor / Documentation Expert 50       

TOTAL 1000       

RANKING        

 
*   For Package 10, Package 11 & Package 12. 

** For Package 1 to Package 9.  

 
RATING Percentage 

Excellent 100% 

Very Good 90% 

Above Average 80% 

Average 70% 

Below Average 50% 

Not complying 0% 

  

 
SCORE   Maximum Weight X Rating /100 

Note :- The Minimum Technical Score Required to Pass is: 700 Points 

 

Use Personnel Evaluation Sheet (attached) to determine ratings.            
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CONFIDENTIAL 

PERSONNEL EVALUATION SHEET FOR FULL TECHNICAL PROPOSAL (QCBS) 

Position  NAME 

A B C  

General Qualifications Project-Related Experience Full-Time Permanent Staff TOTAL 

SCORE 

(A+B+C) 

20% 70% 10%   

Rating Score Rating Score Rating Score  

a.  Sr. Bridge Engineer Cum Team Leader         

b Sr. Highway Engineer Cum Team Leader         

c. Highway Engineer          

d Pavement Specialist         

e Bridge Engineer          

f Traffic Engineer         

g Materials cum Geo Technical Engineer         

h Senior Survey Engineer         

i Environment Specialist         

j Resettlement and Rehabilitation Specialist         

k Quantity Surveyor / Documentation Expert         
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NARRATIVE EVALUATION CRITERIA 

FOR FULL TECHNICAL PROPOSAL (FTP) 

I.    QUALIFICATION OF PROPOSER (200 Points) 
 

 A. Experience in Preparation of Detailed Project Reports (150 points) 

1. List only previous similar assignments successfully completed in the last 5 (Five)* years. 

2.  List only those assignments for which the Consultant was legally contracted by the Client as 

a company or was one of the joint venture partners. Assignments completed by the 

Consultant’s individual experts working privately or through other consulting firms cannot 

be claimed as the relevant experience of the Consultant, or that of the Consultant’s partners 

or sub-consultants, but can be claimed by the Experts themselves in their CVs. The 

Consultant should be prepared to substantiate the claimed experience by presenting copies 

of relevant documents and references if so requested by the Client. 

Criteria: The extent and depth of experience of the firm and its associates in preparation of 

Detailed Project Report of Highway & Structural Bridges /ROBs/Flyovers/Elevated Roads 

that are similar to the requirement of the TOR in terms of Technical parameters, quantum of 

work and required inputs and financial parameters.  Experience in Preparation of DPR of 

Bridges /ROBs/Flyovers/Elevated Road  Projects completed  in last 5 years only shall be 

considered. One Project shall be taken as a project of Elevated Roads/ Bridges 

/ROBs/Flyovers having length more than 500 m (Excluding Approaches). One Project shall 

only be considered when the value of services is more than 50 Lacs (For Package 10, 

Package 11 & Package 12).  

Factors to consider:  Each reference project included in the technical proposal will be 

judged against the criteria established. Higher scores will be given to a firm, which has more 

experiences for projects with relevant nature. For an experience of Similar Work executed 

by the Consultant in JV/Association, the value of services shall be determined in the 

proportion of the Approximate Value of Services provided by your  Firm (in INR) to the 

Approx. Value of  Services for  the assignment (In INR). (as per Technical proposal  

Form-II).       

• The value of single work executed in a particular year shall be raised considering a 

price updating factor  @ 10%     per year and brought to the year of Bid submission. 

This shall be only for evaluation purpose. The Consultancy Firm shall mention the 

actual value of services with the year of completion. 

• In case of Proposals submitted in JV/Association, Experience of only Lead partner 

related to Preparation of DPR of Bridge /ROB/Flyover/Elevated Road  Projects 

completed in last 5 years shall be considered for Evaluation . 

Note:1.Year means the Financial Year (FY) starting from April to March. 

 2. In order to ensure the wider participation, the year of consideration shall be as 

under- 

FY-2017-18 

FY-2018-19 

FY-2019-20 

FY-2020-21 

FY-2021-22 (April,22 -One month prior to Bid submission month ) 

 

 B.    Experience in Similar Geographical Areas (50 points) 

Criteria: Extent of experience in the India or similar geographical region taking in 

consideration elements such as population size, economic development stage and possibly 

other social factors. 

Factors to consider:  Higher scores will be given to a firm with better regional experiences. 
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II.        APPROACH AND METHODOLOGY (200 Points) 

Separate Technical Presentation shall be made by each responsive bidder at stipulated 

time and date in the form of PPT(Power Point Presentation). 

 A.      Understanding of Objectives (20 points) 

Criteria: General understanding of the project requirements; coverage of principal 

components as requested in TOR; and site visit assessment. 

     Factors to consider:  The three following aspects will be considered: 

General understanding  40% 

Components coverage    40% 

Site visit                      20% 

Maximum points will be given if all the three aspects are positively judged. 

Note:- Marks against  site  visit shall be awarded if the consultant has submitted  sufficient 

evidential documents such as site inventory photographs with chain age etc., for the same.  

 B.     Quality of Methodology (70 points) 

Criteria: The degree to which the presented written methodology/approach addresses the 

requirements of the TOR. 

Factors to consider: Assessment of the inter-relationship of work program and 

methodology write-up. A consistent relationship is to be given maximum points. 

 C.      Innovativeness/Comments on Terms of Reference (50 points) 

 

     Criteria:  Suggestions, which could improve the quality of the project. 

 

Factors to consider:  Points will be given for workable suggestions proposed. No 

innovativeness will be given zero points. 

 

 D. Work Program (40 points) 

 

Criteria: A work program showing graphical presentation of activities (bar chart); an 

organization chart showing the relationship of the Executing Agency and the Consultants. 

 

Factors to consider: Work program will be assessed on logical sequence of events. The 

organization chart is to be assessed on the consultant’s understanding of relationship 

between the consultant and the executing agency. 

 

 E.      Personnel Schedule (30 points) 

 

Criteria: Relationship between required person-months and proposed work program. 

 

Factors to consider: The Personnel Schedule will be assessed based on phasing of activities 

of the work program and allocation and timing of expert’s individual inputs. Total 

requirements close to estimated work requirements will be assessed as well as the 

appropriateness of time allocated to the task to be performed in terms of individual 

expertise. The balance between field time and home office time and the proposed number of 

trips will be checked. 
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 F.      Counterpart Personnel and Facilities (10 points) 

Criteria: Requirement for counterpart personnel, office space, transportation, equipment 

and services. 

Factors to consider: Reasonableness and  completeness of requirements and understanding 

of local conditions will be assessed. 

 

 G.   Proposal Presentation (10 points) 

 

Criteria: Clarity and ease of assessment of the entire proposal (including material 

presentation). 

 

Factors to consider: If all items requested in the invitation letter are covered in a clear and 

easily understandable form and the proposal is assembled in a professional manner, 

maximum points will be given. 

 

III.  PERSONNEL (600 Points) 

 

     Expertise 

 

Criteria: Separate assessment of each expert listed in the Request for Proposal. Each expert 

is to be evaluated against the tasks assigned in accordance with four main criteria: 

 

(i)  general experience such as academic qualification and the number of years of related 

experience: (20%) 

 

(ii)  project related experience based on the number of relevant projects implemented: (70%) 

 

(iii)  For assessing full time permanent employment the personnel deployed who has worked 

for  the current employer on a regular/permanent full-time basis continuously for the 

last 12  months, additional: 

    

(a) 10% for team leadership (fixed) 

               (b) 10% for experts (fixed) 
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Section 3 

TECHNICAL PROPOSAL STANDARD FORMS 

TECHNICAL PROPOSAL (Form-I) 

 

 

 

FROM:     TO: 

 

______________________________  ___________________________ 

 

_____________________________  ___________________________ 

 

______________________________  ___________________________ 

 

_______________________________ ____________________________ 

 

Sir: 

 

Subject: Hiring of Consultancy Service for 

  ____________________________ 

  

  ____________________________ 

 

 

 Regarding Technical Proposal 

 

I/We _____________________________ Consultant/ Consultancy firm herewith enclose Technical 

Proposal for selection of my/our firm/organization as Consultant for 

______________________________. 

 

        Yours faithfully, 

  

      Signature ___________________ 

      Full Name __________________ 

      Designation _________________ 

      Address ____________________ 

                                                   

                                                   

       (Authorized Representative) 
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TECHNICAL PROPOSAL (Form-II) 

 
FIRM’S  REFERENCES 

Relevant Services Carried out in the Last Five Years 

Which Best Illustrate Qualifications 

 

The following information should be provided in the format below for each reference assignment 

completed in last five years for preparation of DPR for which your firm, either individually as a 

corporate entity or as one of the major companies within a consortium, was legally contracted by 

the Employer as stated below: 
Assignment Name:  Country: 

 

Location within Country : 

#Length of Highway & Structure  * Total no of Professional Staffs Months Provided  

by your firm: 

##Length of Elevated Road/ Bridge /ROB/Flyover 

project (excluding Length of Approaches) in Meter : 

*Total no of Professional Staffs Months Provided  

by your firm: 

Name and address of Employer : *Total No. of professional Staff Months of the 

Assignment : 

`1 

 

*No. of of Professional  

Staff Months provided by JV/Associated Firm(s) 

 

Start Date (Month / Year) Completion Date 

(Month / Year) 

**Approx. Value of  Services for this assignment 

(In INR) 

 

Name of Association Firm(s) if any : Approximate Value of Services provided by Your 

Firm ( In INR): 

 

Approximate Value of Services provided by 

JV/Associated Firm(s) ( In INR): 

 

Name of Senior Staff (Project Director / Coordinator, Team Leader) involved and functions performed: 

 

Narrative Description of Project : 

 

Description of Actual Services Provided by your Staff : 

 

*   Total No of Professional staff Months of the Assignment  must be equal to Total no of Professional   

Staffs Months Provided  

     by your firm + No. of of Professional Staff Months provided by JV/Associated Firm(s) 

** Approximate value of Services Provided by Your Firm + Approximate value of Services Provided 

by JV/Association Firm(s) (in INR) =Approximate Value of Services for This assignment(In INR) . 

#    For Package 1 to 9. 

##  For Package 10, Package 11 & Package 12. 

 

Signature of Authorized Representative 

 

(Certificate from Employer regarding experience should be furnished) 
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                                                                    TECHNICAL PROPOSAL (Form-III) 

 

APPROACH PAPER ON METHODOLOGY  

PROPOSED FOR PERFORMING THE ASSIGNMENT 

 

  
As per the details mentioned in the NARRATIVE EVALUATION CRITERIA   FOR FULL 

TECHNICAL PROPOSAL (FTP). 

 

 

 

 

 
 

 

 

 

Note: Marks will be deducted for writing lengthy and out of context approach and methodology for the 

assignment. 
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                                                                    TECHNICAL PROPOSAL(Form-IV) 

COMMENTS/ SUGGESTIONS OF CONSULTANT 

 

 

 

  
 

 

 

On the Terms of Reference: 

 

1. 

2. 

3. 

4. 

5. 

.. 

.. 

 

 

 

 

 

On the Data, services and facilities to be provided by the Employer indicated in the 

Terms of Reference. 

 

1. 

2. 

3. 

4. 

5. 
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TECHNICAL PROPOSAL(Form-V) 

Composition of the Team Personnel and the task 

Which would be assigned to each Team Member 

 

I. Technical/Managerial Staff 
S.No. Name Position Task Assignment 

1    

2    

3    

4    

..    

..    

..    

 

II. Support Staff 

S.No. Name Position Task Assignment 

1    

2    

3    

4    
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TECHNICAL PROPOSAL(Form-VI) 

 Format of Curriculum Vitae (CV) For Proposed Key Staff 

1. Proposed   Position:    ______________________________________ 

2. Name of Staff:        ___________________________________________ 

3. Date of Birth:    _______________________(Please furnish proof of age)  

4. Nationality:     __________________________________________ 

5. Educational Qualification: 

 (Summarize college/university and other specialized education of staff member, giving 

names of schools, dates attended and degrees obtained). (Please furnish proof of 

qualification) 

6. Membership of Professional Societies:       ________________________ 

4 Publication:   

(List of details of major technical reports/papers published in recognized national and 

international journals) 

8. Employment Record: 

 (Starting with present position, list in reversed order, and every employment held.  List all 

positions held by staff member since graduation, giving dates, names of employing 

organization, title of positions held and location of assignments.  For experience period of 

specific assignment must be clearly mentioned, also give Employer references, where 

appropriate).  

9. Summary of the CV 

 (Furnish a summary of the above CV. The information in the summary shall be precise and 

accurate. The information in the summary will have bearing on the evaluation of the CV). 

 A)  Education: 

i) Field of Graduation and year 

ii) Field of post graduation and year 

iii) Any other specific qualification 

B) Experience 

i) Total experience in Road/Bridge/Flyover/ROB projects:      ____________ Yrs 

ii) Responsibilities held:  i)  _______________________       Yrs. 

   ii)   _______________________       Yrs. 

  iii)       _______________________ Yrs. 

  iv)  Relevant Experience: __________ Yrs. 

 C) Permanent Employment with the Firm            (Yes/No): 

     If yes, how many years  : 

     If no, employment  details  : 

     Arrangement with the firm?: 

Certification : 

1 I am willing to work on the project and I will be available for entire duration of the 

project assignment and I will not engage myself in any other assignment during the 

currency of this assignment on the project 

2 I, the undersigned, certify that to the best of my knowledge and belief, this bio-data 

correctly describes  my qualification and  experience. 

              Signature of the Candidate ____________________ 

Place ____________________ 

Date ____________________ 

Signature of the Authorized Representative of the firm____________________ 

Place ____________________ 

Date ____________________ 

 

Note: Each page of the CV shall be signed in ink by both the staff member and the Authorized 

Representative of the firm. Photocopies will not be considered for evaluation. 
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TECHNICAL PROPOSAL  (Form-VII) 

 

 

 

WORK PROGRAM AND TIME SCHEDULE FOR KEY PERSONNEL 

 

MONTHS (in the Form of Bar Chart) 

 

 
Sl. No. Name Position Report Due/ 

Activities 

Months Number of 

Months 

 

 

1            Sub Total (1) 

2            Sub Total (2) 

3            Sub Total (3) 

4            Sub Total (4) 

…             

….             

  

 

Field Full : Part Time : 

 

Reports Due:  

 

Activities :  

 

Duration :  
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TECHNICAL PROPOSAL  (Form-VIII) 

 

A. FIELD INVESTIGATION 

 

(1st, 2nd etc. are months from the date of assignment) 

 

 

S. 

N 

Item of  Work / Activities Months 

1          

2          

3          

..          

..          

 

 

 

B. COMPLETION AND SUBMISSION OF REPORTS 

 

S.No. Reports Programme 

      (As per TOR)  

1   

2   

3   

4   

..   

..   
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TECHNICAL PROPOSAL  (Form-IX) 

 

Format for furnishing additional information as per clause 10.1 (1) of TOR 

 
 

S. No. Details of activity To be Carried out / prepared by 

(Name/Designation) 

To be Checked/ Verified by 

(Name/Designation) 

1 Fixation of all TBM’s   

2 Physical surveys  

(give separate details for 

various studies) 

  

3 Traffic studies  

(give separate details for 

various studies) 

  

4 …………….   

5 ……………   

6 …………..   

    

    

 

(in column 2 all relevant activities since inception to the completion of feasibility study and  project 

preparation work should be covered) 
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Section- 4 

FINANCIAL PROPOSAL STANDARD FORMS 

 

 

FORM FIN-1 

FINANCIAL PROPOSALS  

 

From:                                                         To: 

 ________________________  Chief General Manager  

    Bihar State Road Development Corporation  

    Ltd., Patna 

   

Sir: 

 

Subject: Hiring of Consultants’ Services for feasibility study and preparation of detailed 

project report for 

…………..……………….…………………………..……………………… 

…………………………………………………………………………………………

…………………. 

 

Regarding:  Price Proposal 

 I/We____________________________________ Consultant/consultancy firm herewith 

enclose Price Proposal for selection of my/our firm/organization as Consultant for feasibility study 

and preparation of detailed project for following Road project. 

 

 We have read and understood all the terms and conditions mentioned in this request for 

proposal and agree to abide by them. In confirmation to the terms and conditions mentioned in the 

RFP we quote rates including all taxes, cess, duties, etc as follows: 

 

Quoted Rate in Rs 

/- 

In figures In words 

Lump sum for the 

entire Project  

 

 

 

 

Yours faithfully, 

 

Signature________________ 

Full Name_______________ 

Designation______________ 

Address_________________ 

(Authorized Representative) 
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 FORM FIN-2 

DECLARATION 

 

Acknowledgement of Compliance with EXTERNAL FUNDING AGENCY’S Guidelines 

 

 

I, ______________________________ (name and position of authorized signatory) duly 

authorized by __________________________ (name of Consulting firm) (“Consultant”) hereby 

certify on behalf of the Consultant and myself that information provided in the Technical and 

Financial Proposals (collectively “Proposals”) submitted by the Consultant is true, correct and 

accurate to the best of my knowledge and belief.  I further certify that on behalf of the Consultant that 

(i) the Proposals have been prepared and submitted in compliance with the terms and conditions set 

forth in the  External Funding Agency Guidelines on the Use of Consultants by External  funding 

agency and   its Borrowers (Guidelines), (ii) that the Consultant has not taken any action which is or 

constitutes a corrupt and fraudulent practice as defined in External Funding Agency anti-corruption 

policy and (iii) that the Consultant agrees to allow the Client, to inspect and audit all accounts, related 

documents and records relating to the Proposals.  

 

 

  I further certify on behalf of the Consultant that, if selected to undertake consulting 

services in connection with the Project, we shall carry out such services in continuing compliance 

with the terms and conditions of the Guidelines. 

 

 

 

         

         Authorized Signatory 

        For and on behalf of the Consultant 

 

        Date:  ________________________ 
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Section-5 

 
Preparation of Detailed Project Report for "Improvement / Upgradation and Strengthening of 2 

no. State Highway (SH-52 and SH-92), 6 nos. of Major District Roads (MDR) proposed to be 

upgraded with 2-Lane paved shoulder configuration and 1 High Level Bridge and its approach 

road, proposed for ADB Assistance under implementation of Bihar State Highways Project-IV 

(BSHP-IV)" and 2 nos. elevated roads and 5 other important corridors. 

Terms of Reference (TOR)  
1. General  
 

1.1 To get rid of the frequent and congestion free Traffic, Government of Bihar intends to construct 

"Improvement/Upgradation and Strengthening of 2 no. State Highways (SH-52 and  

SH-92), 6 nos. of Major District Roads (MDR) proposed to be upgraded with 2-Lane paved 

shoulder configuration and 1 High Level Bridge and its approach road, proposed for ADB 

Assistance under implementation of Bihar State Highways Project-IV (BSHP-IV)" and 2 

nos. elevated roads and 5 other important corridors. 

1.2 Bihar State Road Development Corporation Ltd. has been entrusted with the  

"Improvement/Upgradation and Strengthening of 2 no. State Highways (SH-52 and  

SH-92), 6 nos. of Major District Roads (MDR) proposed to be upgraded with 2-Lane paved 

shoulder configuration and 1 High Level Bridge and its approach road, proposed for ADB 

Assistance under implementation of Bihar State Highways Project-IV (BSHP-IV)" and 2 

nos. elevated roads and 5 other important corridors. as mentioned in clause 1.8(i) of Instruction 

to Consultants.  

1.3 Bihar State Road Development Corporation Limited (BSRDCL) has been entrusted with the 

Appointment of a DPR consultant for preparation of the detailed Project Report for " 

"Improvement/Upgradation and Strengthening of 2 no. State Highways (SH-52-andSH-92), 6 

nos. of Major District Roads (MDR) proposed to be upgraded with 2-Lane paved shoulder 

configuration and 1 High Level Bridge and its approach road, proposed for ADB Assistance 

under implementation of Bihar State Highways Project-IV (BSHP-IV)"and2nos. elevated 

roads and 5 other important corridors. 

1.4 Bihar State Road Development Corporation (BSRDCL) (the Employer) invites proposals for 

preparation of Detailed Project Report for the proposed project as mentioned in the RFP.  

1.5 The appointed consultants shall be expected to adhere to high level of quality standards and to the 

stipulated time schedule. 

2. Objective 

 

2.1 The main objective of the consultancy service is to establish the technical, economical, and 

financial viability of the projects with due consideration to environmental and social safeguards 

and prepare / update detailed project reports for the project enumerated in clause 1.8 (i) of the 

Instructions to Consultants.  

2.2 The Project report would inter-alia include detailed design of at grade Road/Elevated Road, 

Flyover, viaduct, approaches and cross drainage structures, quantities of various items, detailed 

G.A. drawings, detailed cost estimates, schedules, and documents required for tendering the 

project on commercial basis through competitive bidding.  

2.3 The DPR consultant should ensure detailed project preparation incorporating aspects of value 

engineering, quality audit and safety audit requirement in design and implementation. The 

consultant is expected to make effective use of modern technology for carrying out accurate 

ground surveys and preparation of digital data for design of the proposed project.   
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3.  Scope of Services  

The broad scope of work is as under, and is followed by detailed terms of reference in the next    

section.  

3.1 List of road for which the DPR are to be prepared is annexed as Appendix A. 

3.2 Road safety audit shall be carried out for each road project to identity areas of major 

concern, including black spots, and measures to be taken for improving detailed 

engineering design with respect to road safety. 

3.3 The rehabilitation and widening proposals shall be within the existing right of way. 

However, those sections/ locations would be identified where the available right of way is 

inadequate i.e. less than 12 mtr. or would be inadequate after alignment corrections, 

constructions of bridges and ROB's, improvement of intersections including provision of 

grade separators etc. These should be included as per requirements and consultant has to 

prepare Land acquisition plan/Land requisition plan for these section only. In case of 

Land acquisition, the consultant shall be responsible for verification of document and 

notification is required under section 4/6 under state LA Act /3a & 3A under NH Act-

1956.  

3.4 The option to collect toll fees from the road users for the roads improved should be 

explored during the study.  

3.5 Each project is to be designed, constructed, operated, maintained, and monitored in 

compliance with the existing environmental laws and regulations of Government of India 

and Bihar, and External Funding Agency Environmental Assessment Guidelines, as may 

be amended from time to time. Accordingly, the consultant will prepare for every project 

the reports on environmental aspects including Initial Environmental Examination and 

Environmental Monitoring and Management Plans (EMMPs) as per External Funding 

Agency guidelines. The Consultant will also assist BSRDCL, PATNA, BIHAR in 

discussions and presentations to Ministry of Environment and Forest for obtaining the 

necessary clearances.   

3.6 An initial poverty and social assessment (IPSA) will be conducted. Social risks and 

vulnerabilities as a result of the project will be identified during IPSA, especially related 

to Gender and increased transmission of HIV/AIDS and Human trafficking etc. An IPSA 

report along with appropriate mitigation plan to address social issues as described above 

will be prepared. 

     The screening and impact categorization checklists for involuntary resettlement (IR) 

and indigenous people (IP) shall be prepared together with other required project 

selection procedures, for review and approval of project for implementation under 

BSRSDP. Based on the screening of IR and IP impacts and categorization and appropriate 

resettlement  framework, resettlement plans for each subproject, Indigenous People’s 

Development Framework (IPDF) indigenous people’s development plans (if required) or 

specific actions to address IP issues will be incorporated in sub-project Resettlement 

plans prepared in accordance with External Funding Agency Policy on Involuntary 

Resettlement (1995), Handbook on Resettlement – A Guide to Good Practice, External 

Funding Agency Policy on Indigenous People (1998) and External Funding Agency 

Handbook on Poverty and Social Analysis for approval. 

3.7 In case of Railway Over Bridges getting approval of all designs and drawings including 

GAD and detail engineering designs and drawings from the Railways will be provided 

and responsibility taken by the consultant. However, if Railways requires proof checking 

of the drawings prepared by the consultants, the same will be got done by the consultant 

and payment to the proof consultant shall be made by BSRDCL, PATNA, BIHAR 

directly. In this connection necessary supporting letter shall be issued by BSRDCL on the 

request of consultant.  
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3.8 The cost estimates shall also incorporate the estimates for shifting of utilities, to the extent 

identifiable on ground within ROW based on discussion with the concerned local 

authorities. In this connection, the BSRDCL, PATNA, BIHAR shall provide the 

necessary supporting letters and any official fees. 

3.9 The consultant should ensure detailed project preparation incorporates value engineering, 

quality audit and safety requirements in design and the consultant will submit quality 

assurance plan before starting the preparation of Detailed Project Report. 

3.10 The entire scope of services would, inter-alia, include the items mentioned in the Letter of 

Invitation and the detailed TOR.  

3.11 All ‘good for construction’ drawings shall be prepared by the consultant. 

3.12        The maintenance requirements would be identified and evaluated for a period of 3 

years after rehabilitation, together with the bill of quantities and the cost estimates and 

incorporated in the bid documents.  

4. Detailed Terms of Reference 

4.1 Primary Tasks 

General Scope of Services shall cover but not be limited to the following major 

tasks: 

  
(i)      Review of all available reports and published information about the project road and 

the project influence area; 

(ii)         Environmental, poverty and social impacts, including those related to cultural 

properties, indigenous people natural habitants, involuntary resettlement etc.; 

(iii)      Public consultation, including consultation with Communities located along the road, 

NGOs working in the area, other stake-holders and relevant Govt. deptts at all the 

different stages of assignment (such as inception report stage, interim report stage, 

detailed project report (Part-I) stage and detailed project report (Part-II) stage; 

(iv)      Detailed reconnaissance; 

(v)         Identification of possible improvements in the existing alignment and bypassing 

congested locations with alternatives. 

(vi)      Traffic studies including traffic surveys and axle load survey and demand forecasting 

for next thirty years; 

(vii)      Inventory and condition surveys for road; 

(viii)   Inventory and condition surveys for bridges, cross-drainage structures and drainage 

provisions; 

(ix)     Detailed topographic surveys using Total Stations and GPS; 

(x)        Pavement investigations; 

(xi)      Sub-grade characteristics and strength: investigation of required sub-grade and sub-

soil characteristics and strength for road and embankment design and sub soil 

investigation; 

(xii)      Identification of sources of construction materials; 

(xiii)    Road safety audit to identity areas of major concern, including black spots, and 

measures to be taken for improving detailed engineering design with respect to road 

safety 

(xiv)      Preliminary proposal for rehabilitation / widening including shoulder composition and 

cross-section details 

(xv)      Detailed design for rehabilitation / widening of road, its x-sections, horizontal and 

vertical alignment and design of embankment of height more than 6m and also in poor 

soil conditions and where density consideration require, even lesser height embankment; 

detailed design for rehabilitation /widening/ reconstruction of bridges, cross-drainage 

structures, preparation of GAD and detailed drawings for bridges cross-drainage 

structures and underpasses etc. In case of reconstruction geotechnical  investigations 

including bore holes, hydraulic surveys etc shall be carried out by the consultant. 

(xvi)      Identification of the type and the design of intersections; 
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(xvii)    Design of complete drainage system and disposal point for storm water; 

(xviii)    Value analysis / value engineering and project costing; 

(xix)    Economic analysis; 

(xx)    Selection of projects for Externally added funding in accordance with selection criteria 

and approval procedures (Supplement I); 

(xxi)    Strip plan indicating the scheme for carriageway widening, location of all existing 

utility services (both over- and underground) and the scheme for their relocation, trees to 

be felled and planted; 

(xxii) Preparation of detailed project report, cost estimate, good for construction drawings, rate 

analysis, detailed bill of quantities; 

(xxiii) Bid documents appropriate for single stage bidding/two stage bidding based on 

externally funded standard bidding documents for execution of civil works including 

provisions for 3 years maintenance by the civil contractor; 

(xxiv) Tie-in of on-going/sanctioned works of MORT&H/RCD BIHAR/ other agencies; 

(xxv) Preparation of initial Poverty and Social Assessment Reports (IPSA), resettlement 

framework, preparation of resettlement plans for each sub-project as per External 

Funding Agency guidelines and Govt. of India R & R Policy. 

(xxvi) Preparation of Initial Poverty and Social Assessment Reports (IPSA), IR checklist 

resettlement framework, preparation of resettlement plans for each sub-project (if all the 

subprojects/roads are not connected to each other but are not connected to each other but 

are scattered all over the state) as per External Funding Agency guidelines, Govt. of India 

National Policy on Resettlement and Rehabilitation for project (NPRR 2004); and Land 

Acquisition Act (1894). 

(xxvii) Preparation of IP checklist, IPDF, IPDP (if required) or inclusion of specific actions to 

address IP issues in resettlement plans; preparation of mitigation plans to address other 

social risks and vulnerabilities related to HIV/AIDS transmission, Human trafficking, 

gender etc. 

 

4.2 While carrying out the field studies, investigations and design, the development plans 

being implemented or proposed for future implementation by the local bodies, should be 

taken into account. Such aspect should be clearly brought out in the reports and drawings. 

 

4.3 The consultant shall plan the arboriculture along the highway. 

 

4.4 Standards and Codes of Practices 

 

4.4.1     All activities related to field studies, design and documentation shall be done as per the 

latest guidelines/ circulars of MORTH and relevant publications of the Indian Roads 

Congress (IRC) and Bureau of Indian Standards (BIS). For aspects not covered by IRC 

and BIS, international standard practices, such as, British and American Standards may 

be adopted. The Consultants, upon award of the Contract, may finalise this in 

consultation with BSRDCL, PATNA, BIHAR and reflect the same in the inception 

report.   

 

4.4.2   All notations, abbreviations and symbols used in the reports, documents and drawings 

shall be as per IRC:71-1977. 

 

4.5 Quality Assurance Plan (QAP) 

 

The Consultants should have detailed Quality Assurance Plan (QAP) for all field studies 

including topographic surveys, traffic surveys, engineering surveys and investigations, 

design, analyses and documentation activities. The draft detailed QAP Document must be 

discussed and finalised with the concerned BSRDCL, PATNA, BIHAR officers 

immediately upon the award of the Contract and submitted as part of the inception report. 
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4.6 Review of Data and Documents 

 

The Consultants shall collect the available data and information relevant for the Study. 

The consultant will also summarize the analysis of the collected data available. The data 

and documents of major interest shall include, but not be limited to, the following: 

 

(i) Climate; 

(ii) Road inventory; 

(iii) Road condition, year of original construction, year and type of major 

maintenance/rehabilitation works; 

(iv) Condition of bridges and cross-drainage structures; 

(v) Sub-surface and geo-technical data for existing bridges; 

(vi) Hydraulic data, drawings and details of existing bridges; 

(vii) Detailed of sanctioned / on-going works on the stretch sanctioned by MORT&H/ 

other agencies for Tie-in purposes; 

(viii) Survey and evaluation of locally available construction materials; 

(ix) Historical data on classified traffic volume (preferably for 5 years or more); 

(x) Origin-destination and commodity movement characteristics; if available; 

(xi) Speed and delay characteristics; if available; 

(xii) Commodity-wise traffic volume; if available; 

(xiii) Accident statistics; and, 

(xiv) Vehicle loading behaviour (axle load spectrum), if available; 

(xv) Type and location of existing utility services (e.g. Fibre Optical Cable, O/H and 

U/G Electric, Telephone line, Water mains, Sewer, Trees etc.) 

(xvi) Environmental setting and social baseline of the project. 

 

4.7 Traffic Survey 

4.7.1 Number and Location of Survey Stations 

4.7.1.1 The type of traffic surveys and the minimum number of survey stations shall 

normally be as under, unless otherwise specifically mentioned. 
 

Sl. 

No. 

Description Number of Survey Stations 

per 100 km  (or minimum 

numbers for shorter lengths) 

1. Classified Traffic Volume Count 3  (2) 

2. Origin-Destination and Commodity 

Movement Characteristics 

Minimum of 2 per 200 km. (2) 

3. Axle Loading Characteristics 2(1)  

4. Intersection Volume Count All Major Intersection  

5. Speed-Delay Characteristics Project Road Section  

 
4.7.1.2 The number of survey locations indicated in the table above are indicative 

only. The Consultants shall, immediately upon award of the work, submit to 

BSRDCL, PATNA, BIHAR proposals regarding the total number as well as 

the locations of the traffic survey stations as part of inception report. Suitable 

maps and charts should accompany the proposals clearly indicating the 

rationale for selecting the location of survey stations. 

 

4.7.1.3 The methodology of collection and analysis of data, number and location of 

traffic survey stations shall be finalised in consultation with Coordination 

Committee /BSRDCL,PATNA,BIHAR . 
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4.7.2 Classified Traffic Volume Count Survey 

4.7.2.1   The classified traffic volume count surveys shall be carried out for 7 days 

(continuous, direction-wise) at the selected survey stations.  The vehicle 

classification system as given in relevant IRC code may be followed.  However, 

the following generalised classification system is suggested in view of the 

requirements of traffic demand estimates and economic analysis: 
 

 

Motorised Traffic Non-Motorised Traffic 

2-Wheeler Bi-Cycle 

3-Wheeler Cycle-Rickshaw 

Passenger Car Animal Drawn Vehicle (ADV) 

Utility Vehicle (Jeep, Van etc.) Hand Cart 

 Other Non-Motorised Vehicle 

Bus    Mini Bus  

   Standard Bus 

 

LCV    LCV-Passenger 

   LCV-Freight 

 

Truck MCV : 2-Axle Rigid Chassis                

 HCV : 3-Axle Rigid Chassis  

 MAV Semi Articulated  

  Articulated  

 
4.7.2.2 All results shall be presented in tabular and graphical form.  The survey data 

shall be analysed to bring out the hourly and daily variations.  The traffic volume 

count per day shall be averaged to show a weekly Average Daily Traffic (ADT) 

by vehicle type.  The Annual Average Daily Traffic (AADT) shall be worked out 

by applying seasonal factors. 

 

4.7.2.3 The consultants shall compile the relevant traffic volume data from secondary 

sources also.  The salient features of traffic volume characteristics shall be 

brought out and variations if any, from the traffic census carried out by the State 

BSRDCL, PATNA, BIHAR shall be suitably explained. 

 

4.7.3 Origin-Destination and Commodity Movements Surveys 

 

4.7.3.1 The Consultants shall carry out 1-day (24 hour, both directions) O-D and 

Commodity Movement Surveys at locations finalised in consultation with 

BSRDCL, PATNA, BIHAR. These will be essentially required around congested 

towns to delineate through traffic. The road side interviews shall be on random 

sample basis and cover all four-wheeled vehicles.  The locations of the O-D 

survey and Commodity Movement surveys shall normally be same as for the 

classified traffic count stations. 

 

4.7.3.2 The location of origin and destination zones shall be determined in relation to 

each individual station and the possibility of traffic diversion to the Project Road 

from/to other road routes including bypasses. 

 

4.7.3.3 The trip matrices shall be worked out for each vehicle type information on 

weight for trucks should be summed up by commodity type and the results 

tabulated, giving total weight and average weight per truck for the various 

commodity types.  The sample size for each vehicle type shall be indicated on 

the table and also in the graphical representations e.g. traffic band figures. 
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4.7.3.4 The data derived from surveys shall also be analysed to bring out the lead and 

load characteristics and desire line diagrams.  The data analysis should also bring 

out the requirement for the widening of existing roads / construction of bypasses. 

 

4.7.3.5 The distribution of lead and load obtained from the surveys should be compared 

with those derived from the axle load studies. 

 

4.7.3.6 The commodity movement data should be duly taken into consideration while 

making the traffic demand estimates. 

 

4.7.4 Turning Movement Surveys 

 

4.7.4.1 The turning movement surveys for estimation of peak hour traffic for the design 

of major intersections shall be carried out for the Study.  The details regarding 

composition and directional movement of traffic shall be furnished by the 

Consultant. 

 

4.7.4.2 The methodology for the surveys shall be as per IRC: SP: 41-1994.  The details 

including location and duration of surveys shall be finalized in consultation with 

BSRDCL, PATNA, BIHAR officials.  The proposal in response to this TOR 

shall clearly indicate the number of locations that the Consultants wish to 

conduct turning movement surveys and the rationale for the same. 

 

4.7.4.3 The data derived from the survey should be analysed to identify requirements of 

suitable remedial measures, such as construction of underpasses, fly-overs, 

interchanges, grade-separated intersections along the project road alignment.  

Intersections with high traffic volume requiring special treatments either 

presently or in future shall be identified. 

 

4.7.5 Axle Load Surveys 

 

4.7.5.1 Axle load surveys in both directions shall be carried out at suitable location(s) in 

the project road stretch on a random sample basis normally for trucks only (both 

empty and loaded trucks) for 2 normal days - (24 hours) at special count stations 

to be finalised in consultation with BSRDCL,PATNA,BIHAR.  However, a few 

buses may be weighed in order to get an idea about their loading behaviour.  

While selecting the location(s) of axle load survey station(s), the locations of 

existing bridges with load restrictions, if any, should be taken into account and 

such sites should be avoided. 

4.7.5.2 The axle load surveys shall normally be done using axle load pads or other 

sophisticated instruments.  The location(s) of count station(s) and the survey 

methodology including the data formats and the instrument type to be used shall 

be finalised before taking up the axle load surveys. 

4.7.5.3 The axle load data should be collected axle configuration-wise.  The number of 

equivalent standard axles per truck shall be calculated on the basis of results 

obtained.  The results of the survey should bring out the VDF for each truck type 

(axle configuration, if the calculated VDF is found to be below the national 

average, then national average shall be used.   Furthermore, the data from axle 

load surveys should be analysed to bring out the Gross Vehicle Weight (GVW) 

and Single Axle Load (SAL) Distributions by truck type (axle configuration). 
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4.7.5.4 The Consultant shall ascertain from local enquiries about the exceptional live 

loads that have used the highway in the past in order to assess the suitability of 

existing bridges to carry such loads. 

 

4.7.6 Speed-Delay Surveys 

 

The Consultants shall carry out appropriate field studies such as moving car survey to 

determine running speed and journey speed.  The data should be analysed to identify 

sections with typical traffic flow problems and congestion.  The objective of the 

survey would be to suggest for future action suitable measures for segregation of 

local traffic, smooth flow of through traffic and traffic safety. These measures would 

include the provision of bypasses, under-passes, overpasses, grade-separated 

intersections and service roads 

 

4.7.7 Pedestrian / Animal Cross Traffic Surveys 

 

These may be conducted to determine if provision of subways etc.  for 

pedestrians/animals is necessary to improve the traffic safety. 

 

4.7.8 Truck Terminal Surveys 

 

The data derived from the O-D, speed-delay, other surveys and also supplementary 

surveys should be analysed to assess requirements for present and future development 

of truck terminals at suitable locations enroute. 

 

4.8 Traffic Demand Estimates 

 

4.8.1 The consultants shall make traffic demand estimates and establish possible traffic 

growth rates in respect of all categories of vehicles, taking into account the past 

trends, annual population and real per capita growth rate, elasticity of transport 

demand in relation to income and estimated annual production increase. The other 

aspects including socio-economic development plans and the land use patterns of the 

region having impact on the traffic growth, the projections of vehicle manufacturing 

industry in the country, development plans for the other modes of transport, O-D and 

commodity movement behaviour should also be taken into account while working out 

the traffic demand estimates. 

 

4.8.2 The values of elasticity of transport demand shall be based on the prevailing practices 

in the country.  The Consultants shall give complete background including references 

for selecting the value of transport demand elasticity. 

 

4.8.3 The traffic demand estimates shall be done for the period, 2011-2041. The demand 

estimates shall be done assuming three scenarios, namely, optimistic, pessimistic and 

most likely traffic growth.  The growth factors shall be worked out for five-yearly 

intervals. 

 

4.8.4 Traffic projections should be based on sound and proven forecasting techniques.  In 

case traffic demand estimated is to be made on the basis of a model, the application of 

the model in the similar situation with the validation of the results should be 

established.  The traffic projections should also bring out the possible impact of 

implementation of any competing facility in the near future.  The demand estimates 

should also take into account the freight and passenger traffic along the major 

corridors that may interconnect with the project. Impact of toll charges on the traffic 

estimates should be estimated. 

 

4.8.5 The methodology for traffic demand estimates described in the preceding paragraphs 

is for normal traffic only.  In addition to the estimates for normal traffic, the 
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Consultants shall also work out the estimates for generated, induced and diverted 

traffic with sound and explicit assumptions, based on studies in similar geographical 

areas in the past. 

 

4.8.6 The traffic forecasts shall also be made for both diverted and generated traffic. The  

traffic forecast shall also be made, taking into account the effect of toll, in case the 

toll collection is considered (Para 3.4) 

 

4.8.7 Overall traffic forecast thus made shall form the basis for the design of each 

pavement type and other facilities/ancillary works. 

 

4.9 Engineering Surveys and Investigations 

 

4.9.1 Reconnaissance and Alignment 

 

4.9.1.1 The Consultants should make an in-depth study of the available land width 

(ROW), topographic maps, and other available relevant information collected by 

them concerning the existing alignment. Consultant has to arrange the required 

maps and the information needed by him from the potential sources. BSRDCL, 

PATNA, BIHAR shall provide introductory/support letters, if required. 

 

4.9.1.2 The detailed ground reconnaissance may be taken up immediately after the study 

of maps and other data.  The primary tasks to be accomplished during the 

reconnaissance surveys include: 

 

(i) Topographical features of the area; 

(ii) Typical physical features along the existing alignment within and outside 

ROW i.e. land use pattern; 

(iii) Possible alignment alternatives, vis-à-vis, scheme for the widening of the 

existing road;  

(iv) Realignment requirements including the provision of bypasses, ROBs / 

underpasses/ overpasses and subways for pedestrian crossings with possible 

alignment alternatives; 

(v) Preliminary identification of improvement requirements including 

treatments and measures needed for the cross-roads; 

(vi) Traffic pattern and preliminary identification of traffic homogenous links; 

(vii) Sections through congested areas; 

(viii) Inventory of major aspects including land width, terrain, pavement type, 

carriageway type, bridges and structures (type, size and location), 

intersections (type, cross-road category, location) urban areas (location, 

extent), geologically sensitive areas, environmental features; 

(ix) Critical areas requiring detailed investigations; and, 

(x) Requirements for carrying out supplementary investigations; 

(xi) Soil (textural classifications) and drainage conditions; 

(xii) Type and extent of existing utility services along the alignment (within 

ROW). 

 

4.9.1.3 The data derived from the reconnaissance surveys are normally utilised for 

planning and programming the detailed surveys and investigations.  All field 

studies including the traffic surveys should be taken up on the basis of 

information derived from the reconnaissance surveys. . The projects are to be 

designed for rehabilitation and upgrading within the ROW. The detailed 

surveys and investigation should normally extend a minimum of 30 m 

beyond either side of the centre line of the proposed divided carriageway or 

land boundary whichever is more. 
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4.9.1.4 The data and information obtained from the reconnaissance surveys should be 

documented.  The data analysis and the recommendations concerning 

alignment and the field studies should be included in the Inception Report.  

The data obtained from the reconnaissance surveys should form the core of 

the database which would be supplemented and augmented using the data 

obtained from detailed field studies and investigations. 

 

4.9.1.5 The data obtained from the reconnaissance surveys should be compiled in the 

tabular as well as graphical (chart) form indicating the major physical 

features and the proposed widening scheme for BSRDCL,PATNA,BIHAR’s 

comments.  The data and the charts should also accompany the rationale for 

the selection of traffic survey stations. 

4.9.2 Topographic Surveys 

 

4.9.2.1 The basic objective of the topographic survey would be to capture the 

essential ground features along the alignment in order to consider 

improvements and for working out improvements, rehabilitation and 

upgrading costs.  The detailed topographic surveys should normally be taken 

up after the completion of reconnaissance surveys.  

 

4.9.2.2 The carrying out of topographic surveys will be one of the most important and 

crucial field tasks under the project.  The detailed field surveys shall be 

carried out using high precision instruments i.e. Total stations.  The data from 

the topographic surveys shall be available in (x, y, z) format for use in a 

sophisticated digital terrain model (DTM). The Consultants would be fully 

responsible for any inaccuracy in surveys. 

 

4.9.2.3 The detailed field surveys would essentially include the following activities: 

 

(i) Topographic Surveys along the Existing Right of  Way (ROW): 

Running a continuous open Traverse along the existing road and 

realignments, wherever required, and fixation of all cardinal points 

such as horizontal intersection points (HIP’s), centre points and transit 

points etc. and properly referencing the same with a pair of reference 

pillars fixed on either side of the centre-line at safe places within the 

ROW. 

 

(ii) Collection of details for all features such as structures (bridges, culverts 

etc.) utilities, existing roads, electric and telephone installations (both 

O/H as well as underground), huts, buildings, fencing and trees (with 

girth greater than 0.3 metre) oil and gas lines etc. falling within the 

extent of survey. 

 

4.9.2.4 The width of survey corridor will generally be as given under: 

 

(i) The width of the survey corridor should taken into account the layout 

of the existing alignment including the extent of embankment and cut 

slopes and the general ground profile.  While carrying out the field 

surveys, the widening scheme (i.e. right, left or symmetrical to the 

centre line of the existing carriageway) should be taken into 

consideration so that the topographic surveys cover sufficient width 

beyond the centre line of the proposed carriageway.  Normally the 

surveys should extend a minimum of 30 m beyond either side of the 

centre line of the proposed divided carriageway or land boundary 

whichever is more.  
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(ii)     Where existing roads cross the alignments, the survey will extend a 

minimum of 100 m either side of the road centre line and will be of 

sufficient width to allow improvements, including at grade intersection to be 

designed. 

 

4.9.2.5  The surveyed alignment shall be transferred on to the ground as under: 

 

(i) Reference Pillar and Bench Mark / Reference pillar of size 15 cm X 15 cm 

X 45 cm shall be cast in RCC of grade M 15 with a nail fixed in the centre 

of the top surface. The reference pillar shall be embedded in concrete upto a 

depth of 30 cm with CC M10 (5 cm wide all around).  The balance 15 cm 

above ground shall be painted yellow. The spacing shall be 250m apart, 

incase Bench Mark Pillar coincides with Reference Pillar, only one of the 

two need be provided. 

   

(ii) Establishing Bench marks at site connected to GTS Bench marks at a 

interval of 250 metres on Bench mark pillar made of RCC as mentioned 

above with RL and BM No. marked on it with red paint 

 

4.9.2.6     Longitudinal and Cross-Sections 

 

The topographic surveys for longitudinal and cross-sections shall cover the 

following: 

 

(i) Longitudinal section levels along final centre line at every 20 m interval, at 

the locations of curve points, small streams, intersections and at the 

locations of change in elevation. 

(ii) Cross sections at every 50 m  interval in full extent of survey covering 

sufficient number of spot levels on existing carriageway and adjacent 

ground for profile correction course and earth work calculations. Cross 

sections shall be taken at closer interval at curves. 

(iii) Longitudinal section for cross roads for length adequate for design and 

quantity estimation purposes. 

(iv) Longitudinal and cross sections for major and minor streams as per 

recommendations contained in IRC Special Publication No. 13 (Guidelines 

for the Design of Small Bridges and Culverts) and IRC:5-1998 (“Standard 

Specifications & Code of Practice for Road Bridges, Section 1 - General 

Features of Design” for proposal for new bridges / reconstruction of existing 

bridges. 

 

4.9.2.7    Details of utility Services and Other Physical Features 

4.9.2.7.1     The Consultants shall collect details of all important physical features 

along the alignment.  These features affect the project proposals and should 

normally include buildings and structures, monuments, burial grounds, 

cremation grounds, places of worship, railway lines, stream / river / canal, 

water mains, severs, gas/ oil pipes, crossings, trees, plantations, utility 

services such as electric, and telephone lines (O/H & U/G) and poles, optical 

fibre cables (OFC) etc.  The survey would cover the entire right-of-way of 

the road on the adequate allowance for possible shifting of the central lines 

at some of the intersections locations. 

4.9.2.7.2     The information collected during reconnaissance and field surveys 

shall be shown on a strip plan so that the proposed improvements can be 

appreciated and, utility removals of each type and tree cutting etc. assessed 

and suitable actions can be initiated. Separate strip plan for each of the 

services involved shall be prepared for submission to the concerned agency. 
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4.9.3 Road and Pavement Investigations 

The Consultants shall carry out detailed field studies in respect of road and pavement 

features.  The data collected through road inventory and pavement investigations 

should be sufficient to meet the input requirements of HDM-IV. 

 

4.9.3.1 Road Inventory Surveys 

4.9.3.1.1 Detailed road inventory surveys shall be carried out to collect details of all 

existing road and pavement features along the existing road sections.  The 

inventory data shall include but not limited to the following: 

(i) Terrain (flat, rolling, mountainous); 

(ii) Land-use (agricultural, commercial, forest, residential etc) @ every 

kilometer; 

(iii) Carriageway width, surfacing type @ every 500m and every change of 

feature whichever is earlier; 

(iv) Shoulder surfacing type and width @ every 500m and every change of 

feature whichever is earlier; 

(v) Sub-grade / local soil type (textural classification) @ every 500m and 

every change of feature whichever is earlier; 

(vi) Horizontal curve; vertical curve; design speed 

(vii) Road intersection type and details, at every occurrence; 

(viii) Retaining structures and details, at every occurrence; 

(ix) Location of water bodies (lakes and reservoirs), at every occurrence; 

and,  

(x) Height of embankment respect of HFL or depth of cut @ every 200m 

and every change of feature whichever is earlier. 

(xi) Land width i.e. ROW; 

(xii) Culverts, bridges and other structures (type, size, span arrangement and 

location); HFL & Soil Investigation data 

(xiii) Roadside arboriculture; 

(xiv) Existing utility services on either side within ROW; 

(xv) General drainage conditions  

(xvi) Inventory of all road side facilities for the public including educational, 

health, communication facilities and road user based facilities such as 

tea shops, dhaba, vehicle service shops etc 

4.9.3.1.2 The data should be collected in sufficient detail.  The data should be 

compiled and presented in tabular as well as graphical form.  The inventory 

data would be stored in computer files using simple utility packages, such as 

EXCEL. 

4.9.3.2 Pavement Investigation  

4.9.3.2.1 Pavement Composition 

1. The data concerning the pavement composition may be already 

available with the BSRDCL. However, the consultants shall make trial 

pits to ascertain the pavement composition. The test pit interval will be 

as per Para 4 below. 

2. For each test pit, the following information shall be recorded: 

(i) test pit reference (Identification number, location): 

(ii)  pavement composition (material type and thickness); and 

(iii) subgrade type (textural classification) and condition (dry, wet) 
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4.9.3.2.2 Road and Pavement Condition Surveys 

 

1. Detailed field studies shall be carried out to collect road and pavement 

surface conditions. The data should generally cover: 

 

(i) pavement condition (surface distress type and extent); 

(ii) shoulder condition; 

(iii) embankment/Subgrade condition; and 

(iv) drainage condition 

 

a. Pavement 

•  cracking (narrow and wide cracking), % of pavement area 

affected; 

• ravelling, % of pavement area affected; 

• potholing, % of pavement area affected; 

• edge break, length (m); and, 

• rut depth, mm 

• Settlement in road 

 

b. Shoulder 

• Paved: Same as for pavement 

• Unpaved: material loss, rut depth/width and corrugation, 

• Edge drop, mm. 

 

c. Embankment 

• general condition; and 

• extent of slope erosion 

 

d. Drainage 

• General condition 

• Connectivity of drainage turnouts into the natural topography 

• Condition in cut sections 

• Condition at high embankments 

 

2. The objective of the road and pavement condition surveys shall be to 

identify defects and sections with similar characteristics. All defects shall 

be systematically referenced, recorded and quantified for the purpose of 

determining the mode of rehabilitation. 

 

3. The pavement condition surveys shall be carried out using visual means. 

Supplemented by actual measurements and in accordance with the widely 

accepted methodology (AASHTO, IRC, OECD, TRL and World Bank 

Publications) adapted to meet the study requirements. The measurement of 

rut depth would be made using standard straight edges. 

 

4. The shoulder and embankment conditions shall be evaluated by visual 

means and the existence of distress modes (cuts, erosion marks, failure, 

drops) and extent (none, moderate, frequent and very frequent) of such 

distress manifestations would be recorded. 

5. For sections with severe distresses, additional investigations as appropriate 

shall be carried out to determine the cause of such distresses. 

6. Middle 200m could be considered as representative sample for each one 

km. of road and incase all other things are considered similar. 

 



                                                                                                                     RFP FOR SELECTION OF DPR 
CONSULTANT   
 

 

Page 47 of 107 

 

The data obtained from the condition surveys should be analysed and the road 

segments of more or less equal performance may be identified using the criteria given 

in IRC: 81-1997. 

4.9.3.2.3 Pavement Roughness 

(i)  The roughness surveys shall be carried out using Bump Integrator or similar 

instrument.  The methodology for the surveys shall be as per the widely used 

standard practices.  The calibration of the instrument shall be done as per the 

procedure given in the World Bank’s Technical Publications and duly got 

authenticated by established laboratory/institution acceptable to the client. 

(ii)   The surveys shall be carried out along the outer wheel paths.  The surveys shall 

cover a minimum of two runs along the wheel paths for each direction, as 

applicable for the configuration of individual projects. 

(iii) The results of the survey shall be expressed in terms of BI and IRI and shall be 

presented in tabular and graphical forms.  The processed data shall be analysed 

using the cumulative difference approach to identify road segments homogenous 

with respect to surface roughness. 

4.9.3.2.4  Pavement Structural Strength  

(i) The Consultants shall carry out structural strength surveys for existing 

pavements using Benkelman Beam Deflection technique in accordance with the 

CGRA procedure given in IRC:81-1997 (“Guidelines for Strengthening of 

Flexible Road Pavements Using Benkelman Beam Deflection Technique”). 

(ii) It is suggested that the deflection surveys may be carried out as per the scheme 

given below: 

1. mainline testing; and, 

2. control section testing. 

(iii) The deflection tests for the mainline shall be carried out at every 500 m along the 

road sections covered under the study.  The control section testing shall involve 

carrying out deflection testing for each 100 m long homogenous road segment 

along the road sections.  The selection of homogenous segment shall be based on 

the data derived from pavement condition surveys. The total length of such 

homogenous segments shall not be less than 100 m per kilometre.  The deflection 

measurements for the control section testing should be at an interval of not more 

than 10 m. 

(iv) Test pits shall be dug at every 500 m and also along each homogeneous road 

segment to obtain pavement composition details (pavement course, material type 

and thickness) so as to be able to study if a correlation exists between deflection 

and composition.  If so, the relationship may be used while working out the 

overlay thickness for the existing pavement. 

(v) Benkelman Beam Deflection surveys may not be carried out for severely 

distressed sections of the road warranting reconstruction.  The Consultants, 

immediately upon the award of the contract, shall submit to BSRDCL, PATNA, 

BIHAR the scheme describing the testing schedule including the interval.  The 

testing scheme shall be supported by data from detailed reconnaissance surveys. 

(vi) In case, the Consultants wish to use any acceptable method(s) other than 

Benkelman Beam deflection technique for the evaluation of pavement strength, 

details of such methods or innovative features for deflection testing using 

Benkelman Beam technique along with the methodology for data analysis, 

interpretation and the use of such data for pavement overlay design purposes 

using IRC or any other widely used practices, such as AASHTO guidelines, 

should be got approved by BSRDCL,PATNA,BIHAR.  The sources of such 

methods should be properly referenced. 
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4.9.3.3 Subgrade Characteristics and Strength 

 

4.9.3.3.1 Based on the data derived from condition (surface condition, roughness) 

and structural strength surveys, the project road section should be divided 

into segments homogenous with respect to pavement condition and 

strength.  The delineation of segments homogenous with respect to 

roughness and strength should be done using the cumulative difference 

approach (AASHTO, 1993). 

 

4.9.3.3.2 The data on soil classification and mechanical characteristics for soils 

along the existing alignments may already be available with the PWD.  

The testing scheme for the widening of existing road within the ROW is, 

therefore, proposed that the Consultants shall test at least three sub-grade 

soil samples for each homogenous road segment or three samples for each 

soil type encountered, whichever is more. 

4.9.3.3.3 The testing for subgrade soil shall include: 

(i) in-situ density and moisture content at each test pit 

(ii) field CBR using DCP at each test pit 

(iii) characterisation (grain size and Atterberg limits) at each test pit and, 

(iv) laboratory moisture-density characteristics (modified AASHTO 

compaction); 

(v) laboratory CBR (unsoak and 4-day soak compacted at three energy 

levels) and swell. 

(vi) Identification of Subgrade soil Borrow Area 

 

4.9.3.3.4 For problematic soils, the testing shall be more rigorous. The 

characteristics with regard to permeability and consolidation shall also be 

determined for these soils.  The frequency of sampling and testing of these 

soils shall be finalised in consultation with the BSRDCL, PATNA, 

BIHAR officers after the problematic soil types are identified along the 

road sections. Identification of Boggy marshy area if any. 

 

4.9.4 Investigations for Bridges and Structure 

4.9.4.1 Inventory of Bridges, Culverts and Structures 

 

The Consultants shall make an inventory of all the structures (bridges, 

ROBs, culverts, etc.) along the road under the project.  The inventory for 

the bridges, and ROBs shall include the parameters required as per the 

guidelines of IRC-SP:35-1990.  The inventory of culverts shall be 

presented in a tabular form covering relevant physical and hydraulic 

parameters 

 

4.9.4.2 Hydraulic and Hydrological Investigations 

 

4.9.4.2.1 The Consultants shall collect information on high flood level (HFL), low 

water levels (LWL), discharge velocity etc. from available past records, 

local inquiries and visible signs, if any, on the structural components and 

embankments.  Local inquiries shall also be made with regard to the road 

sections getting overtopped during heavy rains. 

 

4.9.4.2.2 The Consultants shall make a desk study of available data on 

topography (topographic maps, stereoscopic aerial photography), storm 

duration, rainfall statistics, top soil characteristics, vegetation cover etc. so 

as to assess the catchment areas and hydraulic parameters for all existing 
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and proposed drainage provisions.  The findings of the desk study would 

be further supplemented and augmented by a reconnaissance along the 

area.  All important hydrological features shall be noted during this field 

reconnaissance. 

 

4.9.4.2.3 For bridges and cross drainage structures having inadequate waterway, 

history of overtopping and are proposed for reconstruction, the detailed 

hydrological and hydraulic studies shall be carried out in accordance with 

IRC Special Publication No. 13 (“Guidelines for the Design of Small 

Bridges and Culverts”) and IRC:5-1998 (“Standard Specifications & Code 

of Practice for Road Bridges, Section I General Feature of Design”). 

4.9.4.3 Condition Surveys for Bridges, Culverts and Structures 

 

4.9.4.3.1 The Consultants shall thoroughly inspect the existing structures and shall 

prepare a report about their condition including all the parameters given in 

the Inspection pro-forma of IRC-SP; 35-1990.  The condition and 

structural assessment survey of the bridges / culverts / structures shall be 

carried out by senior experts of the Consultants. 

 

4.9.4.3.2 For the bridges identified to be in a distressed condition based upon the 

visual condition survey, supplementary testing shall be carried out as per 

IRC-SP:35 and IRC-SP:40.  Selection of tests may be made based on the 

specific requirement of the structure. 

 

4.9.4.4 Geo-technical Investigations and Sub-Soil Exploration 

 

4.9.4.4.1 The Consultants shall carry out geo-technical investigations and sub-

surface explorations for the proposed new bridges / bridges proposed for 

reconstruction / Road over bridges/underpasses/ overpasses etc., along 

high embankments and any other location as necessary for proper design 

of the works and conduct all relevant laboratory and field tests on soil and 

rock samples.  The minimum scope of geo-technical investigations for 

bridge and structures shall be as under 

 
S.N.  Description Location of Boring 

1.  Over all length = 6 – 30 m  One  abutment location  

2.  Over all length = 30 – 60 m 

 

One  abutment location and at least one 

intermediate location between abutments 

for structures having more than one span. 

3. Over all length >60 m Each abutment and each pier locations. 

 
4.9.4.4.2 The deviation(s), if any, by the Consultants from the scheme presented 

above should be  got approved by  BSRDCL, PATNA, BIHAR        

      

 

4.9.4.4.3  However, where a study of geo-technical reports and information 

available from adjacent crossings over the same waterway (existing 

highway and railway bridges) indicates that subsurface variability is such 

that boring at the suggested spacing will be insufficient to adequately 

define the conditions for design purposes, the Consultants shall review and 

finalise the bore hole locations in consultation with the BSRDCL, 

PATNA, BIHAR officers. 
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4.9.4.4.4 Sub-soil investigations will be done as per IRC 78-2000. 

 

4.9.4.4.5 The scheme for the borings locations and the depth of boring shall be 

prepared by the Consultants and submitted to BSRDCL, PATNA, BIHAR 

for approval. These may be finalized in consultation with BSRDCL, 

PATNA, BIHAR. 

 

4.9.4.4.6 The sub-soil exploration and testing should be carried out through the 

Geo-technical Consultants empanelled by the MORT&H.  The soil testing 

reports shall be in the format prescribed in relevant IRC Codes. 

 

4.9.4.5 Material Investigations 

 

4.9.4.5.1  The Consultants shall identify sources (including use of fly-ash/ slag), 

quarry sites and borrow areas, undertake field and laboratory testing of the 

materials to determine their suitability for various components of the work 

and establish quality and quantity of various construction materials and 

recommend their use on the basis of techno-economic principles.  The 

Consultants shall prepare mass haul diagram for haulage purposes giving 

quarry charts indicating the location of selected borrow areas, quarries and 

the respective estimated quantities. 

4.9.4.5.2  It is to be ensured that no material shall be used from the right-of-way 

except by way of leveling the ground as required from the construction 

point of view, or for landscaping and planting of trees etc. or from the 

cutting of existing ground for obtaining the required formation levels. 

4.9.4.5.3  Environmental restrictions, if any, and feasibility of availability of these 

sites to prospective civil works contractors, should be duly taken into 

account while selecting new quarry locations. 

4.9.4.5.4  The Consultants shall make suitable recommendations regarding making 

good the borrow and quarry areas after the exploitation of materials for 

construction of works. 

4.9.4.5.5  The Material Investigation aspect shall include preparation and testing of 

bituminous mixes for various layers and concrete mixes of different design 

mix grades using suitable materials (binders, aggregates, sand filler etc.) as 

identified during Material Investigation to conform to latest MORT&H 

specification. 

 

4.9.5 Road Safety Audit 

 

4.9.5.1  Road safety audit shall be carried out for each road project to identity 

areas of major concern, including black spots, and measures to be taken 

for improving detailed engineering design with respect to road safety. The 

audit should be in line with the EXTERNAL FUNDING AGENCY’s 

Road Safety Audit for Road Projects – An Operational Toolkit. Sample 

checklists for road safety audit are at Supplement II. 

 

4.9.5.2   The data on accident statistics should be compiled and reported showing 

accident type and frequency so that black spots are identified along the 

project road section.  The possible causes (such as poor geometric features, 

pavement condition etc.) of accidents should be investigated into and 

suitable cost-effective remedial measures suggested for implementation. 
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4.9.6 Detailed Design of Road and Pavements, Bridges, and Structures 

 

4.9.6.1 General 

The Consultants are to carryout detailed designs and prepare detailed drawings including 

the following: 

 

(i) Geometric design of highway with appropriate level of service; 

(ii) Design of pavement for the widening and rehabilitation  for the existing road, 

paved shoulders, medians, verge (if applicable)s; 

(iii) Bridges, underpass / overpass / cattle pass /subways and structures including 

ROBs etc.; 

(iv) At-grade intersections;  

(v) ROB for railway crossings as per the requirement and the standards of the 

Indian Railways; and, 

(vi) Alignment plans, longitudinal sections and cross-sections @ 50m intervals; 

(vii) Designs for road furniture and road safety/traffic control features; 

(viii) Designs and drawings for service road/ (provided no land acquisition is 

involved) tree planting/fencing at locations where necessary / required;  

(ix) Drainage design showing location of turnouts, out falling structures, separate 

drawings sheet for each 5 km. stretch; 

(x) Rehabilitation and repair plan with for bridges and structures design and 

drawings; 

(xi) Traffic amenities (Parking Areas, Weighing Station and Rest Areas, Bus lay 

bay etc.); 

(xii) Other safety features. 

 

4.9.6.1.1   Wherever feasible within the constraints of the available land, symmetrical   

         widening of the existing carriageway shall be avoided and the required   

          widening shall be achieved by widening along one side of the existing road. 

 

4.9.6.2 Design Standards 

 

4.4.9.6.1    The Consultants shall evolve Design Standards and material specifications for 

the Study primarily based on IRC publications, MORTH Circulars and relevant 

recommendations of the international standards (American, Australian, British, 

Canadian, Japanese).  

 

4.4.9.6.2   The Design Standards evolved for the project shall cover all aspects of detailed 

design including the design of geometric elements, pavement design, bridges and 

structures, traffic safety and materials 

 

4.9.6.3 Geometric Design 

 
4.9.6.3.1  Based on the data collected from reconnaissance and topographic surveys, the 

sections with geometric deficiencies, if any, should be identified and suitable 

measures for improvement should be suggested for implementation within the 

right of way. 

 

4.9.6.3.2 The detailed design for geometric elements shall cover, but not be limited to the 

following major aspects: 

 

(i)   horizontal alignment with curve improvement; 

(ii)   longitudinal profile; 

(iii) cross-sectional elements; 

(iv) junctions; and 
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(v)   service roads. 

 

5 The alignment design shall be verified for available sight distances as per the 

standard norms.  The provision of appropriate markings and signs shall be 

made wherever the existing site conditions do not permit the adherence to the 

sight distance requirements as per the standard norms. 

 

6 The consultants shall make detailed analysis of traffic flow and level of 

service for the existing road and workout the traffic flow capacity for the 

improved project road.  The analysis should clearly establish the widening 

requirements with respect to the different horizon periods taking into account 

special problems such as road segments with isolated steep gradients.   

 

7 In the case of closely spaced cross roads the Consultant shall examine 

different options to reduce conflicts and furnish appropriate proposals for this 

purpose keeping in view the cost of improvement, impact on traffic 

movement and accessibility to cross roads. The detailed drawings and cost 

estimate should include the provisions for realignments of the existing cross 

roads to allow such arrangements.  

 

8 The Consultant shall also prepare design of underpasses / subways for large 

cross traffic of pedestrians and / or animals. 

 

9 The Consultant shall also prepare details for intersections taking into account 

the site conditions, turning movement characteristics, level of service, overall 

economy and operational safety. 

 

4.9.6.4 Pavement Design 

 

4.9.6.4.1 The detailed design of pavement shall involve: 

 

(i)      strengthening of existing road pavement and design of the new 

pavement for the widening / additional lane(s), if the findings of the traffic 

studies and life-cycle costing analysis confirm the requirement for 

widening or reconstruction of the road;; 

(ii)     design of shoulders 

 

4.9.6.4.2     The design of pavement shall primarily be based on IRC publications. 

However, the Consultants shall use the recommendations given in widely 

used international practices including AASHTO, NAASRA, RTAC and TRL 

wherever. 

 

4.9.6.4.3     The design of pavement shall be rigorous and shall make use of the latest 

Indian and International practices. The design alternatives and the most 

appropriate design, option shall be established on life-cycle costing and 

techno-economic consideration. 

 

4.9.6.4.4      For the design of pavement, each set of design input shall be decided on 

the basis of rigorous testing and evaluation of its suitability and relevance in 

respect of in-service performance of the pavement.  The design methodology 

shall accompany the design proposals and shall clearly bring out the basic 

assumptions, values of the various design inputs, rationale behind the 

selection of the design inputs and the criteria for checking and control during 

the implementation of works.  In other words, the design of pavement 

structure should take due account of the type, characteristics of materials used 

in the respective courses, variability of their properties and also the reliability 
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of traffic predictions.  Furthermore, the methodology adopted for the design 

of pavement shall be complete with flow charts indicating the various steps in 

the design process, their interaction with one another and the input parameter 

required at each step. 

  

4.9.6.4.5   For the design of overlays for the existing pavement, the strengthening 

requirement shall duly take into account the strength of the existing pavement 

vis-à-vis the remaining life.  The overlay thickness requirements shall be 

worked out for each road segment homogenous with respect to condition, 

strength and sub-grade characteristics.  The rehabilitation provisions should 

also include the provision of regulating layer.  For existing pavement with 

acceptable levels of cracking, provision of a crack inhibiting layer should also 

be include. 

 

4.9.6.4.6   Latest techniques of pavement design and rehabilitation like provision of 

geo-synthetics and cold/hot pavement recycling, use of modified bitumen etc. 

should be duly considered. 

 

4.9.6.4.7   The pavement design task shall also cover working out the maintenance and 

strengthening requirements and periodicity and timing of such treatments. 

The maintenance requirements would be identified and evaluated for a period 

of 6-8 years after rehabilitation, together with the bill of quantities and the 

cost estimates and incorporated in the bid documents. 

 

4.9.6.5 Design of Embankments 

4.9.6.5.1   The embankments design should provide for maximum utilization of locally 

available materials consistent with economy. Use of fly ash wherever 

available within economical leads and technically feasible must be 

considered. In accordance with Government guidelines, use of fly ash within 

50kms from Thermal Power Stations is mandatory. 

4.9.6.5.2   The Consultants shall carry out detailed analysis and design for all 

embankments of height greater that 6 m based on relevant IRC publications.  

4.9.6.5.3   The design of embankments should include the requirements for protection 

works and traffic safety features. 

4.9.6.5.4   Height of the Embankment shall be adopted as per IRC SP-70 

 

4.9.6.6 Design of Bridges and Structures 

 

4.9.6.6.1  The Consultant shall prepare General Arrangement Drawing (GAD) and 

Alignment Plan showing the salient features of the new bridges and 

structures proposed to be constructed / reconstructed along the road 

sections covered under the Study.  These salient features such as alignment, 

overall length, span arrangement, cross section, deck level, founding level, 

type of bridge components (superstructure, substructure, foundations, 

bearings, expansion joint, return walls etc.) shall be finalized based upon 

hydraulic and geo-technical studies, cost effectiveness and ease of 

construction.  The GAD shall be supplemented by Preliminary designs. In 

respect of span arrangement and type of bridge a few alternatives with cost-

benefit implications should be submitted to enable BSRDCL, PATNA, 

BIHAR to approve the best alternative. 
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4.9.6.6.2   The location of all at-grade level crossings shall be identified falling across 

the existing level crossings for providing ROB at these locations. The 

Consultants shall prepare preliminary GAD for necessary construction, 

reconstruction or widening separately to the Client. The Consultant shall 

assist BSRDCL, PATNA, BIHAR in pursuing the Indian Railways 

Authorities or/and any statutory authority of State/Central Government for 

approval of the GAD from concerned Authorities. 

 

4.9.6.6.3   Subsequent to the approval of the GAD and Alignment Plan by BSRDCL, 

PATNA, BIHAR and Railways, the Consultant shall prepare detailed design 

as per IRC and Railways guidelines and detailed  drawings for all components 

of the bridges and structures. The Consultant shall furnish the design and 

detailed drawings for suitable protection works and/or river training works 

wherever required. 

 

4.9.6.6.4   The existing structures having inadequate carriageway width shall be 

widened/ reconstructed in pat or fully as per the latest MORT&H guidelines. 

The Consultant shall furnish the detailed design and working drawings for 

carrying out the above improvements. 

 

4.9.6.6.5   Suitable repair / rehabilitation measures shall be suggested in respect of the 

existing structures as per IRC-SP:40 along with their specifications, drawings 

and cost estimate in the form of a report.  The rehabilitation or reconstruction 

of the structures shall be suggested based on broad guidelines for 

rehabilitation and strengthening of existing bridges contained in IRC-SP:35 

and IRC-SP:40. 

 

4.9.6.6.6   Subsequent to the approval of the GAD and the alignment plan by 

BSRDCL,PATNA,BIHAR, detailed design shall also be carried out for the 

proposed underpasses, overpasses and subways. 

 

4.9.6.6.7   The Consultants shall also carry out the design and make suitable 

recommendations for protection works for bridges and drainage structures, 

wherever required./ found inadequate. 

 

4.9.6.6.8   In case land available is not adequate for embankment slope, suitable design 

for RCC retaining wall/ toe wall shall be furnished. However, RE wall may 

also be considered depending upon techno-economic suitability to be 

approved by BSRDCL,PATNA,BIHAR. 

4.9.6.6.9   Balancing culvert/ structure shall be conceder while designing the road. 

 

4.9.6.7 Drainage System 

4.9.6.7.1     The requirement of roadside drainage system and the integration of the 

same with proposed cross-drainage system shall be worked out for the entire 

length of the project road section.  

 

4.9.6.7.2     In addition to the roadside drainage system, the Consultants shall design 

the special drainage provisions for sections with super-elevated carriageways, 

high embankments and for road segments passing through cuts.  The drainage 

provisions shall also be worked out for road segments passing through urban 

areas. 

 

4.9.6.7.3     The designed drainage system should show locations of turnouts/outfall 

points with details of outfall structures fitting into natural contours. A 

separate drawing sheet covering every 5 km. stretch of road shall be prepared. 
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4.9.6.8 Traffic Safety Features, Road Furniture and Road Markings 

 

The Consultants shall design suitable traffic safety features and road furniture including 

traffic signals, signs, markings, overhead sign boards, crash barriers, delineators etc. 

The locations of these features shall be given in the reports and also shown in the 

drawings. 

 

4.9.6.9 Arboriculture and Landscaping 

 

The Consultants shall work out appropriate plan for planting of trees (specifying type 

of plantation), horticulture, floriculture on the surplus land of the right-of-way with a 

view to beautify the highway and making the environment along the highway pleasing.  

The existing trees / plants shall be retained to the extent possible. 

 

4.9.6.10 Bus Parking, Truck Lay-byes, Weighing Station, Parking Areas   and Rest Areas 

 

The consultant shall suggest suitable sites for Bus Parking, Truck Laybyes weighing 

stations, parking areas and rest areas and prepare suitable separate designs in this 

regard.  The common facilities like petrol pump, first-aid medical facilities, police 

office, restaurant, vehicle parking etc. should be included in the general layout for 

planning. 

 

4.9.6.11 Miscellaneous Works 

 

The Consultants shall prepare detailed plan for the traffic management and safety 

during the construction period. 

 

4.10 Environment and Social Impact Study 

 

The consultant shall under take the detailed environmental, social and poverty impact 

studies in accordance with the standard set by the Government of India and 

EXTERNAL FUNDING AGENCY including Environmental Assessment Guidelines 

(2003) of including EXTERNAL FUNDING AGENCY, as may be amended from time 

to time. 

 

4.10.1 Environmental Impact 

 

4.10.1.1 The consultant should carry out the preliminary environmental screening to 

assess the direct and induced impacts due to the project and to classify the 

project from environmental aspects (The project should be categorized as an 

A or B project in accordance to the EXTERNAL FUNDING AGENCY’s  

Environmental Assessment Guideline (2003) as well as classification based 

on the Govt. requirement for environmental assessment study. 

 

4.10.1.2 The consultant will carry out environmental assessment study based on the 

requirement  emerged from classifying the project. If it is “B” project, the 

initial environment examination (IEE) should be carried out in accordance 

with EXTERNAL FUNDING AGENCY’s  Environmental Assessment 

Guidelines (2003) as  amended from time to time / Government of India 

Guidelines, as applicable and if the IEE warrants that EIA  need to be 

prepared., the consultant has to prepare the EIA study. If the project is 

classified as an “A” project, the EIA  will be prepared in accordance with 

EXTERNAL FUNDING AGENCY’s  Environmental Assessment Guidelines 

(2003) as amended from time to time / Government of India Guidelines. 
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4.10.1.3 The consultant shall assess and document baseline conditions relevant to the 

project with the objective to establish the benchmarks. 

 

4.10.1.4 If any project pass through forest land and pass through nearby forest land 

(less than 1 km), the consultant has to clearly identify the legal status of the 

forest, whether the forest is part of National parks or Wildlife Sanctuaries or 

other special status of the forest.  If the forest is national Park or Sanctuary, 

the consultant has to undertake vegetation analysis, and raid wildlife 

movement study along the roads that pass through/ nearby national parks or 

sanctuaries. 

 

4.10.1.5 The consultant shall assess the potential positive and negative significant 

impacts due to the project and identify the cost effective mitigative 

measures to address these impacts adequately in the Environmental 

Monitoring and Management Plant (EMMP) 

 

4.10.1.6 The consultant shall do the analysis of alternatives incorporating 

environmental concerns and the associated costs in the economic analysis.  

This should include with and without scenario and modification 

incorporated in the proposed project due to environment considerations. 

 

4.10.1.7 The consultant shall give special attention to the environmental 

enhancement measures in the project for the following: 

 

(i) Cultural property enhancement along the highways; 

(ii) Bus bays and bus shelters including a review of their location; 

(iii) Highway side landscape and enhancement of the road junctions; 

(iv) Enhancement of highway side water bodies, and 

(v) Redevelopment of the borrow areas located on public land. 

 

4.10.1.8 The IEE report including an EMMP will be prepared with adequate public 

consultation and the recommendations arising thereon.  If the EIA needs to 

be prepared, 2 step consultations with affected people needs to be done.  

First consultation should aims together environmental concerns of the 

affected people, and second consultation is to share the result of the study 

especially of EMP to mitigate the environmental impacts.. 

 

4.10.1.9 All mitigation measures are identified in the IEE and EMMP should be 

incorporated in the project design so that they are carried out during 

construction, operation and maintenance in consultation with the 

shakeholders. 

 

4.10.1.10 The consultant shall prepare the bill-of-quantities (BOQ) and technical 

specifications for all items of work on account of environmental 

enhancement measures in such a way that these may be readily integrated to 

the construction contracts. 

 

4.10.1.11 The consultant shall establish a suitable monitoring network with regard to 

air, water and noise pollution & Noise Barriers.  The consultant will also 

provide additional inputs in the areas of performance indicators and 

monitoring mechanisms for environmental components during construction 

and operational phase of the project.. 

 

4.10.1.12 The consultant shall provide Climate change adaptation and mitigation cost 

in tabulation sheet and ensure that environmental related staffing, training 

and institutional requirements are budgeted in project cost. 
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4.10.1.13 The consultant shall prepare the application forms and obtain forestry and 

environmental clearances from the respective authorities including the 

SPCBs and the MOEF on behalf of BSRDCL,PATNA,BIHAR.  The 

consultants will make presentation, if required, in defending the project to 

the MOEF Infrastructure Committee. 

 

4.10.1.14 The consultant shall identify and plan for plantation of the suitable trees 

along the existing highway in accordance with IRC guidelines. 

 

4.10.1.15 The consultant shall assist in providing appropriate input in preparation of 

relevant environment and social sections. 

 

4.10.2 Social and Poverty Impacts 

4.10.2.1 The social and poverty analysis impact studies shall be carried out in 

accordance with Government of India policy and EXTERNAL FUNDING 

AGENCY Guidelines. The social analysis study will, among other things, 

provide a socio-economic profile of the project area and address in 

particular, indigenous people, communicable disease particularly 

HIV/AIDS, Human trafficking, poverty alleviation, gender, local 

population, industry, agriculture, levels of poverty and unemployment, 

health, education, child labour, land acquisition and resettlement.   

(i)  The study will include all parameters required to be reviewed and 

evaluated in accordance with the selection criteria, evaluation and 

ranking procedures at Supplement I. 

(ii)  The consultant will carry out (a) the initial poverty and social 

assessment; (b) assessment on social issues such as indigenous people;  

gender;  HIV/AIDS; human trafficking; and labours including child 

labour with respect to the projects in accordance with Handbook on 

Poverty and Social Analysis. The Consultant shall also provide handout 

for enhancing the Knowledge about COVID releted behavior/norms. 

(iii) The consultant will  prepare a report on (a) initial poverty and social 

assessment; and (b) mitigation plan to address social issues. 

(iv) The consultant will minimize the involuntary resettlement and roads 

having insignificant resettlement impact (significance categories B & C) 

or no negative impact will be selected. (Refer To OM/F2 for definition of 

category B and C) 

(v)  The consultant will prepare checklist for (a) involuntary resettlement; 

(b) indigenous peoples screening and impact categorization for each sub-

project. 

(vi)  Based on the findings of IR  and IP screening and impact categorization; 

( a) resettlement framework, (b) appropriate resettlement plans for each 

sub-project, (c) IPDF, (d) indigenous peoples development plan or 

specific action to address IP issues (to be incorporated in RPs) will be 

have to be prepared.  All these will be prepared.  These will be prepared 

in accordance with EXTERNAL FUNDING AGENCY’s Policy on 

involuntary Resettlement (1995), Handbook on Resettlement – A  

Guideline to Good Practice, EXTERNAL FUNDING AGENCY’s Policy 

on Indigenous People (1998); India’s National Resettlement Policy on 

Resettlement and Rehabilitation for Project (NPRR 2003); and Land 

Acquisition Act (1984). 
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(vii)  In order to prepare the resettlement plan, the consultant would conduct: 

a) 25% base line socio-economic survey of affected persons and 100% 

census survey to assess the impacts on the people, properties, 

common property resources and loss of livelihood.  The socio-

economic survey will establish the benchmark for monitoring of 

R&R activities.  Consultation with affected persons and other 

stakeholders to identify mechanisms to improve project designs, 

minimize resettlement impacts to meet the needs of different 

stakeholders.  A summary of stakeholders discussions, issue raised 

and how the project design was developed to meet stakeholders 

needs will be prepared. 

b) All non-titled occupants should be recorded at the initial stages so 

that identify cards can be issued to ensure there is no further influx 

of people into the project area.  The recorded date at the initial stage 

will serve as an eligibility cut-off date for non-titled occupants.  All 

consultations with affected persons (to include list of participants) 

should be fully documented and records made available to 

BSRDCL,PATNA, BIHAR. 

c) Assessment on the impact of the project on the poor and vulnerable 

groups and indigenous people (if any) along the project road 

corridor. 

d) Based o the identified impacts, developing entitlement matrix for 

the project affected people.  Assessment of feasibility and 

effectiveness of income restoration strategies and suitability and 

availability of relocation sites. 

e) Assessment on social issues such as indigenous people, gender, 

HIV/AIDS, labours including child labour. 

f) Implementation budgets, sources and timing of funding and 

schedule of tasks. 

g) Responsibility of tasks, institutional arrangements and personnel for 

delivering entitlement and plans to build institutional capacity. 

h)  Internal and external Monitoring plans, key monitoring indicators 

grievance redress mechanism. 

i) Incorporating any other suggestions of the EXTERNAL FUNDING 

AGENCY and BSRDCL,PATNA,BIHAR, till the acceptance of the 

reports by the EXTERNAL FUNDING AGENCY/ BSRDCL, 

PATNA, BIHAR, as applicable. 

(viii)   The report on resettlement impacts would include the following: 

a) Executive Summary 

b) Description of project 

c) Objectives of the Project. 

d) The need for Resettlement in the Project and evaluation of measures 

to minimize resettlement. 

e) Description and results of public consultation and plans for 

continued participation of PAPs. 

f) Definition of PAPS and the eligibility criteria. 

g) Socio-economic of PAPs; census and survey results-number 

affected, how are they affected and what impacts will the 

experience. 
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h) Legal and entitlement policy framework-support principles for 

different categories of impact. 

i) Organizational responsibilities for IR implementation 

j) Mechanisms for resolving of conflicts and appeals procedures. 

k) Proposed income restoration program for PAPs 

l) Arrangements for monitoring and evaluation (internal and external) 

m) Implementation schedule for resettlement which is linked to the 

civil works contract. 

n) A matrix of scheduled activities to indicate clearly what steps and 

actions will be taken at different stages and the time frame. 

o) The payment of compensation and resettlement during the 

acquisition process. 

p)  An itemized budget (replacement value for all assets) and unit costs 

for different assets. 

4.10.2.2 A social assessment would be conducted for the entire project to identify 

mechanisms to improve project designs to meet the needs of different 

stakeholders. A summary of stake holders discussions, issue raised and 

how the project design was developed to meet stakeholders need would 

be prepared. 

 

4.10.2.3 The Resettlement and Rehabilitation Plan  would assess feasibility and 

effectiveness of income restoration strategies and suitability and 

availability to relocation sites. The resettlement plan which accounts for 

resettlement impacts would be based on a 25% socio-economic survey 

and 100 % census survey of project affected people which provides the 

complete assessment of the number of affected households and persons, 

including common property resources. All untitled occupants should be 

recorded at the initial stages so that identify cards can be issued to 

ensure there is no further influx of people into the project area. All 

consultants with affected persons (to include list of participants) should 

be fully documented and records made available to 

BSRDCL,PATNA,BIHAR. 

 

(i) Assessment on the impact of the project on the poor and vulnerable 

groups along the project road corridor. 

(ii) Based on the identified impacts, developing entitlement matrix for 

the project affected people. 

(iii) Assessment on social issues such as indigenous people, gender, 

HIV/AIDS, labours including child labour. 

(iv) Implementation budgets, sources and timing of funding and 

schedule of tasks. 

(v) Responsibility of tasks, institutional arrangements and personnel for 

delivering entitlement and plans to build institutional capacity. 

(vi) Internal and external Monitoring plans, key monitoring indicators 

and grievance redress mechanism. 

(vii) Incorporating any other suggestions of the EXTERNAL FUNDING 

AGENCY and BSRDCL,PATNA,BIHAR, till the acceptance of the 

reports by the EXTERNAL FUNDING AGENCY/ 

BSRDCL,PATNA,BIHAR, as applicable. 
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4.10.2.4 The relevant resettlement plans should be updated and modified to 

incorporate changes, if any, that may be necessitated by the detailed 

engineering designs prepared for the Projects in accordance with the 

requirements specified in Supplement I. 

4.10.2.5 The consultant shall incorporate in the bid document the following 

requirements for compliance during implementation of the project: 

(i) Civil works contractors employed under the Project undertakes 

appropriate health and safety programs to, amongst others, 

disseminate information to the construction workers on human 

immunodeficiency virus/acquired immunodeficiency syndrome and 

preventive measures;  

(ii) Civil works contractors complies with all applicable labor laws of 

India and the State Government, and does not employ child labor 

for construction and maintenance activities;  

(iii) Employment targets, as acceptable, are set for women in road 

construction activities;  

(iv) Civil works contractors does not differentiate between wages of 

men and women workers for work of equal value; and  

(v) Appropriate child-care facilities are provided at or around the 

construction campsites. 

 

4.10.3 Reporting Requirements of Environment Impact 

 

4.10.3.1 The consultant would prepare the stand-alone reports including the IEE 

and EMMP as per the requirement of the EXTERNAL FUNDING 

AGENCY/ BSRDCL,PATNA,BIHAR, as applicable, with contents as 

per the following: 

(i) Executive Summary 

(ii) Description of the Project 

(iii) Environmental setting of the project 

(iv) Identification and categorization of the potential impacts (during 

pre-construction, construction and operation periods) 

(v) Analysis of alternatives (this would include correlation amongst the 

finally selected alternative alignment/routing and designs with the 

avoidance and environmental management solutions) 

(vi) The public consultation process 

(vii) Typical plan or specific designs for all additional environmental 

items as described in the scope of work 

(viii) Incorporating any other as per the suggestions of the EXTERNAL 

FUNDING AGENCY/BSRDCL, BIHAR, till the acceptance of the 

reports by the EXTERNAL FUNDING AGENCY/ BSRDCL, 

BIHAR, as applicable 
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4.10.3.2 EMMP (Environment Monitoring and Management Plan) Reports for Each 

Contract Package based on uniform methodology and processes. The 

consultant will also ensure that the EMMP has all the elements for it to be a 

legal document. The EMMP reports would include the following: 

 

(i) Brief description of the project, purpose of the EMMP, commitments 

on incorporating environmental considerations in the design, 

construction and operations phases of the project and institutional 

arrangements for implementing the EMP. 

(ii) A detailed EMMP for construction and operational phases with 

recourse to the mitigation measures for all adverse impacts. 

(iii) Detailed plans for highway-side tree plantation (as part of the 

compensatory afforestation component). 

(iv) Environmental enhancement measures would be incorporated. 

Enhancement measures would include items described in the scope of 

work and shall be complete with plans, designs, BOQ and technical 

specifications.  

(v) Environmental monitoring plans during and after construction 

including scaling and measurement techniques for the performance 

indicators selected for monitoring. 

(vi) The EMP should be amendable to be included in the contract 

documents for the works. 

(vii) Incorporating any other as per the suggestions of the EXTERNAL 

FUNDING AGENCY and the BSRDCL till the acceptance of the 

reports by the EXTERNAL FUNDING AGENCY/ BSRDCL, as 

applicable. 

4.10.4 Reporting requirements for social and poverty impacts 

   

 The reports to be prepared by the consultant would cover the following: 

(i)  Initial Poverty and Social Assessment Report along with mitigation plan for 

social risks and vulnerabilities especially related to gender, HIV/AIDS 

transmission and Human trafficking, etc. 

(ii) Checklists for initial poverty and social assessment, involuntary resettlement 

and indigenous peoples development. 

(iii) Resettlement Framework 

(iv) Resettlement plan/s for each sub-project 

(v)  IPDF 

(vi)  IPDP(if required ) 

 

4.11  Scope of LAP 

 

i.     The consultant needs to collect copies of revenue maps for all villages falling 

in the proposed alignment from authorized sources (Map Office at Gulzaribagh, 

Patna)  

ii.   All copies of revenue maps must be stamped and signed by authorized Record 

Officer from the Map Office.  

iii.   The consultant needs to ensure that revenue maps are scanned to the actual 

scale and size to avoid any mismatching of digital maps and plot size. 

iv.   The consultant needs to ensure joining of digitized maps by collecting 

coordinates of available landmarks in the revenue maps. 

v.   All revenue maps should be digitized using AutoCAD software with clear 

numbering of plots in English. 
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vi.   The consultant would take necessary measures to ensure superimposition of 

alignment on the digitized maps with proper marking of chainages and village 

boundaries. 

vii. The consultant must digitize all affected plots including adjoining plots also. 

viii. The LAP should be having clear marking of Existing Center Line (ECL), 

Proposed Center Line, (PCL), Existing Right of Way (EROW) and Proposed 

Right of Way (PROW) with specific colors. 

ix.   The LAP needs to be leveled along with proper legends and color codes. 

x.   The LAP document should be accompanied with complete list of affected 

plots along with affected area. 

xi.   The LAP document must include details of landholders collected from 

concerned Circle Officer (CO) on attached format (refer Annexue-1) 

xii. The consultant needs to submit both soft and hard copies (3 sets) of LAP along 

with certified copes of revenue maps collected from Revenue Department. The 

LAP should include digitized land plan for entire length and land acquisition 

plan for sections requiring land acquisition. 

 

Check list for BSRDC to Review LAP 

Parameters Yes/No/Remarks 

The LAP covers 100% length including land plan for no-land acquisition 

section and land acquisition plan for proposed acquisition sections. 

 

Certified copies (stamped and signed by authorized record officer) of revenue 

maps for all villages falling along the alignment is available with LAP 

 

All revenue maps are scanned with actual size and to the scale 
 

Digitization of all affected plots with clear numbering are done in the LAP  
 

Digitization of at least one additional plot (unaffected) after the affected plots 

is done for using during further process of LRP preparation 

 

All digitized 
 

Proper superimposition of alignment plan is made in the LAP 
 

ECL marked in the LAP 
 

PCL marked in the LAP 
 

EROW marked in the LAP 
 

PROW marked in the LAP List of all affected plots and area are attached 
 

Details of landholders in prescribed format attached  
 

LAP is properly labeled with legends 
 

LAP submitted in both hard and soft copy 
 

 

Annexure -1 
Ownership Details collection Format 

SL. 

NO. 

NAME OF 

VILLAGE 

THANA 

NO. 

REVENUE 

THANA 
P.S. ANCHAL 

DISTRIC

T 

KHATA 

NO. 

PLOT 

NO. 

TOTAL 

KHATIYA

NI AREA 

CLASSIFI

CATION 

OF LAND 

NAME OF 

KHATIYANI 

RAIYAT 

NAME OF 

PRESENT 

RAIYAT WITH 

FULL ADDRESS 

JAMABAN

DI NO 
REMARKS 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 
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4.12      Estimation of Quantities and Project Costs 

4.12.1 The Consultants shall prepare detailed estimates for quantities (considering designs and 

mass haul diagram) and project cost for the entire project (civil packages wise), including 

the cost of environmental and social safeguards proposed based on MORTH’s Standard 

Data Book and market rate for the inputs or the local schedule of rates.  The estimation of 

quantities shall be based on detailed design of various components of the projects.  The 

estimation of quantities and costs would have to be worked out separately for each civil 

work Package as defined in this TOR. 

4.12.2 The Consultants shall make detailed analysis for computing the unit rates for the different 

items of works.  The unit rate analysis shall duly take into account the various inputs and 

their basic rates, suggested location of plants and respective lead distances for mechanized 

construction.  The unit rate for each item of works shall be worked out in terms of 

manpower, machinery and materials. Cost estimates include foreign exchange and local 

components, separately identifying taxes and customs duties. 

4.12.3 The project cost estimates so prepared are to be checked against rates for similar on-going 

works in India.  

4.13    Economic Analysis 

4.13.1 The road project should be divided into the traffic homogenous links based on the findings 

of the traffic studies.  The homogenous links of the road project should be further 

subdivided into sections based on physical features of road and pavement, sub-grade and 

drainage characteristics etc.  The economic analysis shall be carried out separately for each 

traffic homogenous link as well as for the project. 

4.13.2 The values of input parameters and the rationale for their selection for the economic 

analyses shall be clearly brought out. 

4.13.3 For models to be used for the economic analyses, the calibration methodology and the 

basic parameters adapted to the local conditions shall be clearly brought out. 

4.13.4 The economic should bring out the priority of the different homogenous links in terms of 

project implementation. 

4.13.5 The Consultants shall carry out economic analysis for the road project in accordance with 

the EXTERNAL FUNDING AGENCY guidelines for Economic Analysis of Projects.  

The analysis should be for each of the sections covered under this TOR.  The benefit and 

cost streams should be worked out for the project using HDM-IV or other internationally 

recognized life-cycle costing model. 

4.13.6 The economic analysis shall cover but be not limited to be following aspects: 

(i)  assess the capacity of existing roads and the effects of capacity constraints on vehicle 

operating costs (VOC); 

(ii) calculate VOCs for the existing road situation and those for the project; 

(iii) quantify all economic benefits, including those from reduced congestion, travel 

distance, road maintenance cost savings and reduced incidence of road accidents; and, 

(iv)  estimate the economic internal rate of return (EIRR) for the project over a 200-year 

period after construction/rehabilitation.  In calculating the EIRRs, identify the 

tradable and non-tradable components of projects costs and the border price value of 

the tradable components; 

(v) Saving in time value. 

(vi)  Define maintenance schedule of routine and periodic maintenance, including unit 

costs.  The periodic maintenance will be set in such a way as either responsive to road 

and/or traffic conditions, or scheduled every certain years, taking into account the 

realistic budgeting. 
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4.13.7 Economic Internal Rate of Return (EIRR) and Net Present Value (NPV) should be worked 

out based on these cost-benefit streams.  Furthermore, sensitivity of EIRR and NPV 

worked out for the different scenarios as given under: 

 

Scenario - I          Base Costs and Base Benefits 

Scenario - II          Base Costs plus 20% and Base Benefits 

Scenario – III Base Costs and Base Benefits minus 20% 

Scenario - IV         Drop in traffic growth rates by 50% 

Scenario - V          No generated traffic benefits 

Scenario - VI         Two-year project implementation delay  

Scenario - VII Less than optimal road maintenance such as delay or 

omission of periodic maintenance 

Scenario - VIII Base Costs plus 20% and Base Benefits minus 20% 

 

4.13.8 The sensitivity scenarios given above are only indicative.  The Consultants shall select the 

sensitivity scenarios taking into account possible construction delays, construction costs 

overrun, traffic volume, revenue shortfalls, operating costs, exchange rate variations, 

convertibility of foreign exchange, interest rate volatility, non-compliance or default by 

contractors, political risks and force majeure. 

4.13.9 The economic analysis shall take into account all on-going and future road and transport 

infrastructure projects and future development plans in the project area. 

4.13.10  The consultant    shall suggest    ways   of enhancing/making the projects in terms of 

project economics attractive. 

5.   Selection and Prioritization of projects 

For the purpose of selection as project for EXTERNAL FUNDING AGENCY financing, a 

road project must meet the selection criteria and evaluation requirements including 

attaining a minimum 12% estimated economic internal rate of return. The sub-projects 

shall further be prioritized using the ranking criteria. The project selection criteria 

including evaluation and ranking criteria are at Supplement I.  The consultant shall prepare 

and submit a report on Selection and Prioritization of projects as early as possible, e.g. 

preliminary list at STAGE 2 – Interim Report for Govt. of Bihar and EXTERNAL 

FUNDING AGENCY's consideration. The preparation of bid documents and final detailed 

design report should be carried out only after the respective projects are determined for 

possible EXTERNAL FUNDING AGENCY financing. 

6.  Time period for the service 

6.1  Time period envisaged for the study of each of the projects is Four months.  The final 

reports, drawings and documentation shall be completed within this time schedule. 

6.2  BSRDCL, PATNA, BIHAR shall arrange to give observations and comments on all 

sketches, drawings, reports and recommendations and other matters and proposals 

submitted for decision by the Consultant in such reasonable time so as not to delay or 

disrupt the performance of the Consultant’s services. 

7.  Project Team and Project Office of the Consultant 

7.1 The Consultants shall be required to form a multi-disciplinary team for this assignment.  

The consultants Team shall be manned by adequate number of experts with relevant 

experience in the execution of similar detailed design assignments. 

7.2 Key personnel shall be as per TOR The key personnel fielded by the consultant shall not 

be shifted during the entire period of the services 

7.3 The Consultants shall establish an office at the project site manned by senior personnel 

during the course of the surveys and investigations.  All the project related office work 

shall be carried out by the consultant in their site office unless there are special reasons 

for carrying out part of the office work elsewhere for which prior approval of BSRDCL, 
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PATNA, BIHAR shall be obtained.  The address of the site office including the 

personnel manning it including their Telephone and FAX numbers will be intimated by 

the Consultant to BSRDCL, PATNA, BIHAR before commencement of the services. 

7.4 All necessary technical support staff and office support staff shall be provided by the 

consultant. They should however bring out the details of these personnel and their 

duration of deployment in the technical proposal. 

7.5 The consultant shall mobilize all necessary survey equipment, computers, software, other 

equipment and all other equipment required to fulfill the job 

7.6 The consultant shall include all necessary vehicles motorcycles etc in his proposal which 

may be required to carry out the job. 

7.7 The rates to be quoted shall be on per kilometer basis and it shall include all costs / 

expenses, taxes, duties, service tax, cess etc as applicable.  

8.  Reports to be submitted by the Consultant to BSRDCL,PATNA,BIHAR 

8.1 All reports, documents and drawings are to be submitted separately for each of the traffic 

homogenous link of the Project Road. The analysis of data and the design proposals shall 

be based on the data derived from the primary surveys and investigations carried out 

during the period of assignment. The sources of data and model relationships used in the 

reports shall be indicated with complete details for easy reference. 

 

8.2 Project preparation activities will be split into four stages as brought out below. 

 

Stage 1:  Quality Assurance Plan; Inception Report 

Stage 2:   Feasibility study and  Project Selection and Prioritization Report (PSPR) 

Stage 3:   Draft Detailed Project Report . 

Stage4:   Detailed Project Report (Part II)  

8.3 Time schedule in respect of all such stages has been indicated in the next para.  

Consultant shall be required to complete, to the satisfaction of the client, all the different 

stages of study within the time frame indicated in the schedule of submission in para 10 

pertaining to Reports and Documents for becoming eligible for payment for any part of 

the next stage. 

 

8.4 The Consultant shall submit to the client the reports and documents in bound volumes 

(and not spiral binding form) after completion of each stage of work as per the schedule 

and in the number of copies as given in Enclosure II.  Further, the reports shall also be 

submitted in Pen drive / CD’s in addition to the hard copies as mentioned in Enclosure-

II.  Consultant shall submit all other reports mentioned specifically in the preceding paras 

of the TOR. 

 

8.5 The time schedule for various submissions prescribed at s.l.no.1 above shall be strictly 

adhered to.  No time-over-run in respect of these submissions will normally be permitted.  

Consultant is advised to go through the entire terms of reference carefully and plan his 

work method in such a manner that various activities followed by respective submissions 

as brought out at Sl.No.1 above are completed as stipulated.  Consultant is, therefore, 

advised to deploy sufficient number of supporting personnel, both technical and 

administrative, to undertake the project preparation activities in each construction 

package (Section) simultaneously.  As far as possible, the proposal should include 

complete information such as number of such persons, name, position, period of 

engagement, remuneration rate etc.  The Consultant is also advised to start necessary 

survey works from the beginning so as to gain time in respect of various other activities 

in that stage 
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STAGE -1 

 

8.2.1  Quality Assurance Plan (QAP) Document  

 

Immediately upon the award, the Consultants shall submit four copies of the QAP 

document covering all aspects of field studies, investigations design and economic 

analysis. The quality assurance plans/procedures for different field studies, engineering 

surveys and investigation, design and documentation activities should   be presented as 

separate sections like engineering surveys and investigations, traffic surveys, material 

geo-technical and sub-soil investigations, road and pavement investigations, investigation 

and design of bridges & structures, environment and R&R assessment, economic & 

financial analysis, drawings and documentation; preparation, checking, approval and 

filing of calculations, identification and traceability of project documents etc. Further, 

additional information as per format shall be furnished regarding the details of personnel 

who shall be responsible for carrying out/preparing and checking/verifying various 

activities forming part of project preparation, since inception to the completion of work.   

 

8.2.2 Inception Report  (IR) 

 

The report shall cover the following major aspects: 

(i) Project appreciation; 

(ii) Detailed methodology to meet the requirements of the TOR finalised in 

consultation with the BSRDCL, PATNA, BIHAR officers; including scheduling 

of various sub-activities to be carried out for completion of various stages of the 

work; stating out clearly their approach & methodology for project preparation 

after due inspection of the entire project stretch and collection/ collation of 

necessary information; 

(iii) Task Assignment and Manning Schedule; 

(iv) Work programme; 

(v) Proforma for data collection; 

(vi) Key plan and Linear Plan; 

(vii) Development plans being implemented and / or proposed for implementation in 

the near future by the local bodies and the possible impact of such development 

plans on the overall scheme for field work and design for the study; 

(viii) Draft design standards; and  

STAGE -2 

 

8.2.3  Feasibility study  

 

8.2.3.1 The Consultant shall commence the project preparation for the road projects in accordance 

with the accepted IR and the report shall contain the following: 

i. Executive summary 

ii. Project description including possible alternative   alignments/bypasses and 

technical/engineering alternatives      

iii. Methodology adopted for the study 

iv. Socioeconomic profile of the project areas 

v. Road safety audit including black spot identification and analysis 

vi. Indicative design standards, methodologies and specifications 

vii. Traffic surveys and analysis 

viii. Outline proposals for rehabilitation / widening of existing roads including 

shoulder composition and cross sections; rehabilitation / widening of existing 
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structures; new bridges, cross structures, underpasses/overpasses, subways; 

reconstruction of existing structures; service roads, truck lay byes, bus stops, etc 

in order to finalize those before taking up the detailed design 

ix. Environmental screening and initial environmental examination 

x. Checklists for involuntary resettlement, indigenous people’s development, and 

initial poverty and social assessments; Initial social impacts including impacts on 

poverty and on indigenous people  

xi. Preliminary land acquisition/resettlement impact, and resettlement requirements    

xii. Preliminary Cost estimates 

xiii. Economic analysis 

 

8.2.3.2  The basic data obtained from the field studies and investigations shall be submitted in a 

separate volume as an Appendix to the Report. 

8.2.3.3 Any comments, revisions and modifications in the Report suggested by BSRDCL, PATNA, 

BIHAR shall be incorporated and submitted within 15 days of receipt of comments from 

BSRDCL. 

 

8.2.3.4 Project Selection and Prioritization Report (PSPR) 

 The report on Project Selection and Prioritization shall be prepared to present the details 

of qualification or otherwise of road project through the selection criteria and evaluation 

requirements (Supplement I) including attainment of a minimum 12% estimated 

economic internal rate of return. The sub-projects shall further be prioritized using the 

ranking criteria (Supplement I). The report shall include recommendations/ proposals for 

contract packages for procurement of civil works and proposed implementation schedule. 

STAGE: 3 

 

8.2.4 Draft Detailed Project Report (DDPR) 

 

8.2.4.1 The DDPR Submission shall consist of construction package-wise Main Report, Design 

Report, Materials Report, Engineering Report, Drainage Design Report, Economic and 

Financial Analysis Report, Environmental Assessment Report including Resettlement 

Action Plan (RAP), Package-wise bid Documents and Drawings. 

 

8.2.4.2 The Report volumes shall be submitted as tabulated in para 10 above. 

 

8.2.4.3 The Documents and Drawings shall be submitted for each section (Package) and shall be in 

the following format: 

 

     Volume-I, Main Report 

 

8.2.4.4  This report will present the project background, social analysis of the project, details of 

surveys and investigations carried out, analysis and interpretation of survey and 

investigation data, traffic studies and demand forecasts, designs, cost estimation, 

environmental aspects, economic and commercial analyses and conclusions.  The report 

shall include Executive Summary giving brief accounts of the findings of the study and 

recommendations. 

8.2.4.5 The Report shall also include maps, charts and diagrams showing locations and details of 

existing features and the essential features of improvement and upgrading. 

8.2.4.6  The Environmental Impact study report including Initial Environmental Examination 

(IEE) and EMMP (Environmental Monitoring And Management Plan) for each project 

shall be submitted separately as a part of the main report. 
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8.2.4.7 The basic data obtained from the field studies and investigations and input data used for 

the preliminary design shall be submitted in a separate volume as an Appendix to Main 

Report. 

 Volume - II, Design Report 

 

8.2.4.8  This volume shall contain design calculations, supported by computer printout of 

calculations wherever applicable.  The Report shall clearly bring out the various 

features of design standards adopted for the study.  The design report will be in two 

parts.  Part-I shall primarily deal wit the design of road features and pavement 

composition while Part-II shall deal with the design of bridges and cross-drainage 

structures.  The design report shall include detailed analysis for recommendations with 

regard to the proposals for rehabilitation, widening including shoulder composition and 

cross-sections, new bridges, cross drainage structures, underpasses, overpasses, 

subways, reconstruction of existing bridges, service roads, road amenities in line with 

the description given above.  The sub-soil exploration report including the complete 

details of boring done, analyses and interpretation of data and the selection of design 

parameters shall be included as an Appendix to the Design Report. 

 

8.2.4.9 The detailed design for all features should be carried out as per the requirements of the 

Design Standards for the project.  However, there may be situations wherein it has not 

been possible to strictly adhere to the design standards due to the existing site 

conditions, restrictions and other considerations.  The report should clearly bring out 

the details of these aspect and the standards adopted. 

 

 Volume - III, Materials Report 

 

8.2.4.10 The Materials Report shall contain details concerning the proposed borrow areas and 

quarries for construction materials and possible sources of water for construction 

purposes.  The report shall include details on locations of borrow areas and quarries 

shown on maps and charts and also the estimated quantities with mass haul diagram 

including possible end use with leads involved, the details of sampling and testing 

carried out and results in the form of important index values with possible end use 

thereof. 

 

8.2.4.11 The materials Report shall also include details of sampling, testing and test results 

obtained in respect physical properties of subgrade soils.  The information shall be 

presented in tabular as well as in graphical representations and schematic diagrams.  

The Report shall present soil profiles along the alignment. 

 

8.2.4.12  The material Report should also clearly indicate the locations of areas with problematic 

soils.  Recommendations concerning the improvement of such soils for use in the 

proposed construction works, such as stabilisation (cement, lime, mechancial) should 

be included in the Report. 

 

Volume - IV, Cost Estimates 

 

8.2.4.13 This volume will present the contract package wise cost of each item of work as well as 

a summary of total cost. 
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Volume - V, Rate Analysis 

 

8.2.4.14  This volume will present the analysis of rates as per present SOR for all items of 

works.  The details of unit rate of materials at source, carriage charges, any other 

applicable charges, labour rates, machine charges as considered in arriving at unit rates 

will be included in this volume. 

 

Volume  - VI, Drawing 

 

8.2.4.15  All drawings forming part of this volume shall be ‘good for construction’ drawings.  

All plan and profile drawings will be prepared in scale 1:250V and 1:2500H scale to 

cover one km in one sheet.  In addition this volume will contain ‘good for construction’ 

drawings for the following: 

 

(i) Horizontal Alignment and Longitudinal Profile. 

(ii) Cross-section @ 50m interval along the alignment within ROW 

(iii) Typical Cross-Sections with details of pavement structure. 

(iv) Detailed Drawings for individual Culverts and Cross-Drainage Structures. 

(v) Detailed Drawings for individual Bridges, tunnels and Structures. 

(vi) Detailed Drawings for Improvement of At-Grade and Grade-Separated 

Intersections and Interchanges. 

 

8.2.4.16 Drawings for Road Sign, Markings, Toll Plazas, office-cum-residential complex for 

PIU, and other Facilities. 

 

8.2.4.17 Schematic Diagrams (linear chart) indicating but be not limited to be following: 

 

(i) Widening scheme; 

(ii) Locations of median openings, intersections, interchanges, underpasses, 

overpasses, bypasses; 

(iii) Locations of service roads; 

(iv) location of traffic signals, traffic signs, road markings, safety features; and, 

(v) locations of parking. areas, weighing stations, bus bays,  rest areas, if any. 

 

8.2.4.18 Requirement of Drawing in DPR (Drawing with List) 

(i) Contents – Index – Location Map. 

(ii) Details of GPS Pillar, Bench Mark, and Reference Pillar & Centre line  

Co- ordinates. 

(iii) Horizontal & Vertical Curve Details.  

(iv) Typical Cross Section 

(v) Plan & Profile- Plan & Profile of all Km 

(vi) Slip road Plan & Profile- Slip road if any ROB, VUP 

(vii) Major/Minor Junction Improvement – In Details with list. 

(viii) Schematic Diagrams (Optional)- linear chart. 

(ix) Road Sign & Road marking Plan- Road Marking. 

(x) Drainage Plan and Longitudinal Profile – Road Drain arrangement to   

 discharge the rain water to nearest Structure. 

(xi)  List of Structure. 

(xii) Major Bridge – Drawing & Details. 

(xiii) Minor Bridge- Drawing & Details. 

(xiv) Box Culvert- - Drawing & Details. 

(xv) Pipe Culvert –- Drawing & Details. 
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(xvi)      ROB/VUP if applicable. 

(xvii) Structure for widening- if applicable. 

(xviii) Structure Reinforcement or BBS Details. 

(xix) Details of Expansion Joint. 

(xx) Details of Bearing/Bearing pedestal. 

(xxi) Details of Drainage spout. 

(xxii) Details of RCC Crash Barrier.  

(xxiii) Standard Drawing- 

(a) Details of attainment of super elevation. 

(b) Curve improvement Widening detail if any. 

(c) Bus lay Bay. 

(d) Bus shelter Details 

(e) Truck lay Bay if any. 

(f) Metal Beam Crash Barrier. 

(g) Typical details/Drawing of Boundary Pillar. 

(h) 5th Km, Km, 200 mtr stone details/Drawing. 

(i) Road Signage details with locations.  

(j) Over head Sign, Gantry Detail. 

(k) Details of guard post & Delineators.  

(l) Pavement marking details. 

(m) Detail arrangement of rigid Pavement – Dowel/Tie. 

(n) Details of chute drain/Energy Dissipation/Toe wall/kerb. 

(o) Details of lined/earthen drain.  

(p) Detail of utility duct. 

(q) RCC/PCC Toe wall and stone Pitching at embankment  

(r)  Typical Cross section with FLY ASH Embankment    filling (If 

applicable). 

(s) Median Drain in four lane (If applicable). 

(t)  List of structure.  

(xxiv) Any Other Drawing and Details If applicable in the Project.  

8.2.4.19  All drawings will be prepared in A2 size sheets.  The format for plan, cross-section and 

profile drawings shall be finalised in consultation with the BSRDCL PATNA.  The 

drawings shall also include details of all BM and reference pillars, HIP and VIP.  The 

co-ordinates of all points should be referenced to a common datum, preferably, GTS 

referencing system.  The drawings shall also include the locations of all traffic safety 

features including traffic signals, signs, markings, crash barriers delineators and rest 

areas, bus bays, parking areas etc. 

 

8.2.4.20  The typical cross-section drawings should indicate the scheme for future widening of 

the carriageway.  The proposed cross-sections of road segment passing through urban 

areas should indicate the provisions for pedestrian movements and suitable measures 

for surface and sub-surface drainage and lighting, as required. 

 

Volume - VII, Poverty and Social Assessment Report including Resettlement Plan 

 

8.2.4.21  The Report shall be prepared conforming to the Guidelines of the Government of India, 

State Government and EXTERNAL FUNDING AGENCY as appropriate for each 

project. 
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STAGE: 4 

 

8.2.5 Detailed Project Report (DPR) – Part-II 

 

The comments of the BSRDCL,PATNA,BIHAR if any, on the reports submitted at Stage-

3 shall be incorporated and such volumes shall be resubmitted along with the following: 

 

(i) Bid documents for the projects in four volumes, 

(ii) Volume-I shall contain Instructions to Applicants, Appendix to Bid, General and 

Particular Conditions of Contract based on FIDIC, various Forms etc. 

(iii) Volume-II shall contain Technical Specifications based on MORT&H’s 

Technical Specifications for Road and Bridge works; 

(iv) Volume-III shall contain Bill of Quantities  

(v) Volume-IV shall contain drawings  

(vi) Volume  - X : Strip Plan and Clearances 

 

▪ Details of the centre line of the proposed widened SH / MDR along with the 

existing and proposed right-of-way limits to appreciate the requirements of 

land acquisition; 

▪ The information concerning the area including ownership of land to be 

acquired for the implementation of the project shall be collected from the 

revenue and other concerned authorities and presented along with the strip 

plans; 

▪ Strip plans showing the position of existing utilities and services indicating 

clearly the position of their relocation; 

▪ Details for various clearances such as environment and forest clearances; 

▪ Separate strip plan showing shifting / relocation of each utility services in 

consultation with the concerned local authorities; 

▪ The utility relocation plans should clearly show existing right-of-way and 

pertinent topographic details including buildings, major trees, fences and 

other installations such as water-mains, telephone, telegraph and electricity 

poles, and suggest relocation of the services along with their crossings the 

highway at designated locations as required and prepare necessary details for 

submission to the Service Departments; 

▪ The strip plans shall be prepared on the basis of data from reconnaissance    

and detailed topographic surveys.   

▪ The strip plans shall clearly indicate the scheme for widening.  The views and 

suggestions of the BSRDCL, PATNA, BIHAR should be duly taken into 

account while working out the widening scheme (left, right or symmetrical).  

The widening scheme shall be finalised in consultation with BSRDCL 

 

8.2.6 Detailed Project Reports, Documents and Drawings (6 Sets) 

 

The Detailed Project Reports, Documents and Drawings, incorporating all revisions 

deemed relevant following receipt of the comments from BSRDCL, PATNA, BIHAR 

shall be submitted as per the schedule given in Enclosure II. 

 

9. Interaction with RCD BIHAR 

9.1 During entire period of services, the Consultant shall interact continuously with 

BSRDCL, PATNA, BIHAR and provide any clarification as regards methods being 

followed and carry out modification as suggested by BSRDCL,PATNA, BIHAR.  A 
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programme of various activities shall be provided to BSRDCL, PATNA, BIHAR and 

prior intimation shall be given to BSRDCL, PATNA, BIHAR regarding start of key 

activities such as boring, survey etc. so that inspections of BSRDCL, PATNA, BIHAR 

officials could be arranged in time. 

9.2 The BSRDCL, PATNA, BIHAR officers and other Government officers may visit the 

site at any time, individually or collectively to acquaint themselves with the field 

investigation and survey works. 

9.3 The consultant shall be required to send 3 copies of concise monthly Progress Report by 

the 5th day of the following month to the designated officer at his Head Quarter so that 

progress could be monitored by the BSRDCL,PATNA,BIHAR  These reports will 

indicate the dates of induction and de-induction of various key personnel and the 

activities performed by them.  Frequent meetings with the consultant at site office or at 

Patna are foreseen during the currency of project preparation.  

 

9.4 All equipment, software and books etc. required for satisfactory services for this project 

shall be obtained by the Consultant at their own cost and shall be their property. 

 

10.   Payment Schedule 

10.1 The Consultant will be paid consultancy fee as a percentage of the contract value as per 

the schedule given below: 

 
S.No. Description Payment 

 

1 On submission and approval of Stage-I Report 10% 

 

2 On Submission and approval of Stage-2 reports  

 

20% 

3 On Submission and approval of Stage-3 report 30% 

 

4 On finalization of Stage-3 reports based on comments of 

the Employer, and submission of Stage-4 Report and other 

documents 

 

30% 

5 On acceptance of Stage-4 documents, finalization of 

Addenda for the bidders and fulfillment of other scope of 

work  under TOR  

 

10% 

 Total 100% 

 
 

 
11.   Data and Software 

10.1 The Hard disc containing all basic as well as the processed data from all field studies and 

investigations, report, appendices, annexure, documents and drawings shall be submitted 

to BSRDCL, PATNA, BIHAR at the time of the submission of the Final Report.  The 

data can be classified as follows: 

(i) Engineering Investigations and Traffic Studies: Road Inventory, Condition, 

Roughness, Test Pit (Pavement composition), Benkelman Beam Deflection, 

Material Investigation including test results for subgrade soils, Traffic Studies 

(traffic surveys), axle load surveys, Sub-soil Exploration, Drainage Inventory, 

Inventory data for bridge and culverts indicating rehabilitation, new 

construction requirement etc. in MS EXCEL or any other format which could 

be imported to widely used utility packages. 
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(ii) Topographic Surveys and Drawings: All topographic data would be 

supplied in (x, y, z) format along with complete reference so that the data 

could be imported into any standard highway design software.  The drawing 

files would be submitted in dxf or dwg format. 

(iii) Rate Analysis: The Consultant shall submit the rate analysis for various 

works items including the data developed on computer in this relation so that 

it could be used by the Authority later for the purpose of updating the cost of 

the project. 

(iv) Economic and Financial Analysis. 

(v) Land Acquisition Plan (LAP) and Land Requisition Plan (LRP)  

 

11.2 Software & Training  

10.2.1 The Consultant shall also hand-over to BSRDCL, PATNA, BIHAR the hard discs 

containing any general software including the models which may have been 

specifically developed for the project. 

10.2.2 The hard discs should be properly indexed and a catalogue giving contents of all hard 

discs and print-outs of the contents (data from field studies topographic data and 

drawings) should be handed over to BSRDCL, PATNA, BIHAR at the time of 

submission of the Final Report. 

10.2.3 The Consultant shall also provide at least Three (03) days training/to run AUTOCAD 

Software to 2 (Two) DGM (Tech.)/Manager (Tech.) of BSRDCL. 

 

 

****** 
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SUPPLEMENT - I 

 

SELECTION AND EVALUATION OF PROJECTS 

 

A. Selection Criteria for Projects  

 

1. The Projects shall be meet the criteria set forth hereinafter.  

 

(a) The Projects shall comprise road sections that comply with any of the 

following:  

(i) The selected priority road sections to be upgraded and expanded 

shall be linked to the State highway network or important industrial 

/ tourism centers;  

(ii) The selected state road sections to be improved shall have higher 

traffic volume than 500 vehicles a day and more dynamic economic 

and commercial activities;  

(iii) The selected state road sections to be rehabilitated shall be located 

in such districts in which economic performance may potentially be 

enhanced with improved road infrastructure and conditions; and  

(iv) The selected state road sections shall improve connectivity with the 

rural roads included under the PMGSY and the Rural Roads 

Project, linking major populous settlements to main and secondary 

road networks that will facilitate access of the rural poor to better 

economic opportunities and social services:  

 

(b) The economic analysis for each Project shall have been prepared in 

accordance with the EXTERNAL FUNDING AGENCY's Guidelines for the 

Economic Analysis of Projects and the estimated economic internal rate of 

return of each Project shall be equal to or greater than twelve percent (12%). 

 

(c) The Projects shall have met the- technical specifications and design criteria, 

including the design codes, set by the Indian Roads Congress' standard 

publication for state highways and major district roads.  

 

(d) The Projects shall have undertaken road safety audits to identify areas of 

major concern, including black spots, and measures to be taken to improve 

detailed engineering designs with respect to road safety. 

 

B. Evaluation and Ranking of Projects 

 

2. Prior to submission for BSRDCL,PATNA,BIHAR approval, each Project shall 

have been evaluated and ranked in accordance with a scoring system (project 

ranking criteria), which takes into account the following concerns:  

 

(i) traffic level and composition, and connectivity with major arterial and 

trunk routes;  

(ii) riding quality of the road segment, flood proneness, presence of 

expansive soils in the foundation and weak structures;  

(iii) environmental sensitivity;  

(iv) social and economic considerations, such as predominant land use 

pattern and illiteracy levels along the road corridor, proximity to 

primary health centers and educational institutions, social category of 

the population along the segment;  

(v) levels of poverty and unemployment;  

(vi) involuntary resettlement impacts; and  

(vii) any other concerns that may arise from the findings and 

recommendations of the initial poverty and social assessments, 
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resettlement plans and indigenous peoples development plans to be 

prepared for the Projects.  

 

C. Approval of Projects 

 

3 (a)  The consultant shall review, evaluate and rank the projects in accordance with the 

requirements of paragraph 2 here above, and verify the information provided with 

respect to the Projects and compliance with the selection criteria.  

 

    (b) The following documentation and information, prepared in accordance with 

sound financial, engineering, and environmental and road maintenance practices 

shall be furnished for BSRDCL,PATNA, BIHAR’s approval: 

 

(i) scope of the Project indicating the road link or location, length, present 

condition and improvements proposed;  

(ii) feasibility studies including lEEs and EMMPs which shall have been 

prepared with adequate public consultation, and the recommendations 

arising there from;  

(iii) checklists for initial poverty and social assessment, involuntary 

resettlement and indigenous peoples development;  

(iv) details of compliance of the Project with the selection criteria described 

in paragraph 1 above;  

(v) cost estimates;  

(vi) details of proposed contract packages for procurement of civil works; 

and  

(vii) proposed implementation schedule.  

 

(c)   The initial poverty and social assessments with respect to the projects should be 

prepared and carried out in accordance with the EXTERNAL FUNDING 

AGENCY Handbook on Incorporating Social Dimensions and Handbook on 

Poverty and Social Analysis.  If required, the resettlement plans, indigenous 

peoples development plans with respect to the projects shall be prepared and 

carried out in accordance with the Resettlement Framework And Indigenous 

Peoples Development Framework prepared for this Project and agreed between 

the State and EXTERNAL FUNDING AGENCY, the relevant policies and 

guidelines of EXTERNAL FUNDING AGENCY, in particular, Handbook on 

Resettlement -A Guide to Good Practice, Handbook on Incorporating Social 

Dimensions and Handbook on Poverty and Social Analysis. 

 

D. Land Acquisition and Involuntary Resettlement 

 

 4.   It shall be ensured that: 

(i) technical design for the road rehabilitation works under the Project, does 

not require widening of the existing rights of way and each civil works 

contract package is closely screened to exclude those road segments 

which may require widening of the existing right of way.  

(ii) involuntary resettlement is minimized and only those road segments 

with insignificant resettlement impact or no negative impact are 

selected;  

(iii) the relevant resettlement plans are updated and modified to incorporate 

changes, if any, that may be necessitated by the detailed engineering 

designs prepared for the Projects in accordance with the requirements 

specified in paragraph 3 here above. 

 

 

E. Environmental Concerns 
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 5. It shall be ensured that: 

 

(i) The Project is carried out, and all Project facilities are designed and 

monitored in compliance with the existing environmental laws and 

regulations of India and the State Government, and the Environmental 

Assessment Guidelines (2003) of EXTERNAL FUNDING AGENCY, 

as may be amended from time to time;  

 

(ii) All environmental mitigation measures identified in the lEEs and the 

EMMPs prepared for the Projects are incorporated in such Projects' 

design for carrying out during construction, operation and maintenance 

of the Projects; 

 

(iii) Local communities and other stakeholders are duly consulted during the 

implementation of the Projects on such mitigation measures; 

  

(iv) The Projects do not. include road segments passing through national 

parks or sanctuaries, and the clearances required by the Forest Act 

(1991) and Environment Protection Act (1986) with respect to segments 

passing through reserve forests are obtained in a timely manner prior to 

commencement of construction at such segment. 
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 PROJECT RANKING CRITERIA 

 

Traffic  

 

1. The project will be ranked based on composition of traffic, connectivity with major arterial 

and trunk routes, and traffic levels (existing traffic volume and projected traffic volume). 

 

Environment and Engineering 

 

2. The projects will be ranked based on riding quality, presence of expansive soils in the 

foundation, weak structures, and the percentage of sections overtopped due to flooding. 

Environmental sensitivity of the projects will be a primary factor to determine the selection, if 

any major impact has been identified. 

 

Social and Economic Requirements 

 

3. The projects will be ranked based on predominant land use pattern, proximity to the basic 

amenities such as primary health centers and educational institutions, and distribution of 

population in terms of social category. Each project will be screened to minimize involuntary 

resettlement effects and ensure that resettlement plan and resettlement framework approved 

by the Government of Bihar and accepted by EXTERNAL FUNDING AGENCY will be 

strictly implemented and meet the requirements of the EXTERNAL FUNDING AGENCY’s 

safeguard policy for involuntary resettlement. Prior review and approval is required for 

awards of civil works contracts for such projects. 

 

Poverty, Indigenous Peoples and Resettlement  

 

4. The projects will be ranked on the basis of level of poverty, population served, percentage of 

unemployment, and recommendations of the poverty impact assessment and the benefit 

distribution analysis completed by the Asian Development Bank for the Project. Also, 

projects will be selected in accordance with the findings and recommendations from the 

IPSA, the initial poverty and social assessments and indigenous people plans and resettlement 

plans prepared by the Consultant and approved by BSRDCL, PATNA, BIHAR to ensure that 

all adverse social impacts are mitigated. To minimize unnecessary resettlement impacts, only 

those projects with significance category B or C will be selected. All projects evaluation 

reports should be submitted to the BSRDCL, PATNA, BIHAR for review and approval prior 

to finalization of selection process. 
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Table SAF.1 shows the criteria and their weights. 

 

TABLE SAF1:  PROJECT RANKING CRITERIA 

 

Criterion / Consideration Priority Score Indicators of 

Significance 

A.    Traffic Consideration   

   

1.  Traffic Composition (50%) 

• Agricultural 

• Commercial 

• Non Motorized 

 

3 

2 

1 

Economic 

   

2.  Traffic level 

• >1500 vpd 

• 1000-1500 vpd 

• 500-1000 vpd 

• 500 -250 vpd 

• <250 vpd 

 

5 

4 

3 

2 

1 

Engineering & 

Economics 

   

3.    Connectivity With Major Road Network 

• NH 

• SH under Bond Roads 

• Bond Roads 

• BOT Roads 

• None 

 

5 

4 

3 

2 

1 

Strategic 

   

B. Engineering Consideration – Road 

Condition 

  

   

1.    Roughness levels (IRI) 

• > 10 to15 

• 8-10 

• 4-8 

• <4 

 

4 

3 

2 

1 

Engineering & 

Economics 

2.    Flood prone Sections (% Length) 

• <5 

• 5-10 

• 10-15 

• >15 

 

4 

3 

2 

1 

Engineering & 

Economics 

3.    No of Weak Structures on the project road 

• <10 

• 10-25 

• 25-50 

• 50-25 

• >50 

 

5 

4 

3 

2 

1 

Engineering & 

Economics 

4.    Expansive Soils along the corridor (length) 

• <10 

• 10-25 

• 25-50 

• 50 

 

4 

3 

2 

1 

 

 

 

 

Engineering & 

Economics 
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Criterion / Consideration Priority Score Indicators of 

Significance 

 

C.   Socio economic Consideration   

   

1.    Predominant Land use along the Project 

Road 

• Agricultural 

• Industrial 

• Commercial 

• Barren 

 

4 

3 

2 

1 

Economics 

2.    Percent (%) literacy level along the Project 

Corridor 

• >50 

• 25-50 

• 10-25 

• <10 

 

4 

3 

2 

1 

Social & 

Economics 

3.   Proximity to the Primary health center 

& Educational institutions 

• more than 50 km 

• 25 - 50 km 

• 10-25 km 

• <10km 

 

 

4 

3 

2 

1 

Social & 

Economics 

4.    Social Category of the population along 

the road 

• Indigenous people 

• Scheduled Tribe 

• Schedule Caste 

• Backward Class 

• Others 

 

5 

4 

3 

2 

1 

Social & Poverty 

   

D. Poverty   

   

1.    Level of poverty in terms of % Population 

• >50 

• 25-50 

• 10-25 

• <10 

•  

 

4 

3 

2 

1 

Poverty 

2.     Level of unemployment % Population 

• >75 

• 50-75 

• 25-50 

• 25 

 

4 

3 

2 

1 

Poverty 

E.  Environmental Sensitivity Projects will not include any road 

sections going through a national park 

or sanctuary. Projects will not involve 

any expansion of ROWs. 
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Criterion / Consideration Priority Score Indicators of 

Significance 

F.  Involuntary Resettlement Sections with involuntary resettlement 

will be subject to strict implementation of 

the RPs approved by Govt. of Bihar and 

acceptable to EXTERNAL FUNDING 

AGENCY. Prior review and approval of 

EXTERNAL FUNDING AGENCY is 

required before awards of civil works 

contracts for such Project roads. 

 



                                                                                                                     RFP FOR SELECTION OF DPR 
CONSULTANT   
 

 

Page 81 of 107 

 

 SUPPLEMENT-II 

SAMPLE CHECKLISTS FOR SAFETY AUDIT 

 

 

Checklists  

 

The use of checklists is highly recommended as they provide a useful “aide memoire” for the audit 

team to check that no important safety aspects are being overlooked. They also give to the project 

manager and the design engineer a sense of understanding of the place of safety audit in the design 

process. The following lists have been drawn up based on the experience of undertaking systematic 

safety audit procedures overseas. This experience indicates that extensive lists of technical details has 

encouraged their use as “tick” sheets without sufficient thought being given to the processes behind 

the actions. Accordingly, the checklists provide guidelines on the principal issues that need to be 

examined during the course of the safety audits.  

  

Stage 1-During Feasibility Study 

 

1. The audit team should review the proposed design from a road safety perspective and check the 

following aspects 

 
CONTENTS ITEMS 

Aspects to be checked  A. Safety and operational implications of proposed alignment and 

junction strategy with particular references to expected road 

users and vehicle types likely to use the road.  

B. Width options considered for various sections. 

C. Departures from standards and action taken.  

D. Provision of pedestrians, cyclists and intermediate transport  

E. Safety implications of the scheme beyond its physical limits i.e. 

how the scheme fits into its environs and road hierarchy 

A1 : General  ➢ Departures from standards 

➢ Cross-sectional variation 

➢ Drainage 

➢ Climatic conditions 

➢ Landscaping  

➢ Services apparatus  

➢ Lay-byes 

➢ Footpaths 

➢ Pedestrian crossings 

➢ Access (minimize number of private accesses) 

➢ Emergency vehicles 

➢ Public Transport 

➢ Future widening  

➢ Staging of contracts 

➢ Adjacent development 

 

A2 : Local Alignment ➢ Visibility  

➢ New/Existing road interface 

➢ Safety Aids on steep hills.  

A3 : Junctions ➢ Minimise potential conflicts 

➢ Layout 

➢ Visibility 

A4 : Non-Motorised road users 

Provision 

➢ Adjacent land  

➢ Pedestrians  

➢ Cyclists 

➢ Non-motorised vehicles 

A5 : Signs and Lighting  ➢ Lighting  

➢ Signs/Markings 

A6  :  Construction and Operation  ➢ Buildability 

➢ Operational  

➢ Network Management 
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Stage 2 – Completion of Preliminary Design 

 
1. The audit team should review the proposed design from a road safety perspective and check the 

following aspects 

CONTENTS ITEMS 

Aspects to be checked  A. Safety and operational implications of proposed alignment 

and junction strategy with particular references to expected 

road users and vehicle types likely to use the road.  

B. Width options considered for various sections. 

C. Departures from standards and action taken.  

D. Provision of pedestrians, cyclists and intermediate transport  

E. Safety implications of the scheme beyond its physical limits 

i.e. how the scheme fits into its environs and road hierarchy 

B1 : General  ➢ Departures from standards 

➢ Cross-sectional variation 

➢ Drainage 

➢ Climatic conditions 

➢ Landscaping  

➢ Services apparatus  

➢ Lay-byes 

➢ Footpaths 

➢ Pedestrian crossings 

➢ Access (minimize number of private accesses) 

➢ Emergency vehicles 

➢ Public Transport 

➢ Future widening  

➢ Staging of contracts 

➢ Adjacent development 

B2 : Local Alignment ➢ Visibility  

➢ New/Existing road interface 

➢ Safety Aids on steep hills.  

B3 : Junctions ➢ Minimise potential conflicts 

➢ Layout 

➢ Visibility 

B4 : Non-Motorised road users 

Provision 

➢ Adjacent land  

➢ Pedestrians  

➢ Cyclists 

➢ Non-motorised vehicles 

B5 : Signs and Lighting  ➢ Lighting  

➢ Signs/Markings 

B6  :  Construction and Operation  ➢ Buildability 

➢ Operational  

➢ Network Management 

 
Stage 3 – Completion  of Detailed Design 

1. The audit team should satisfy itself that all issues raised at Stage 1 have been resolved. Items may require 

further consideration where significant design changes have occurred.  

 

2. If a scheme has not been subject to a stage 1 audit, the items listed in Checklists B1 to B6 should be 

considered together with the items listed below. 

 

CONTENTS ITEMS 

Aspects to be checked  A. Any design changes since Stage 1. 

B. The detailed design from a road safety viewpoint, including the road 

safety implications of future maintenance (speed limits; road signs 

and markings; visibility; maintenance of street lighting and central 

reserves). 

C1 : General  ➢ Departures from standards 

➢ Drainage 

➢ Climatic conditions 
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➢ Landscaping  

➢ Services apparatus  

➢ Lay-byes 

➢ Access 

➢ Skid-resistance 

➢ Agriculture 

➢ Safety Fences 

➢ Adjacent development  

C2 : Local Alignment ➢ Visibility  

➢ New/Existing road interface 

C3 : Junctions ➢ Layout  

➢ Visibility 

➢ Signing  

➢  Lighting  

➢ Road Markings 

➢ T,X,Y-junctions 

➢ All roundabouts 

➢ Traffic signals 

C4 : Non-Motorised road users 

Provision 

➢ Adjacent land  

➢ Pedestrians  

➢ Cyclists 

➢ Non-motorised vehicles 

C5 : Signs and Lighting  ➢ Advanced direction signs 

➢ Local traffic signs  

➢ Variable message signs 

➢ Other traffic signs 

➢ Lighting 

C6  :  Construction and Operation  ➢ Buildability 

➢ Operational  

➢ Network Management 
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Enclosure -2 

 
Schedule for Submission of Reports and Documents 

Submission Time w.e.f Date of Commencement of Consultancy Services (in months) 

Stage 

No. 

Activity No. of 

copies  

Time Period for 

assignment 

4 Months 

1 Monthly Reports / Quality Assurance Plan 3 
Every month 

2 Inception Report 

( i ) Inception Report  

4 
21  days 

3 F.S. REPORT & PSPR 

i) Draft Feasibility Report  + Presentation before 

BSRDCL 

ii) Final Feasibility Report+ Presentation before 

BSRDCL 

 (within 15 days of receiving comments of BSRDCL, 

PATNA, BIHAR on draft feasibility report) 

iii) Strip Plan with L. A. Reports & Plans  

 

iv) PSPR 

 

 4 

 

6 

 

 

6 

6 

 

2 Months 

 

 

2  Months 

 

 

 

2  Months 

 

2  Months 

4 Draft Detailed Project Report(DDPR). 

i) Final DDPR including details and drawings for 

repair/rehabilitation of existing bridges  

   (Final DDPR within 15 days of receiving comments 

of RCD BIHAR) 

 

6 

 

 

 

3  Months 

 

5 Detailed Project Report (DPR) 

i) Final DPR (including drawings and draft bidding (ICB) 

documents)    

 

6 

 

 

4 Months 

6 Project clearances /NOC from concerned State agencies 

like Forest, Irrigation etc. 

 (Original letters from the concerned agencies and 5 

photocopies of each.) 

 

 

4 Months 

7 Project Clearances/NOC extra time for Central Govt. 

Deptt. Like MOEF 

 

Another 2 months 

Note :   

1.  In addition to Hard Copy, all Stage Report including Final DPR Reports and related documents 

have to be submitted in 250 GB or more external along with required Nos. of hard copies 

mentioned above. 

2.  With reference to stage 7 mentioned above it is clarified that the Period of 2 months shall be 

given extra for clearance from Central Govt. and it will not be reckoned for the purpose of 

arriving at completion date of services. 
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 Appendix – “A” 

List of State Highways proposed to be up-graded under this project. 

 

Sl 

No. 
Road Name 

Leng

th  

(Km) 

Group 

Length  

(Km) 

Package 

Cost of 

RFP 

(in ₹) 

Bid 

Security  

(In ₹) 

Time of 

Completion  

(in months) 

1 
Banganaga(NH-82)-Jethlan-Gehlour-

Bindus(NH-82) 
41.6 41.6 Package 1 5000 100000 4 

2 Dhouriya-English More- Asarganj Road 58 58 Package 2 5000 100000 4 

3 SH -92 (Ganpatganj -Parwaha Road) 53 53 Package 3 5000 100000 4 

4 
Madhubani- Rajnagar-Babubarhi-

Khutauna Road 
41.1 41.1 Package 4 5000 100000 4 

5 SH -52 (Sitamarhi- Pupri-Benipatti Road) 51.35 51.35 Package 5 5000 100000 4 

6 Chhapra-Manjhi-Darauli-Guthani Road 71.6 71.6 Package 6 5000 100000 4 

7 Ara- Ekauna- khaira-Sahar Road 32.2 32.2 Package 7 5000 100000 4 

8 

Brahmpur-Koransarai-itarahi-sarnja-

Jalilpur Road with connectivity to Buxar & 

Samdha by developing itarahi-Buxar Road 

& Ujiarpur-Kukuraha-Jamuwaon-

Dharampura-Indour-Samda Road 

80 80 Package 8 5000 100000 4 

9 
Singhara on proposed Amas Darbhanga 

Road-Mahua-Vaishali Road 
42 42 Package 9 5000 100000 4 

10 
Deedarganj-Bakhtiarpur (Extension of 

Ganga Path) 
35 

47.5 Package 10 5000 100000 4 

11 Elevated Road from Digha to Sherpur 12.5 

12 
Elevated Road from Athmalgola (Old NH-

31) to Karjan (New NH-31) 
3.3 

18.1 Package 11 5000 100000 4 

13 
Widening to 8 Lane with Service road from 

Saguna more to Rupaspur ROB 
2.6 

14 
Widening to 4-Lane from St. Michael 

School to Rajapur Pul Road 
4.2 

15 
4-Lane/6-Lane from Nathupur (NH-83)-

AIIMS Road (NH-98) 
8 

16 
High level Bridge & Approach Road on 
Hathouri-Atrar-Bavangama-Aurai Road 

0.915 0.915 Package 12 5000 100000 4 
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 Agreement & General Conditions of Contract  

CONTENTS 

 

 

Sl. No.  Description       Page No. 

 

I. CONTRACT FOR CONSULTANT’S SERVICES    

 

II. GENERAL CONDITIONS OF CONTRACT    

1. General Provisions          

 

1.1 Definitions          

1.2 Relation between the Parties        
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CONTRACT FOR CONSULTANTS’ SERVICES 

 

Consultancy Services for preparation of Detailed Project Report for 

Rehabilitation and Upgrading of existing road [insert name of the road]. 

 

 

 This CONTRACT (hereinafter called the “Contract”) is made on the ---------- day of the month of ---

--------------20--, between, on the one hand, --------------------- (EMPLOYER), (hereinafter called the 

“Employer/ EMPLOYER”) and, on the other hand,-------------------------------------------------------------

--------------- (hereinafter called the “Consultants”). 

 

WHEREAS 

 

(A) the Employer has requested the Consultants to provide certain consulting services as defined 

in the General Conditions attached to this Contract (hereinafter called the “Services”); 

 

(B) the Consultants, having represented to the Employer that they have the required professional 

skills, personnel and technical resources, have agreed to provide the Services on the terms and 

conditions set forth in this Contract; 

 

 

NOW THEREFORE the parties hereto hereby agree as follows: 

 

1. The following documents attached hereto shall be deemed to form an integral part  of this 

Contract: 

 

(a) The General Conditions of Contract (hereinafter called “GC”); 

(b) The Special Conditions of Contract (hereinafter called “SC”); 

(c) The following Appendices: 

 

 Appendix A:  List of State Highways /Terms of reference containing, inter-alia, the 

Description of the Services and Reporting Requirements  

 

 Appendix B: Consultants’ Sub consultants, Key Personnel and Sub Professional Personnel, 

Task assignment, work programme, manning schedule, qualification 

requirements of key personnel, schedule for submission of various report. 

 

 Appendix C:    Financial proposal/Minutes of Financial/ Contract Negotiations with the    

  

                           Consultant, if any.   

 

     Appendix D:    Copy of letter of invitation  

  

 Appendix E:    Copy of letter of Award/Acceptance/Work Order  

 

 Appendix F: Copy of  Bank Guarantee for Performance Security 

 

 Appendix  G :    Minutes of the Pre-bid meeting 

 

2.  The amount in local currency is Rs. ………………(Rs. ………….) per KM, inclusive of all 

taxes i.e for ……..KM . the total current amount in local currency is RS.       ………, 

inclusive  of all taxes. However the actual length may be changed as per site condition and 

payment will be made accordingly. 

2.1 Currency:- indian 

3.  The mutual rights and obligations of the Employer and the Consultants shall be as set forth in 

the Contract; in particular: 
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(a) The Consultants shall carry out the Services in accordance with the provisions of the 

Contract; and 

 

(b) Employer shall make payments to the Consultants in accordance with the provisions of 

the Contract. 

 

IN WITNESS WHEREOF, the Parties hereto have caused this Contract to be signed in their 

respective names as of the day and year first above written. 

 

FOR AND ON BEHALF OF                       Witness 

(Employer)    

Bihar State Road Development Corporation Limited, Patna.     1.         Signature 

Name  

Address 

 

By Authorised Representative                       2.       Signature 

                                                                 Name 

                                             Address 

 

FOR AND ON BEHALF OF                      Witness 

(Consultant)                                1.    Signature 

      Name 

     Address 

 

By Authorised Representative                     2.    Signature 

                                            Name 

                                            Address 
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GENERAL CONDITIONS OF CONTRACT 

 

 

1. GENERAL PROVISIONS 

 

1.1 Definitions 

 

Unless the context otherwise requires, the following terms whenever used in this Contract 

have the following meanings: 

 

(a) “Applicable Law” means the laws and any other instruments having the force of law.  

 

(b) “Contract” means the Contract signed by the Parties, to which these General Conditions 

of Contract are attached, together with all the documents listed in Clause 1 of such signed 

Contract; 

 

(c) “Effective Date” means the date on which this Contract comes into force and effect 

pursuant to Clause GC 2.1; 

 

 

(d) “GCC” means these General Conditions of Contract; 

 

(e) “Government” means the Government of Bihar; 

 

(f) “currency” means the Indian National Rupee; 

 

(g) “Member”, in case the Consultants consist of a joint venture of more than one entity, 

means any of these entities, and “Members” means all of these entities; 

 

(i) “Personnel” means persons hired by the Consultants as approved by EMPLOYER as 

employees and assigned to the performance of the Services or any part thereof; “foreign 

Personnel” means such persons who at the time of being so hired had their domicile 

outside India; and “local Personnel” means such persons who at the time of being so hired 

had their domicile inside India; 

 

(j) “Party” means the Employer or the Consultants, as the case may be, and Parties means 

both of them; 

 

(k) “Services” means the work to be performed by the Consultants pursuant to this Contract 

for the purposes of the Project; 

 

(m) “Sub-consultant” means any entity to which the Consultants subcontract any part of the 

Services in accordance with the provisions of Clause GC 3.7; and 

 

(n)“Third Party” means any person or entity other than the Government, the Employer, the 

Consultants or a Sub-consultant. 

(o)  “SC” means the Special Conditions of Contract by which these General Conditions of 

Contract may be amended or supplemented; 

 

1.2 Relation between the Parties 

 

Nothing contained herein shall be construed as establishing a relation of master and servant or 

of agent and principal as between the Employer and the Consultants.  The Consultants, 

subject to this Contract, have complete charge of Personnel performing the Services and shall 

be fully responsible for the Services performed by them or on their behalf hereunder. 
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1.3 Law Governing the Contract 

 

This Contract, its meaning and interpretation, and the relation between the Parties shall be 

governed by the Applicable Law as prevalent in India. 

 

1.4 Language 

 

This Contract has been executed in English, which shall be the binding and controlling 

language for all matters relating to the meaning or interpretation of this Contract. 

 

1.5       Heading 

 

The headings shall not limit, alter or affect the meaning of this Contract. 

 

1.6       Notices 

 

1.6.1 Any notice, request or consent required or permitted to be given or made pursuant to this 

Contract shall be in writing.  Any such notice, request or consent shall be deemed to have 

been given or made when delivered in person to an authorized representative of the Party to 

whom the communication is addressed, or when sent by registered mail, telex, telegram or 

facsimile to such Party at the address as specified in the SC. 

 

1.6.2 Notice will be deemed to be effective as specified in the SC. 

 

1.6.3 A party may change its address for notice hereunder by giving the other Party notice of such 

change at the address mentioned as under 

 

Employer : Consultant: 

Chief General Manager 

BSRDCL, Patna, EXTERNAL FUNDING 

AGENCY Projects, Bihar 

 

 

1.7        Location 

The Services shall be performed at such locations as are specified in TOR.  

 

1.8     Authority of Member in Charge 

 

In case the Consultants consist of a joint venture of more than one entity, the Members hereby 

will authorize an entity to act on their behalf in exercising the entire Consultants’ rights and 

obligations towards the Employer under this Contract, including without limitation the 

receiving of instructions and payments from the Employer. 

 

1.9       Authorized Representatives 

 

Any action required or permitted to be taken, and any document required or permitted to be 

executed, under this Contract by the Employer or the Consultants may be taken or executed 

by the authorized representative. 

 

 

1.10 Taxes and Duties 

 

The Consultants shall pay all such taxes, duties, fees and other impositions as may be levied 

under the Applicable Law. 
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2. COMMENCEMENT, COMPLETION, MODIFICATION AND TERMINATION OF 

CONTRACT 

 

2.1 Effectiveness of Contract 

 

This Contract shall come into force and effect on the date of the Employer’s notice to the 

Consultants instructing the Consultants to begin carrying out the Services. 

 

2.2 Termination of Contract for Failure to Become Effective  

 

If this Contract has not become effective within such time period after the date of the Contract 

signed by the Parties as shall be specified in the SC, either Party may, by not less than two (2) 

months written notice to the other Party, declare this Contract to be null and void, and in the 

event of such a declaration by either Party, neither Party shall have any claim against the 

other Party with respect hereto. 

2.3 Commencement of Services 

 

The Consultants shall begin carrying out the Services at the end of such time period after the 

Effective Date. 

 

2.4 Expiration of Contract  

 

Unless terminated earlier pursuant to Clause GC 2.9 hereof, this Contract shall expire when 

services have been completed and all payments have been made at the end of such time 

period after the Effective Date. 

 

 

2.5 Entire Agreement  

 

This Contract contains all covenants, stipulations and provisions agreed by the Parties. No 

agent or representative of either Party has authority to make, and the Parties shall not be 

bound by or be liable for, any statement, representation, promise or agreement not set forth 

herein. 

 

2.6 Modification 

 

Modification of the terms and conditions of this Contract, including any modification of the 

scope of the Services, may only be made by written agreement between the Parties. Pursuant 

to Clause GC 7.2 hereof, however, each party shall give due consideration to any proposals 

for modification made by the other Party. 

 

2.7 Force Majeure 

 

2.7.1 Definition  

 

(a) For the purposes of this Contract, “Force Majeure” means an event which is beyond the 

reasonable control of a Party, and which makes a Party’s performance of its obligations 

hereunder impossible or so impractical as reasonably to be considered impossible in the 

circumstances, and includes, but is not limited to, war, riots, civil disorder, earthquake, 

fire, explosion, storm, flood or other adverse weather conditions, strikes, lockouts or other 

industrial action (except where such strikes, lockouts or other industrial action are within 

the power of the Party invoking Force Majeure to prevent), confiscation or any other 

action by government agencies. 

 

(b) Force Majeure shall not include (i) any event which is caused by the negligence or 

intentional action of a Party or such Party’s Sub consultants or agents or employees, nor 

(ii) any event which a diligent Party could reasonably have been expected to both (A) 
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take into account at the time of the conclusion of this Contract and (B) avoid or overcome 

in the carrying out of its obligations hereunder. 

 

(c) Force Majuere shall not include insufficiency of funds or failure to make any payment 

required hereunder. 

 

2.7.2 No Breach of Contract 

 

The failure of a Party to fulfill any of its obligations hereunder shall not be considered to be a 

breach of, or default under, this Contract insofar as such inability arises from an event of 

Force Majuere, provided that the Party affected by such an event has taken all reasonable 

precautions, due care and reasonable alternative measures, all with the objective of carrying 

out the terms and conditions of this Contract. 

 

2.7.3 Measures to be Taken 

 

(a) A party affected by an event of Force Majeure shall take all reasonable measures to 

remove such Party’s inability to fulfill its obligations hereunder with a minimum of delay. 

 

(b) A party affected by an event of Force Maguire shall notify the other Party of such event as 

soon as possible, and in any event not later than fourteen (14) days following the 

occurrence of such event, providing evidence of the nature and cause of such event, and 

shall similarly give notice of the restoration of normal conditions as soon as possible. 

 

(c) The Parties shall take all reasonable measures to minimize the                  consequences of 

any event of Force Majeure. 

 

2.7.4 Extension of Time 

 

Any period within which a Party shall, pursuant to this Contract, complete any action or task, 

shall be extended for a period equal to the time during which such Party was unable to 

perform such action as a result of Force Majeure. 

 

2.7.5 Payments related to force majeure 

 

Both the parties will have to bear their own cost during the force majeure. 

 

2.7.6 Consultation 

 

Not later than thirty (30) days after the Consultants, as the result of an event of Force 

Majeure, have become unable to perform a material portion of the Services, the Parties shall 

consult with each other with a view to agreeing on appropriate measures to be taken in the 

circumstances. 

 

2.8  Suspension 

 

The Employer may, by written notice of suspension to the Consultants, suspend all payments 

to the Consultants hereunder if the Consultants fail to perform any of their obligations under 

this Contract, including the carrying out of the Services, provided that such notice of 

suspension (i) shall specify the nature of the failure, and (ii) shall request the Consultants to 

remedy such failure within a period not exceeding thirty (30) days after receipt by the 

Consultants of such notice of suspension. 
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2.9 Termination 

 

2.9.1 By the Employer 

 

The Employer may, by not less than thirty (30) days’ written notice of termination to the 

Consultants (except in the event listed in paragraph (f) below, for which there shall be a 

written notice of not less than sixty (60) days), such notice to be given after the occurrence of 

any of the events specified in paragraphs (a) through (f) of this Clause 2.9.1, terminate this 

Contract: 

 

(a)  if the Consultants fail to remedy a failure in the performance of their obligations 

hereunder, as specified in a notice of suspension pursuant to Clause 2.8 hereinabove, 

within thirty (30) days of receipt of such notice of suspension or within such further 

period as the Employer may have subsequently approved in writing; 

 

(b)  if the Consultants become (or, if the Consultants consist of more than one entity, if 

any of their Members) insolvent or bankrupt or enter into any agreements with their 

creditors for relief of debt or take advantage of any law for the benefit of debtors or 

go into liquidation or receivership whether compulsory or voluntary; 

 

(c)  if the Consultants fail to comply with any final decision reached as a result of 

arbitration proceedings pursuant to Clause 8 hereof; 

 

(d)  if the Consultants submit to the Employer a statement which has a material effect on 

the rights, obligations or interests of the Employer and which the Consultants know to 

be false; 

 

(e)  if, as the result of Force Majeure, the Consultants are unable to perform a material 

portion of the Services for a period of not less than sixty (60) days; or 

 

(f)  if the Employer, in its sole discretion and for any reason whatsoever, decides to 

terminate this Contract. 

 

2.9.2 By the Consultants 

 

The Consultants may, by not less than thirty (30) day’s written notice to the Employer, such 

notice to be given after the occurrence of any of the events specified in paragraphs (a) through 

(d) of this Clause 2.9.2, terminate this Contract: 

 

(a)  if the Employer fails to pay any money due to the Consultants pursuant to this 

Contract and not subject to dispute pursuant to Clause 8 hereof within forty-five (45) 

days after receiving written notice from the Consultants that such payment is 

overdue; 

 

(b)  if the Employer is in material breach of its obligations pursuant to this Contract and 

has not remedied the same within forty-five (45) days (or such longer period as the 

Consultants may have subsequently approved in writing) following the receipt by the 

Employer of the Consultants’ notice specifying such breach; 

 

(c)  if, as the result of Force Majeure, the Consultant are unable to perform a material 

portion of the Services for a period of not less than sixty (60) days; or 

 

(d)  if the Employer fails to comply with any final decision reached as a result of 

arbitration pursuant to Clause 8 hereof. 
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2.9.3 Cessation of Rights and Obligations 

 

Upon termination of this Contract pursuant to Clauses 2.2 or 2.9 hereof, or upon expiration of 

this Contract pursuant to Clause 2.4 hereof, all rights and obligations of the Parties hereunder 

shall cease, except (i) such rights and obligations as may have accrued on the date of 

termination or expiration, (ii) the obligation of confidentiality set forth in Clause 3.3 hereof, 

(iii) the Consultant’s obligation to permit inspection, copying and auditing of their accounts 

and records set forth in Clause 3.6 (ii) hereof, and (iv) any right which a Party may have 

under the Applicable Law. 

 

2.9.4    Cessation of Services 

 

Upon termination of this Contract by notice of either Party to the other pursuant to Clauses 

2.9.1 or 2.9.2 hereof, the Consultants shall, immediately upon dispatch or receipt of such 

notice, take all necessary steps to bring the Services to a close in a prompt and orderly manner 

and shall make every reasonable effort to keep expenditures for this purpose to a minimum.  

With respect to documents prepared by the Consultants and equipment and materials 

furnished by the Employer, the Consultants shall proceed as provided, respectively, by 

Clauses 3.9 or 3.10 hereof. 

 

2.9.5 Payment upon Termination 

 

Upon termination of this Contract pursuant to Clauses 2.9.1 or 2.9.2 hereof, the Employer 

shall make the following payments to the Consultants (after offsetting against these payments 

any amount that may be due from the Consultant to the Employer): 

 

(i) remuneration pursuant to Clause 6 hereof for Services satisfactorily performed prior to the 

effective date of termination. 

 

(ii) reimbursable expenditures pursuant to Clause 6 hereof for expenditures actually incurred 

prior to the effective date of termination; and 

 

2.9.6 Disputes about Events of Termination 

 

If either Party disputes whether an event specified in paragraphs (a) through (e) of 

Clause 2.9.1 or in Clause 2.9.2 hereof has occurred, such Party may, within forty-five 

(45) days after receipt of notice of termination from the other Party, refer the matter 

to arbitration pursuant to Clause 8 hereof, and this Contract shall not be terminated on 

account of such event except in accordance with the terms of any resulting arbitral 

award. 

 

 

3. OBLIGATIONS OF THE CONSULTANTS 

 

3.1 General 

 

3.1.1 Standard of Performance 

  

The Consultants shall perform the Services and carry out their obligations hereunder 

with all due diligence, efficiency and economy, in accordance with generally 

accepted professional techniques and practices, and shall observe sound management 

practices, and employ appropriate advanced technology and safe and effective 

equipment, machinery, materials and methods. The Consultants shall always act, in 

respect of any matter relating to this Contract or to the Services, as faithful advisers to 

the Employer, and shall at all times support and safeguard the Employer's legitimate 

interests in any dealings with Sub consultants or Third Parties. 
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3.1.2 Law Governing Services 

 

The Consultants shall perform the Services in accordance with the Applicable Law 

and shall take all practicable steps to ensure that any Subconsultants, as well as the 

Personnel and agents of the Consultants and any Subconsultants, comply with the 

Applicable Law. The Employer shall advise the Consultants in writing of relevant 

local customs and the Consultants shall, after such notifications, respect such 

customs. 

3.2 Conflict of Interests 

             

            3.2.1 Consultants not to Benefit from Commissions, Discounts, etc. 

 

The remuneration of the Consultants pursuant to Clause 6 hereof shall constitute the 

Consultants' sole remuneration in connection with this Contract or the Services and 

the Consultants shall not accept for their own benefit any trade commission, discount 

or similar payment in connection with activities pursuant to this Contract or to the 

Services or in the Discharge of their obligations hereunder, and the Consultants shall 

use their best efforts to ensure that any Subconsultants, as well as the Personnel and 

agents of either of them, similarly shall not receive any such additional remuneration. 

           

           3.2.2 Consultants and Affiliates not to be otherwise interested in Project  

 

The Consultants agree that, during the term of this Contract and after its termination, 

the Consultants and any entity affiliated with the Consultants, as well as any Sub 

consultant and any entity affiliated with such Sub consultant, shall be disqualified 

from providing goods, works or services (other than the Services and any 

continuation thereof) for any project resulting from or closely related to the Services. 

  

 

          3.2.3      Prohibition of Conflicting Activities 

 

Neither the Consultants nor their Sub consultants nor the Personnel of either of them 

shall engage, either directly or indirectly, in any of the following activities: 

 

(a) during the term of this Contract, any business or professional activities which 

would conflict with the activities assigned to them under this Contract; or 

(b) after the termination of this Contract, such other activities as may be 

specified by Employer. 

 

3.3      Confidentiality 

 

The Consultants, their Sub consultants and the Personnel of either of them shall not, either 

during the term or within two (2) years after the expiration of this Contract, disclose any 

proprietary or confidential information relating to the Project, the Services, this Contract or 

the Employer's business or operations without the prior written consent of the Employer. 

 

3.3 Liability of the Consultants 

  

The Consultants' liability under this Contract shall be as provided by the Applicable Law. 

 

3.4 Insurance to be taken out by the Consultants 

  

The Consultants (i) shall take out and maintain, and shall cause any Sub consultants to take 

out and maintain, at their (or the Sub consultants', as the case may be) own cost but on terms 
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and conditions approved by the Employer, insurance against the risks, and for the coverage’s, 

as necessary and (ii) at the Employer's request, shall provide evidence to the Employer 

showing that such insurance has been taken out and maintained and that the current premiums 

there for have been paid. 

 

3.6 Accounting, Inspection and Auditing  

 

The Consultants (i) shall keep accurate and systematic accounts and records in respect of the 

Services hereunder, in accordance with internationally accepted accounting principles and in 

such form and detail as will clearly identify all relevant time charges and cost, and the bases 

thereof (including the bases of the Consultants' costs and charges), and (ii) shall permit the 

Employer or its designated representative periodically, and up to one year from the expiration 

or termination of this Contact, to inspect the same and make copies thereof as well as to have 

them audited by auditors appointed by the Employer. 

 

3.7 Consultants' Actions requiring Employer's prior Approval 

 

The Consultants shall obtain the Employer's prior approval in writing before taking any of the 

following actions: 

 

(a) appointing such members of the Personnel as are listed in Appendix B; 

 

(b) entering into a subcontract for the performance of any part of the Services, it being 

understood (i)that the selection of the Sub consultant and the terms and conditions of 

the subcontract shall have been approved in writing by the Employer prior to the 

execution of the subcontract, and (ii) that the Consultants shall remain fully liable for 

the performance of the Services by the Sub consultant and its Personnel pursuant to 

this Contract; 

 

3.8 Reporting Obligations 

 

The Consultants shall submit to the Employer the reports and documents specified in 

Appendix A/E hereto, in the form, in the numbers and within the time periods set forth in the 

said Appendix. 

 

3.9 Documents prepared by the Consultants to be the Property of the Employer 

 

All plans, drawings, specifications, designs, reports and other documents prepared by the 

Consultants in performing the Services shall become and remain the property of the 

Employer, and the Consultants shall, not later than upon termination or expiration of this 

Contract, deliver all such documents to the Employer, together with a detailed inventory 

thereof. The Consultants may retain a copy of such documents.  

 

3.10 Equipment and Materials furnished by the Employer 

 

Equipment and materials made available to the Consultants by the Employer, or purchased by 

the Consultants with funds provided by the Employer, shall be the property of the Employer 

and shall be marked accordingly. Upon termination or expiration of this Contract, the 

Consultants shall make available to the Employer an inventory of such equipment and 

materials and shall dispose of such equipment and materials in accordance with the 

Employer's instructions. While in possession of such equipment and materials, the 

Consultants, unless otherwise instructed by the Employer in writing, shall insure them in an 

amount equal to their full replacement value. 
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4. CONSULTANTS' PERSONNEL 

 

4.1 General 

 

The Consultants shall employ and provide such qualified and experienced Personnel as are 

required to carry out the Services. 

 

 

4.2 Description of Personnel 

 

(a) The titles, agreed job descriptions, minimum qualification and estimated periods of 

minimum engagement of the key professionals is to be adhered.  

 

(b) If required to comply with the provisions of Clause 3.1.1 of this Contract, adjustments 

with respect to the estimated periods of engagement of Key personnels is to be 

increased. The consultant will have to take into account the requirement of personals 

and other relevant infrastructure required for timely completion of the project. Based on 

assessment of required professional, equipments and other infrastructure the consultant 

should quote the rates per kilometer.  

 

(c) If additional work is required beyond the scope of the Services specified in TOR, the 

remuneration shall be fixed on mutually agreed terms.  

 

 

4.3 Approval of Personnel 

 

In respect of Key Personnel, which the Consultants propose to use in the carrying out of the 

Services, the Consultants shall submit to the Employer for review and approval a copy of their 

biographical data. If the Employer does not object in writing (stating the reasons for the 

objection) within twenty-one (21) calendar days from the date of receipt of such biographical 

data, such Key Personnel shall be deemed to have been approved by the Employer. 

 

4.4 Working Hours, Overtime, Leave, etc. 

 

Working hours and holidays for Key Professional shall be as per labour laws.  

 

 

 

 

4.5 Removal and/or Replacement of Personnel 

 

(a) Once approved by the Employer no changes shall be made in the Key Personnels. If, 

for any reason beyond the reasonable control of the Consultants, it becomes necessary 

to replace any of the key Personnel, the Consultants shall forthwith provide as a 

replacement a person of equivalent or better qualifications.  

(b) If the Employer (i) finds that any of the key Personnel has committed serious 

misconduct or has been charged with having committed a criminal action, or (ii) has 

reasonable cause to be dissatisfied with the performance of any of the key Personnel, 

then the Consultants shall, at the Employer's written request specifying the grounds 

therefore, forthwith provide as a replacement of the person with qualifications and 

experience acceptable to the Employer. Any such replacement shall be at risk & cost 

of the consultant. 

 

4.6 Resident Project Manager  
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The Consultants shall ensure that at all times during the Consultants' performance of the 

Services a resident project manager, acceptable to the Employer, shall be in charge of the 

performance of such Services. 

 

5. OBLIGATION OF THE EMPLOYER 

 

5.1 Assistance and Exemptions 

 

The Employer shall use its best efforts to ensure that the EMPLOYER shall: 

 

(a) assist the Consultants, Sub consultants and Personnel in arranging work permits and such 

other documents as shall be necessary to enable the Consultants, Sub consultants or 

Personnel to perform the Services; 

 

(b) assist for the Personnel and, if appropriate, their eligible dependents to be provided 

promptly with all supporting papers for necessary entry and exit visas, residence permits, 

exchange permits and any other documents required for their stay in India; 

 

(c) facilitate clearance through customs of any property required for the Services; 

 

(d) issue to officials, agents and representatives of the agency all such instructions as may be 

necessary or appropriate for the prompt and effective implementation of the Services; 

 

5.2 Access to Land 

 

The Employer warrants that the Consultants shall have, free of charge, unimpeded access to 

all land in respect of which access is required for the performance of the Services.  The 

Employer will be responsible for any damage to such land or any property thereon resulting 

from such access and will indemnify the Consultants and each of the Personnel in respect of 

liability for any such damage, unless such damage is caused by the default or negligence of 

the Consultants or any Sub consultants or the Personnel of either of them. 

 

5.3  Change in the Applicable Law 

 

The consultant shall bear all financial implication, if, after the date of this Contract, there is 

any change in the Applicable Law with respect to taxes and duties.  

 

 

5.4  Services, Facilities and Property of the Employer 

 

The Employer shall make available to the Consultants and the Personnel, for the purposes of 

the Services and free of any charge, the services and facilities as mentioned in clause 5.1 and 

5.2.  

 

5.5  Payment 

 

In consideration of the Services performed by the Consultants under this Contract, the 

Employer shall make to the Consultants such payments and in such manner as is provided by 

Clause 6 of this Contract. 

 

6. PAYMENT TO THE CONSULTANTS 

 

6.1 The payment shall be made as per clause 10.1 mentioned in TOR. 

 

6.2 The payment shall be made through A/c payee cheque, payable at Patna, in Indian Rupees. 
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6.3      Mode of Billing and Payment 

 

Billing and payments in respect of the Services shall be made as follows:- 

 

(a) The Employer shall cause to be paid to the Consultants an advance and as otherwise set 

forth below.  The advance payment will be due after provision by the Consultants to the 

Employer of a bank guarantee of any nationalised bank acceptable of value of 10% of 

total contract value. Such bank guarantee (i) to remain effective until the advance 

payment has been fully set off and ii) in such form as the Employer shall have approved 

in writing. 

 

(b) Payment Schedule                                                                

 

The Consultant will be paid stage-wise as a percentage of the contract value as per the 

schedule given below 

S.No. Description 
Payment 

 

1 On submission and approval of Stage-I Report 10% 

2 On Submission and approval of Stage-2 reports 20% 

3 On Submission and approval of Stage-3 report 30% 

4 

On finalization of Stage-3 reports based on comments of 

the Employer, and submission of Stage-4 Report and other 

documents 

 

30% 

5 

On acceptance of Stage-4 documents, finalization of 

Addenda for the bidders and fulfillment of other scope of 

work  under TOR  

 

10% 

 
Total 100% 

 

 

(c)  No payment shall become eligible for the next stage till the consultant completes to 

the satisfaction of the Employer the work pertaining to the preceding stage.   

 

 (d) The Employer shall cause the payment of the Consultants in Para 6.4 (b) above 

as given in schedule of payment within thirty  (30) days after the receipt by the 

Employer of bills.     

 

(e)  The final payment under this Clause shall be made only after the final report and a 

final statement, identified as such, shall have been submitted by the Consultants and 

approved as satisfactory by the Employer.  The Services shall be deemed completed 

and finally accepted by the Employer and the final report and final statement shall 

be deemed approved by the Employer as satisfactory ninety (90) calendar days after 

receipt of the final report and final statement by the Employer unless the Employer, 

within such ninety (90) day period, gives written notice to the Consultants 

specifying in detail deficiencies in the Services, the final report or final statement.  

The Consultants shall thereupon promptly make any necessary corrections, and 

upon completion of such corrections, the foregoing process shall be repeated.  Any 

amount which the Employer has paid or caused to be paid in accordance with this 
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Clause in excess of the amounts actually payable in accordance with the provisions 

of this Contract shall be reimbursed by the Consultants to the Employer within 

thirty (30) days after receipt by the Consultants of notice thereof.  Any such claim 

by the Employer for reimbursement must be made within twelve (12) calendar 

months after receipt by the Employer of a final report and a final statement 

approved by the Employer in accordance with the above. 

 

7. Responsibility for Accuracy of Project Documents 

 

7.1 General  

 

7.1.1 The Consultant shall be responsible for accuracy of the data collected, by him directly or 

procured from other agencies/authorities, the designs, drawings, estimates and all other details 

prepared by him as part of these services.  He shall indemnify the Authority against any 

inaccuracy in the work which might surface during implementation of the project. The 

Consultant will also be responsible for correcting, at his own cost and risk, the drawings 

including any re-survey / investigations and correcting layout etc. if required during the 

execution of the Services.   

 

7.1.2  The Consultant shall be fully responsible for the accuracy of design and drawings of the bridges 

and structures.  All the designs and drawings for bridges and structures including all their 

components shall be fully checked by a Senior Engineer after completion of the designs.  All 

drawings for bridges and structures shall be duly signed by the (a) Designer, (b) Senior 

Checking Engineer, and (c) Senior Bridge / Structure Expert.  The designs and drawings not 

signed by the three persons mentioned above shall not be accepted. The Consultant shall 

indemnify the Employer against any inaccuracy / deficiency in the designs and drawings of 

the bridges and structures noticed during the construction and even thereafter and the 

Employer shall bear no responsibility for the accuracy of the designs and drawings submitted 

by the Consultants. 

 

7.1.3  The survey control points established by the Consultant shall be protected by the Consultants 

till the completion of the Consultancy Services. 

 

 

 

7.2. Retention Money 

 

An amount equivalent to 10% of the contract value shall be retained at the end of the contract 

in the form of performance BG for accuracy of design and quantities submitted and the same 

will be released after the completion of civil contract works.  

 

7.3. Penalty  

 

7.3.1.  Penalty for Error/Variation 

 

If variation in any of the main quantities of work like earth work including sub grade, GSB, 

WMM, Bituminous works (BM/DBM/AC/BC),drains, total concrete quantities and 

reinforcing steel in bridge works or overall project cost, found during execution is more than 

+/- 15%, the penalty equivalent to 5% of the contract value shall be imposed. For this purpose 

retention money equivalent to 5% of the contract value will be forfeited. This shall exclude 

any additional/deletion of items/works ordered during the execution.   

 

7.3.2 Penalty for delay 

 

In case of delay in completion of services, a penalty equal to 0.05% of the contract price per 

day subject to a maximum 5% of the contract value will be imposed and shall be recovered 
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from payments due/performance security. However in case of delay due to reasons beyond 

the control of the consultant, suitable extension of time will be granted.  

7.4     ACTION FOR DEFICIENCY IN SERVICES 

7.4.1  Consultants liability towards the Employer 

Consultant shall be liable to indemnify the Employer for any direct loss or damage accrued or 

likely to accrue due to deficiency in service rendered by him. 

7.4.2  Warning / Debarring 

In addition to the penalty as mentioned in para 7.3, warning may be issued to the erring 

consultants for minor deficiencies. In the case of major deficiencies in the Detailed Project 

Report involving time and cost overrun and adverse effect on reputation of EMPLOYER, 

other penal action including debarring for certain period may also be initiated as per policy of 

EMPLOYER.  

8. FAIRNESS AND GOOD FAITH 

8.1  Good Faith 

The Parties undertake to act in good faith with respect to each other’s rights under this 

Contract and to adopt all reasonable measures to ensure the realization of the objectives of 

this Contract. 

8.2   Operation of the Contract 

The Parties recognize that it is impractical in this Contract to provide for every contingency 

which may arise during the life of the Contract, and the Parties hereby agree that it is their 

intention that this Contract shall operate fairly as between them, and without detriment to the 

interest of either of them, and that, if during the term of this Contract either Party believes that 

this Contract is operating unfairly, the Parties will use their best efforts to agree on such 

action as may be necessary to remove the cause or causes of such unfairness, but no failure to 

agree on any action pursuant to this Clause shall give rise to a dispute subject to arbitration in 

accordance with Clause 9 hereof. 

 

9. SETTLEMENT OF DISPUTES 

 

9.1    Amicable Settlement 

 

The Parties shall use their best efforts to settle amicably all disputes arising out of or in 

connection with this Contract or the interpretation thereof. 

9.2    Dispute Settlement 

Any dispute between the Parties as to matters arising pursuant to this Contract, which cannot 

be settled amicably within thirty (30) days after receipt by one Party of the other Party’s 

request for such amicable settlement, may be submitted by either Party for settlement. 

 

If  the dispute(s) is not resolved amicably then it shall be referred to arbitration and shall be 

dealt as per the provisions of the arbitration & conciliation Act 1996.  

10. Performance Security 

The consultant will furnish within 10 days of the issue of Letter of Acceptance (LOA), an 

unconditional Bank Guarantee from the Bank Nationalized/ Scheduled as per Appendix –J for 

an amount equivalent to 10% of the total contract value to be received by him towards 

Performance Security valid for a period of one year beyond the date of completion of 

services. The Bank Guarantee (shall be extendable till the completion of civil contract works) 

will be released by BSRDCL, PATNA, BIHAR upon successful completion of civil contract 

and rectification of errors if any, found during implementation of the contract for civil work 

and satisfactory report by supervision consultant/PIU staff engaged by BSRDCL,PATNA. 
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SPECIAL CONDITIONS OF CONTRACT 

 

Number of 

GC Clause 

 

A. Amendments of, and Supplements to, Clauses in the General Conditions 

 

1.6.1 The addresses are: 

 

For the Client  : Chief General Manager  

       Bihar State Road Development Corporation Limited 

  EXTERNAL FUNDING AGENCY Projects 

  Central Mechanical Workshop Campus, Near Airport 

  Sheikhpura,Patna-800014 

  Tel;-2226711  Fax;-2226723 

 

  For the Consultants : 

 

 

 

  Attention  : 

 

 

1.6.2 Notice will be deemed to be effective as follows: 

 

(a)  in the case of personal delivery or registered mail or courier, on delivery; 

 

(b)  In the case of telegrams, 24 hours following confirmed transmission; and 

 

(c)  In the case of facsimiles, 24 hours following confirmed transmission. 

 

2.2 The time period shall be “One month” or such other time period as the parties may agree in 

writing. 
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 APPENDIX- I 

BID SECURITY  

(BANK GUARANTEE FORMAT) 
 
WHEREAS,  ____________________________[name of Bidder] (hereinafter called "the Bidder") 

has submitted his Bid dated  ___________________[date] for the DPR of _____________ [name of 

Contract hereinafter called "the Bid"]. 

 

KNOW ALL PEOPLE by these presents that We       

[name of Bank] of  [name of country] having our regis- tered 

office at     (hereinafter called "the 

Bank") are bound unto   _[name of Employer] (hereinafter 

called "the Employer") in the sum of    

* for which payment 

well and truly to be made to the said Employer the Bank itself, his successors and assigns by these 

presents. 

 

SEALED with the Common Seal of the said Bank this    day of ,20   

 

THE CONDITIONS of this obligation are : 

 

(1)  If after Bid opening the Bidder withdraws his bid during the period of Bid validity 

specified in the Form of Bid; 

 

OR 

 

(2)  If the Bidder having been notified to the acceptance of his bid by the Employer during 

the period of Bid validity : 

(a) fails or refuses to execute the Form of Agreement in accordance with the 

Instructions to Bidders, if required; or 

(b) fails or refuses to furnish the Performance Security, in accordance with the 

Instructions to Bidders; or 

We undertake to pay to the Employer up to the above amount upon receipt of his first 

written demand, without the Employer having to substantiate his demand, provided that in his 

demand the Employer will note that the amount claimed by him is due to him owing to the 

occurrence of one or any of the two conditions, specifying the occurred condition or conditions. 

This   Guarantee   will   remain   in   force   up   to  and   including   the  date 

__________________________** days after the deadline for submission of Bids as such dead- line 

is stated in the Instructions to Bidders or as it may be extended by the Employer, notice of which 

extension(s) to the Bank is hereby waived. Any demand in respect of this guarantee should reach the 

Bank not later than the above date. 

 

DATE    

SIGNATURE   

 

 

WITNESS    [Signature, name and address] SEAL  

 

*   The Bidder should insert the amount of the guarantee in words and figures denomi- nated in Indian 

               Rupees.  

** 45 days after the end of the validity period of the Bid. Date should be inserted by the Employer  

             before the Bidding documents are issued. 
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APPENDIX- J 

 

FORM OF BANK GUARANTEE FOR PERFORMANCE SECURITY   

 

Ref: _______________ Bank Guarantee: ________________  

Date: _______________  

To,  

The Chief General Manager 

BSRDCL, EXTERNAL FUNDING AGENCY Projects 

Patna,Bihar 

Dear Sir,  

In consideration of “Bihar State Road Development Corporation Ltd., Patna, Bihar” (hereinafter 

referred as the “Employer”, which expression shall, unless repugnant to the context or meaning 

thereof include it successors, administrators and assigns) having awarded to M/s. 

____________________ (hereinafter referred to as the “Consultant” which expression shall unless 

repugnant to the context or meaning thereof, include its successors, administrators, executors and 

assigns), a contract by issue of Employer’s LoA Letter No. ________________ dated __________ 

and the same having been unequivocally accepted by the Consultant, resulting in a Contract valued at 

___________________ for (name of the project) _____________________________________ 

(hereinafter called the “Contract”) and the Consultant having agreed to furnish a Bank Guarantee to 

the Employer against the Performance Security  as stipulated by the Employer in the said contract for 

accuracy of the services performed amounting to Rs. ____________________ (in words and figures)”  

 

We _____________ (Name of the Bank) having its Head Office at _______________ (hereinafter 

referred to as the Bank), which expression shall, unless repugnant to the context or meaning thereof, 

include its successors, administrators executors and assigns) do hereby guarantee and undertake to 

pay the Employer immediately on demand any or, all amount payable by the Consultant to the extent 

of _______________ as aforesaid at any time upto _________ @ __________ without any demur, 

reservation, contest, recourse or protest and/or without any reference to the consultant. Any such 

demand made by the Employer on the Bank shall be conclusive and binding notwithstanding any 

difference between the Employer and the Consultant or any dispute pending before any Court, 

Tribunal, Arbitrator or any other authority. We agree that the Guarantee herein contained shall be 

irrevocable and shall continue to be enforceable till the Employer discharges this guarantee.  

The Employer shall have the fullest liberty without affecting in any way the liability of the Bank 

under this Guarantee, from time to time to vary it or to extend the time for performance of the 

contract by the Consultant. The Employer shall have the fullest liberty without affecting this 

guarantee, to postpone from time to time the exercise of any powers vested in them or of any right 

which they might have against the Employer and to exercise the same at any time in any manner, and 

either to enforce or to forebear to enforce any covenants, contained or implied, in the Contract 

between the Employer and the Consultant any other course or remedy or security available to the 

Employer. The bank shall not be relieved of its obligations under these presents by any exercise by 

the Employer of its liberty with reference to the matters aforesaid or any of them or by reason of any 

other act or forbearance or other acts of omission or commission on the part of the Employer or any 

other indulgence shown by the Employer or by any other matter or thing whatsoever which under law 

would but for this provision have the effect of relieving the Bank.  

The Bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against 

the Bank as a principal debtor, in the first instance without proceeding against the Consultant and 

notwithstanding any security or other guarantee that the Employer may have in relation to the 

Consultant’s liabilities. 
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Notwithstanding anything contained herein 

 

A) Our  liability under this guarantee is limited to Rs.  _______ ( Amount in Words) and it shall 

remain in force upto and including date ………..and shall be extended from time to time for 

such period , as may be desired by M/s. ________________ on whose behalf this guarantee 

has been given.  

B)  

C) This bank Guarantee Shall be valid up to………………………… 

D)  

E)  We are liable to pay the guaranteed amount or any part thereof under this Bank Guarantee 

only and only if you serve upon us a written claim or demand on or before……………. (Date 

of expiry of Guarantee). 

F)  

Dated this ________________ day of ___________ 20______at ____________________________  

WITNESS  

_________________________ __________________________  

(signature) (signature)  

_________________________ __________________________  

(Name) (Name) _________________________  

__________________________  

__________________________ __________________________  

(Official Address) Designation (with Bank stamp)  

Attorney as per Power of  

Attorney No. _______________  

Dated ___________________  

 

 

Note 1:  The date of validity of BG will be One Year after the date of commencement of services. However 

 its validity should be extendable if requested by BSRDCL,Patna,Bihar 

Note 2:  The stamp papers of appropriate value shall be purchased in the name of bank that issues the “Bank 

Guarantee”.  

Note 3:  The Bank Guarantee will be accepted which is issued by State Bank of India or its subsidiaries or 

any Nationalized/Scheduled Bank of India 

 

 

 

 

 

 

 

 


